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I INTERREG SOUTH BALTIC PROGRAMME 2021 - 2027 

1 GENERAL PROGRAMME INFORMATION 

1.1 Legal framework 

The Interreg South Baltic Programme 2021-2027 is a multilateral cross-border cooperation 

programme between the coastal regions of five EU Member States: Germany, Denmark, Sweden, 

Lithuania, and Poland, implemented in the framework of the Interreg instrument of the European 

Union funded by the European Regional Development Fund (ERDF). 

The Programme document of the Interreg South Baltic Programme 2021-2027 was approved by 

the European Commission’s on 15th December 2023 (C(2023) 8962). 

 

The following legal documents frame among others the implementation of the Interreg South Baltic 

Programme 2021-2027: 

1. Regulation (EU) 2021/1058 of the European parliament and of the Council of 24 June 2021 

on the European Regional Development Fund and on the Cohesion Fund. 

2. Regulation (EU) 2021/1059 of the European parliament and of the Council of 24 June 2021 

on specific provisions for the European territorial cooperation goal (Interreg) supported by 

the European Regional Development Fund and external financing instruments. 

3. Regulation (EU) 2021/1060 of the European parliament and of the Council of 24 June 2021 

laying down common provisions on the European Regional Development Fund, the 

European Social Fund Plus, the Cohesion Fund, the Just Transition Fund and the European 

Maritime, Fisheries and Aquaculture Fund and financial rules for those and for the Asylum, 

Migration and Integration Fund, the Internal Security Fund and the Instrument for Financial 

Support for Border Management and Visa Policy. 

4. Interreg South Baltic Programme 2021-2027 document approved by the European 

Commission on 15 December 2023. 

5. Regulation (EU) 2020/852 on establishing a framework to facilitate sustainable investment 

and amending Regulation (EU) 2019/2088. 

6. Regulation (EU, Euratom) No 966/2012, providing the financial rules applicable to the 

general budget of the Union. 

7. Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 

on the protection of natural persons with regard to the processing of personal data and on 

the free movement of such data and repealing Directive 95/46/EC (Official Journal of the 

European Union L 119 of 4/5/2016 page 1–88). 

Note:  

Please note that provisions of the Programme document approved by the European 

Commission precede the present Programme Manual. 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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8. Regulation (EU) No 1302/2013 of the European Parliament and of the Council of 17 

December 2013 amending Regulation (EC) No 1082/2006 on a European grouping of 

territorial cooperation (EGTC) as regards the clarification, simplification and improvement 

of the establishment and functioning of such groupings. 

9. Regulation (EU, Euratom) 2018/1046 of the European Parliament and of the Council of 18 

July 2018 on the financial rules applicable to the general budget of the Union and the 

Guidance on the avoidance and management of conflicts of interest under the Financial 

Regulation (2021/C 121/01). 

10. Commission Regulation (EU) No 651/2014 of 17 June 2014 declaring certain categories of 

aid compatible with the internal market in application of Articles 107 and 108 of the Treaty 

(hereinafter, ‘GBER’). 

11. Commission Regulation (EU) No 2023/2831 of 13 December 2023 on the application of 

Articles 107 and 108 of the Treaty on the Functioning of the European Union to de minimis 

aid. 

12. Application Pack and other Programme documents. 

13. Applicable national legal acts and regulations.  

Please note that also all other relevant EU and national legislation may be applicable. 

1.2 New generation of the Programme 

After more than 30 years of implementing territorial cooperation in the European Union, the 

Interreg programmes have entered the new generation for 2021–2027. Similar to previous years, 

the cross-border cooperation tackles common challenges identified jointly in the border regions to 

exploit the untapped growth potential in these areas.  

1.3 Overall vision of the South Baltic area 

Maritime cooperation in the South Baltic area is based on joint challenges and opportunities 

strongly connected with a common natural resource – the Baltic Sea. The regions of the 

Programme have very strong historical roots of cooperation, which nowadays is an important 

background for sustainable regional growth. The potential of cooperative networks is strengthened 

by common assets such as knowledge-intensive services and research-intensive industries, the 

availability of businesses investing in and promoting clean, energy-efficient technologies, and the 

untapped resource of tertiary education graduates. At the same time, there are still considerable 

disparities in socio-economic characteristics, with visible urban-rural and west-east divides in the 

economic attainment of the SMEs, innovation capacity in the regions, demographic, migration, and 

labour market trends, and mobility patterns that need to be addressed by joint actions across 

borders, which were indicated in previous editions. 

Previous editions emphasised the local character of the programme, which was reflected in its 

motto: ‘Going local. Meeting your needs. Connecting people and ideas’. Since 2007, the networks 

created by beneficiaries were strengthened to make the potential of the area more visible in the 
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European context, and the Programme itself took on more strategic and focused approach to 

support the blue and green economy at a very local level.  

Taking it all into consideration, the vision for the South Baltic Programme 2021–2027 is: 

‘Innovative’ – describes an approach to economic growth that utilises the endogenous potential of 

the SBA (e.g., number of research institutions, universities, and modern enterprises) for the SBA’s 

most important sectors, including energy, food, transportation etc; the approach is highly desirable 

in the sectors of tourism and culture as well as other branches. 

‘Sustainable’ – means that the actions that will be undertaken within the Programme will have a 

positive impact on the regions’ environmental, social, and economic development. A sustainable 

approach is very much connected with the green and blue economy, related to environmentally 

friendly solutions promoting the sustainable management of resources (energy efficiency, 

recycling, safety, and health concerns) and related to economic activities in the fields of oceans, 

seas, and coasts. 

‘Attractive’ – emphasises the natural and cultural values of the area. These regions not only have 

beautiful landscapes, but also a wealth of vegetation, green areas and deeply rooted cultural 

heritage.  

‘Active’ – places emphasis on the need for actions aiming at ensuring economic growth and 

improving the quality of life of the South Baltic regions’ inhabitants. It also refers to the issue of 

cooperation between various groups of stakeholders of different types and from different regions. 

We especially want to encourage local stakeholders to work together to keep the Programme as 

close as possible to area residents while promoting green and blue growth from the bottom up. 

1.4 Programme management bodies and structure 

Monitoring Committee (MC) is the main decision-making body of the Programme composed of 

assigned representatives of all participating Member States and a delegation of Euroregions as well 

as relevant social and economic partners, partners representing civil society as well as research 

organisations and universities. The MC approves the Programme documents, including selection 

criteria and procedures, and takes the final decisions on the submitted Application Forms (approval 

or rejection) and submitted complaints. A representative of the European Commission participates 

in MC meetings in an advisory capacity. The full list of MC members can be found on the 

Programme website. 

National Authorities (NAs) are represented by all participating Member States of the Programme, 

and relevant functions are vested in the Polish Ministry responsible for regional development, the 

Danish Business Authority, the Ministry of Economics, Infrastructure, Tourism and Labour of 

Mecklenburg-Vorpommern, the Ministry of the Interior of the Republic of Lithuania and the Ministry 

of Rural Affairs and Infrastructure of Sweden. The NAs provide comprehensive support to the MA 

at the national level, ensuring overall sound Programme management and implementation. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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Managing Authority (MA) is an executive body represented by the Polish Ministry responsible for 

regional development (Ministry of Development Funds and Regional Policy of Poland). The 

Programme management and implementation are vested in the MA in accordance with the 

principle of sound financial administration and the applicable legislation. The MA is the party to the 

Subsidy Contract and disbursement payments to projects and applies for the return of funds by a 

project if irregularities are found.  

Audit Authority (AA) is represented by the Polish Ministry of Finance. The AA is responsible for 

auditing the system and operations by performing the ‘second level control’. The AA checks if the 

audit work complies with internationally accepted audit standards when carrying out audits on the 

MA, the JS and on the first level controllers. 

Joint Secretariat (JS) is an assisting operational body located in Gdańsk, Poland. The JS is 

responsible for, inter alia, preparation and launching of the Programme Calls for Proposals, 

provision of information on the Programme to future applicants and project partners, management 

of the project selection procedures, assistance to projects in the implementation process, 

monitoring and verification of the project progress reports, etc.  

Contact Points (CPs) are represented by assigned specialists located in each Programme region 

and are the first source of information about the Programme for potential applicants and project 

partners. Explicit and comprehensive information is provided in national languages and in relation 

to the national requirement, specifications, and rules. The CPs facilitate the partner search, 

organise and carry out training sessions and information meetings for potential applicants, provide 

information and give consultations during project development and implementation processes, 

etc. 

First Level Control (FLC) defines controllers that are entitled to and responsible for verification of 

expenditure declared by the project partners located in each respective Member State. Its main 

tasks and responsibilities include cooperation with project partners in the auditing process at the 

partner level by verifying the eligibility of the expenditure declared, and compliance of the 

expenditure with the Programme rules, EC, and national legislative acts. Two FLC systems are 

recognised in the Programme, depending on the country of origin: a centralised system in Poland 

and Sweden, and a decentralised system in Denmark, Germany, and Lithuania. As these systems 

require different operational approaches from project partners, please make sure to refer to the 

detailed information in Chapter VI, Section 6 Audit and Control of this Manual. 

2 SOUTH BALTIC PROGRAMME AREA 

The South Baltic Programme is a multilateral cross-border cooperation programme created on the 

coastal regions of five EU Member States: Germany, Denmark, Sweden, Lithuania, and Poland. The 

Programme covers 26 NUTS3 regions (Bornholm, Østsjælland, Vest-og Sydsjælland, Skåne län, 

Blekinge län, Kalmar län, Kronobergs län, Nordwestmecklenburg, Rostock, Vorpommern-Rügen, 

Vorpommern-Greifswald, district-free city (kreisfreie Stadt) of Rostock, Miasto Szczecin, Olsztyński,  
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Szczeciński, Szczecinecko-pyrzycki, Koszaliński, Słupski, Starogardzki, Chojnicki, Gdański, 

Trójmiejski, Elbląski, Klaipėdos apskritis, Tauragės apskritis, Telšių apskritis), which you can find on 

the map. 

 

3 COMPLEMENTARITIES WITH OTHER INTERREG PROGRAMMES 

Synergies and complementarities between the strands of Interreg should be strengthened. The 

Interreg South Baltic Programme 2021–2027 geographically overlaps with the transnational 

Interreg Baltic Sea Region Programme 2021–2027, but the complementarity of these programmes 

should take into account their nature (cross-border vs. transnational) and so should be considered 

at various levels of cooperation opportunities, challenges, and recipients.  

The South Baltic Programme also shares some larger parts of the area or might overlap thematically 

with other Interreg cross-border programmes on internal EU borders, namely: 

• Interreg Central Baltic Programme. 

• Interreg Germany/Mecklenburg Vorpommern-Brandenburg-Poland Programme. 

• Interreg Öresund-Kattegat-Skagerrak Programme. 
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It should be underlined that the interest of beneficiaries has grown quickly from call to call, thus in 

a short period, the South Baltic Programme has become a well-recognised instrument in this part 

of the Baltic Sea. At the same time, the Programme anchored itself well in the existing structures, 

being complementary with other instruments at different levels (regional, national, and 

international).  

Interreg Baltic Sea Region Programme 

The Programme covers the following territory: Denmark, Estonia, Finland, Germany (the States of 

Berlin, Brandenburg, Bremen, Hamburg, Mecklenburg-Vorpommern, Schleswig-Holstein and 

Niedersachsen), Latvia, Lithuania, Poland and Sweden.  

In addition, organisations from Norway can take part in projects.  

The overlapping territory with the Interreg Baltic Sea Region Programme: Denmark (Bornholm, 

Østsjælland, Vest-og Sydsjælland), Sweden (Skåne, Blekinge, Kalmar, Kronobergs), Germany 

(Nordwestmecklenburg, Rostock, Vorpommern-Rügen, Vorpommern-Greifswald, district-free city 

of Rostock), Poland (Miasto Szczecin, Olsztyński,  Szczeciński, Szczecinecko-pyrzycki, Koszaliński, 

Słupski, Starogardzki, Chojnicki, Gdański, Trójmiejski, Elbląski) and Lithuania (Klaipėdos apskritis, 

Tauragės apskritis, Telšių apskritis). 

The Programme supports four objectives: 

1. Innovative society. 

2. Water-smart societies. 

3. Climate-neutral societies. 

4. Cooperation governance. 

Interreg Central Baltic Programme 

The Programme covers the following territory: Estonia (Kesk-Eesti, Kirde-Eesti, Lääne-Eesti, Põhja-

Eesti and Lõuna-Eesti), Finland (Kymenlaakso, Satakunta, Uusimaa, Varsinais-Suomi, Etelä-Karjala, 

Kanta-Häme, Pirkanmaa, Päijät-Häme and Åland (autonomous)), Latvia (Kurzeme, Pierīga, Rīga, 

Vidzeme and Zemgale) and Sweden (Gotlands, Gävleborgs, Stockholms,Södermanlands, Uppsala, 

Östergötlands, Västmanlands and Örebro). 

The Programme supports four priorities: 

1. Innovative business development. 

2. Improved environment and resource use. 

3. Improved employment opportunities. 

4. Improved public services. 

Interreg Germany/Mecklenburg Vorpommern-Brandenburg-Poland Programme 

The Programme covers the following territory: Germany: the eastern part of Mecklenburg-

Vorpommern (Vorpommern-Greifswald, Vorpommern-Rügen and Mecklenburgische Seenplatte), 
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the north-east of Brandenburg (Uckermark, Barnim and Märkisch-Oderland), Poland: the West 

Pomeranian Voivodeship (Koszaliński, Szczecinecko-Pyrzycki, Szczeciński, Miasto Szczecin)  

The overlapping territory with the Interreg Germany/Mecklenburg Vorpommern-Brandenburg-

Poland Programme: Germany (districts of Mecklenburg-Vorpommern: Vorpommern-Rügen, 

Vorpommern-Greifswald) and Poland (Koszaliński, Szczecinecko-Pyrzycki, Szczeciński, Miasto 

Szczecin). 

The Programme supports four priorities:  

1. Activation of cross-border innovation potential. 

2. Overcoming the effects of climate change and protecting nature. 

3. Better participation in cross-border daily life through language, culture, and tourism. 

4. Strengthening trust, jointly shaping cross-border development. 

Interreg Öresund-Kattegat-Skagerrak Programme 

The Programme covers the following territory: Sweden: Skåne, Halland, Västra Götaland, Denmark: 

Østsjælland, Vest-og Sydsjælland, Hovedstaden Bornholm, North Jutland, Midtjylland and 

Norwegian Viken, Oslo, Vestfold og Telemark and Agder). 

The overlapping territory with the Interreg Öresund-Kattegat-Skagerrak Programme: Denmark 

(Bornholm, Østsjælland, Vest-og Sydsjælland) and Sweden (Skåne). 

The Programme supports four areas of intervention:  

1. Innovation and Entrepreneurship. 

2. Green Transition. 

3. Transport and Mobility. 

4. Borderless Labour Market. 

4 COMPLIANCE WITH DNSH PRINCIPLE, EUSBSR AND OTHER INITIATIVES 

4.1 Compliance with the DNSH principle 

The Do no significant harm (hereinafter – ‘DNSH’) principle is set out in the Regulation (EU) 2020/852 

on establishing a framework to facilitate sustainable investment and amending Regulation (EU) 

2019/2088. It aims to classify certain economic activities as ‘environmentally sustainable’ – 

understood as activities which contribute significantly to one or more of the six environmental 

objectives: 

• Climate change mitigation. 

• Climate change adaptation. 

• The sustainable use and protection of water and marine resources. 

• The transition to a circular economy, including waste prevention and recycling. 

• Pollution prevention and control. 
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• The protection and restoration of biodiversity and ecosystems. 

Activities shall not cause serious harm to any of the environmental objectives and shall also comply 

with minimum social safeguards.  

Compliance of activities with the DNSH principle is already clearly stated in the Programme and 

supported by a Strategic Environmental Assessment report. The Programme does not expect to 

cause any significant damage to the environment due to the nature of the actions: the types of 

actions have been assessed as compatible with the DNSH principle and are not expected to have 

any significant negative environmental impact due to their nature. 

However, the project should justify that it will not plan actions which can cause any serious damage 

to the environment. The DNSH principle is treated as a part of sustainable development principle 

and will be a subject of assessment. Detailed information is provided in Annex 6 Project selection 

process and criteria. 

4.2 Contribution to the European Union Strategy for the Baltic Sea Region  

The general linkage between the Programme priorities and the European Union Strategy for the 

Baltic Sea Region (EUSBSR) is described in the Programme document. The Programme measures 

are clearly linked to the main goals of the EUSBSR: Save the Sea, Connect the Region and Increase 

Prosperity. 

Strong links to the Policy Areas of the EUSBSR are observed, and complementarity with the 

Programme measures are expected: 

• PA Energy – Programme measure 2.1. Supporting transition towards green energy. 

• PA Tourism – Programme measure 3.1. Developing sustainable, resilient, and innovative 

tourism.  

• PA Culture – Programme measure 3.1. Developing sustainable, resilient, and innovative 

tourism.  

• PA Innovations – Programme measure 1.1. Digitilising the region. 

Project applications are strongly encouraged to refer to the EUSBSR. The Strategy is available at the 

website https://www.balticsea-region-strategy.eu/. A proactive approach to the Strategy is more 

than welcomed. The contribution to the EUSBSR and relevant Policy Areas will be assessed during 

the quality assessment of project application. Detailed information is provided in Annex 6 Project 

selection process and criteria. 

Applicants may benefit from reference to the EUSBSR in various ways, by i.a.: 

• Improving visibility of the project 

• Better and broader capitalisation of project outputs 

• Mainstreaming of jointly developed solutions 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
https://www.balticsea-region-strategy.eu/
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The JS will provide the necessary support and guidance to the applicants on the possibilities and 

requirements for projects to link with the EUSBSR. 

The Programme may also support projects that do not have clear links to the EUSBSR or only limited 

ones. However, all successful applicants will contribute to the objectives, priorities, and measures 

of the South Baltic Programme. Therefore, a general reference to the EUSBSR will be confirmed 

indirectly.  

4.3 European Green Deal and other EU initiatives 

The European Green Deal is mentioned in the Programme document. The EU committed to 

achieve climate neutrality by 2050, especially by actions focused on: investing in environmentally 

friendly technologies, supporting innovations in industries, more sustainable public transport, 

decarbonising the energy sector, energy efficiency and working with international partners to 

improve global environmental standards. The chosen Programme measures have a robust 

contribution to achieving the goals of the European Green Deal, mainly measures 1.1., 2.1, 2.2, 2.3 

and 3.1. 

The applicants are encouraged to provide a general reference to the EU Green Deal. Applicants may 

also refer to other EU initiatives e.g., related to digitalisation, health, REPowerEU and others. 

However, there is no such obligation. For example, the project may contribute to the Commission’s 

initiative called ‘A New European Bauhaus’ but as a rule, the Programme actions were not planned 

in the context of this initiative.  

4.4 Horizontal principles for the Interreg Programmes 

Regardless of the selected Priority and the relevant Measure, each project application should 

consider the horizontal principles for the Interreg programmes. The principles of equal 

opportunities and non-discrimination, as well as accessibility, including for persons with disabilities 

and equality between women and men, shall be of particular importance during project 

preparation and implementation.  

Every project approved by the Programme should aim at eliminating inequalities and promoting 

equality between men and women and integrating the gender perspective, as well as at combating 

discrimination based on any grounds, such as sex, race, colour, ethnic or social origin, genetic 

features, language, religion, or belief, political or any other opinion, membership of a national 

minority, property, birth, disability, age, or sexual orientation.  

The project partners representing municipalities that have taken discriminatory measures are 

excluded from the funding and will not be approved.  

In the case of Polish project partners, a statement on the absence of discriminatory resolutions will 

be required from self-government units and their subordinate units and entities controlled by or 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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dependent on them1 (please see Chapter V, Section 4, sub-section 4.2. Submission of the 

Application). 

Principle of equal opportunities and non-discrimination, including accessibility for persons with 

disabilities 

The principle of equal opportunities and non-discrimination, including accessibility for persons with 

disabilities, implies that all persons, irrespective of sex, race, racial, ethnic, or social origin, genetic 

features, language, religion or belief, political views or any other views, membership of a national 

minority, property, birth, disability, age, or sexual orientation, should be able to fairly and fully 

participate in all areas of life on equal terms.2 

The obligations to ensure equal opportunities and non-discrimination, including accessibility for 

persons with disabilities, in the programmes co-financed from European funds are laid down in the 

Common Provisions Regulation3 and in the Interreg Regulation.4 The Regulations oblige the 

Member States to take action to prevent any forms of discrimination by developing and 

implementing programmes.  

The funds should not be spent to support actions that favour any form of segregation or exclusion, 

while for the financing of pilot actions, they should guarantee accessibility for persons with 

disabilities (if relevant). This concerns both the project participants, recipients of project actions 

and products, as well as the staff and external service providers involved in the project (e.g., public 

procurement). Caring for equal opportunities involves, above all, active actions and planning of 

solutions that contribute to the reduction of barriers faced by different social groups in terms of 

free access to goods, services, information, and infrastructure. 

The project partners are obliged to include the needs of persons with disabilities in the logic of the 

project intervention and to consider the needs of these persons at each stage of the project 

implementation. It is necessary to analyse the needs and barriers of persons with disabilities in the 

field of the project implementation and project theme, to plan actions accessible to all interested 

parties (including horizontal actions such as project promotion, project management, etc.), to 

develop products that comply with the principle of universal design and/or are accessible to people 

with disabilities. 

When forming the project proposal, applicants are recommended to consider the following issues 

and to: 

 
1 According to the Polish Partnership Agreement cohesion policy support will only be provided to projects and partners that comply with the anti-

discrimination provisions referred to in Article 9(3) of Regulation (EU) 2021/1060. Where the partner is a local self-government unit (or an entity controlled 

by or dependent on it) which has taken any discriminatory action contrary to the principles referred to in the above-mentioned article, support under 

cohesion policy cannot be granted.   
2 Guidance on ensuring the respect for the Charter of Fundamental Rights of the European Union when implementing the European Structural and 

Investment Funds (‘ESI Funds’). 
3 Articles 9 and 73 of the Common Provisions Regulation. 
4 Article 22(2) of the Interreg Regulation. 
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1. Analyse the barriers and needs of persons with disabilities and other groups that are 

particularly exposed to discrimination in terms of the subject matter and scope of the 

project. 

It should be assumed that the target groups and project stakeholders (e.g., those taking part in 

trainings, workshops, concerts, patients) or those benefiting from the project effects (a new digital 

service, a newly opened exhibition) may include people with disabilities. For this reason, applicants 

should identify whether and, if so, to what extent the problem that will be mitigated or resolved by 

the implementation of the project concerns persons with disabilities, and to plan such actions that 

will make the project and its effects accessible to all end users. 

When analysing the need to implement a project, applicants should review the situation of persons 

with disabilities in the context of the project area/theme and identify their needs, which may vary 

considerably depending on the type of disability.  

Different forms of support are required by the following persons: the blind and visually impaired, 

the deaf and hard-of-hearing, the deaf-blind, persons with mobility disabilities, with intellectual 

disabilities, with mental disorders or diseases, age-related restrictions, etc.  

The analysis of the situation of a group in the context of a project may be based on both quantitative 

and qualitative data, depending on the subject matter of the project and the availability of data. 

The applicant should provide the data sources used in the analysis and, if it refers to its own studies, 

describe their assumptions. 

2. Consider the principle of equal opportunities and non-discrimination, including accessibility 

for persons with disabilities, for the purposes of the project, if applicable: 

a) the support for persons with disabilities is an important element in justifying the 

implementation of a project (e.g., developing an IT solution for persons with poor 

eyesight), 

or 

b) the project implementation may contribute to improving the situation of persons 

with disabilities in the area of the project implementation and project theme (e.g., 

conducting trainings for persons with hearing impairment); it is then necessary to 

consider focusing the project on supporting persons with disabilities in the project 

objectives. 

3. Ensure that project actions are accessible to all interested parties regardless of sex, race, 

racial, ethnic, or social origin, genetic features, language, religion or belief, political or any 

other views, membership of a national minority, property, birth, disability, age or sexual 

orientation, with particular focus placed on the needs of persons with disabilities.  

The actions planned in a project should be accessible to all interested parties regardless of the type 

and degree of disability. When designing actions, the applicant should, among others: 
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a) provide access to project and recruitment information to all interested parties (e.g., 

project information on a website compliant with the WCAG 2.1 standard, or later, 

information on the project provided to local/regional non-governmental 

organisations supporting persons with disabilities, accessible information 

materials, a recruitment process with at least two application channels: 

electronically and in person or by post/telephone),  

b) differentiate the manner of providing support and adapt it to the individual needs 

and capabilities of the individual project participants (e.g., the materials for visually 

impaired persons should be printed in a larger font; a sign language interpreter or 

assistant of a person with a disability should be provided), 

c) break down stereotypes and causes of segregation in different spheres of life (e.g., 

including the image of persons with disabilities in media messages), 

d) ensure that the project management is compliant with the equality principles (e.g., 

the recruitment process for a project position should be accessible to all interested 

parties − the place or manner of delivering the work should be adapted to the needs 

of persons with disabilities, and social clauses should be included in public 

procurement). 

4. Ensure that products comply with the principle of universal design or are accessible to 

persons with disabilities. 

The project products must be accessible, which means that they comply with the concept of 

universal design. The products, working environment, programmes and services should be 

designed in such a manner that they are useful to everybody as far as possible, without the need 

to adapt them or prepare a specialist design.5 One of the overriding objectives of universal design 

is to promote equality and to ensure that persons with disabilities are able to fully participate in 

social life by removing the existing barriers and preventing the emergence of new ones. 

During the implementation process, partners should carry out their actions as described in the 

Application Form and describe these actions in the progress report by including the aspect of 

accessibility for persons with disabilities. It should be indicated what was done to ensure access for 

persons with disabilities and how the actions have mitigated the inequalities of disability.  

Principle of equality between women and men and integrating the gender perspective 

The principle of equality between women and men is to ensure that women and men are given 

equal social value, equal rights, and equal obligations, and that they have equal access to the 

resources they can benefit from (financial resources, development opportunities). This principle 

guarantees the possibility to choose a way of life without restrictions arising from gender 

stereotypes. Its implementation also involves the consideration of the gender perspective in the 

development, performance, and evaluation of EU-funded programmes.  

 
5 Convention on the Rights of Persons with Disabilities: www.un.org. 
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The obligations to ensure equality between women and men are embedded in the Common 

Provisions Regulation6 and in the Interreg Regulation.7 The programme institutions are required to 

develop transparent and non-discriminatory procedures and selection criteria for projects that 

ensure gender equality.  

The project partners are obliged to consider the gender perspective at each stage of the project 

preparation and implementation. 

When forming the project proposal, applicants are recommended to consider the following issues 

and to: 

1. Perform an analysis of the barriers to equality8 in the thematic area of the project and/or 

from the perspective of the project implementation area, if applicable. 

When analysing the need for the project, the applicants should consider the situation of women 

and men (potential project participants), indicating whether there are barriers to equality (systemic 

inequalities and limitations with regard to one sex (mostly women) which are copied and 

consolidated in social and cultural terms) in the context of the project implementation/thematic 

area. When diagnosing equality barriers, the situation of the women and men involved in the 

project should be considered.  

2. Plan actions that will address the diagnosed barriers to equality or identify preventive 

actions if no barriers have been diagnosed.  

The applicants should indicate what type of actions will be carried out within the project to mitigate 

the identified barriers to equality. The planned actions should address these barriers. When 

describing the actions, particular attention should be paid to the project recruitment process and 

the adaptation of adequate forms of support to the project participants in terms of the diagnosed 

inequalities.   

If no barriers to equality have been identified in the Application Form, it should be specified which 

actions will be taken to comply with the principle of equality between women and men, so such 

barriers do not appear at any stage of the project implementation.  

Strengthening equality between women and men includes building information and promotional 

message based on stereotype-free communication (language, graphics, images). The Application 

Form should describe how such stereotype-free communication will be implemented. It is 

 
6 Articles 9 and 73 of the Common Provisions Regulation. 
7 Article 22(2) of the Interreg Regulation. 
8 Barriers to equality include above all: horizontal and vertical segregation in the labour market, gender pay gaps in equivalent positions performing the same 

duties, low accessibility of flexible working arrangements, low involvement of men in performing family responsibilities, low participation of women in decision-

making processes, gender-based violence, gender invisibility in health care, insufficient pre-school or institutional care for children under 3 years of age, gender-

related stereotypes in all areas, multiple (cross-) discrimination in all areas, i.e. on the grounds of two or more factors (e.g. with regard to women aged 50 or 

more years, persons with disabilities, members of ethnic minorities./Source: How to implement the principle of equality between women and men in the projects 

co-financed from the EU funds in the period 2014−2020. Guidance for project managers and institutions of the implementation system. 
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recommended to use gender-sensitive language, that is, male and female or neutral forms (e.g., 

‘we are hiring’ or ‘we are looking for a person with experience in the area of…’). 

The applicants should also indicate how they plan to ensure the implementation of the principle of 

equality between women and men in the project management process.  

This information should contain a proposal for specific actions to be taken within the project as 

part of its management. Equality-based project management consists primarily in ensuring that 

those involved in the project implementation (e.g., the management staff, professional staff, the 

staff of a contractor/partner) have adequate knowledge of the obligation to respect the principle of 

equality between women and men and are able to apply this principle in the everyday work on the 

project – providing a training or an information meeting for the project staff. 

Other actions for equality-based project management include: 

• ensuring the project team works in such a way as to reconcile work and private life (e.g., 

organising work with flexible employment forms or working hours, organising project team 

meetings or internal trainings during such hours to enable the participants to drop off and 

pick up their children to and from a care facility, providing care for the dependants – elderly, 

persons with disabilities); 

• developing and implementing an anti-discrimination and anti-harassment procedure 

within the project.  

 

During the implementation process, in the respective reports, the partners shall describe actions 

taken within the project to mitigate the identified barriers to equality (if any). What has been done 

to ensure that the needs of women and men are met as part of the project actions should be 

indicated.  

If no barriers to equality have been identified in the Application Form, the partners shall describe 

which actions they take to comply with the principle of equality between women and men in the 

progress report, so such barriers do not appear at any stage of project implementation.  

Such progress report shall also describe which horizontal actions they take to promote and manage 

the project by considering the principle of equality between women and men. 

Note:  

Equality-based project management does not consist in hiring 50% of men and 50% of 

women to manage the project or making a simple declaration that the project 

management will comply with the equality principles.  

Applying the criterion of gender in the recruitment process is contrary to labour law, and 

the application of the policies of equal pay for women and men for equal work or work of 

equal value is an obligation under labour law rather than a horizontal principle. 
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Sustainable development principle  

Sustainable development is development that meets the needs of the present without 

compromising the ability of future generations to meet their own needs. Important aspects of 

sustainable development include not only economic, but also social as well as environmental 

considerations. Each project should, as appropriate to its nature, take into account matters that 

regard preserving, protecting and improving the quality of the environment; protecting human 

health; prudent and rational utilisation of natural resources; combating climate change9.  

A new approach in the 2021–2027 financial perspective is the ‘do no significant harm‘ (DNSH) 

principle, which is an element of the horizontal principle. It encompasses the prohibition of doing 

significant harm in the following six areas: climate change mitigation, climate change adaptation, 

water resources, the circular economy, pollution prevention, biodiversity. An activity does 

significant harm when at least one of the following six situations is taking place. 

When assessing the existing circumstances, both the environmental impact of the activities 

themselves and the environmental impact of the products and services provided by these activities 

throughout their life cycle shall be taken into account. 

 
9 In accordance with Article 9 of the Common Provisions Regulation, all projects financed under the programme shall be pursued in line with the objective 

of promoting sustainable development as set out in Article 11 TFEU (Environmental protection requirements must be integrated into the definition and 

implementation of the Union’s policies and activities, in particular with a view to promoting sustainable development), taking into account the UN 

Sustainable Development Goals (https://sdgs.un.org/goals), the Paris Agreement (https://unfccc.int/process-and-meetings/the-paris-agreement/the-

paris-agreement) and the ‘do no significant harm’ principle. These projects shall be pursued in full respect of the Union’s environmental acquis. 

For the project proposal to comply with the horizonal principles, when forming the 

project proposal, applicants are recommended to: 

1. Identify the project actions in support of equality and describe how the project 

will ensure that planned actions are accessible to everybody, in particular persons 

with disabilities. 

2. Identify how the project actions addresses the barriers to equality in the 

intervention area or within the outreach of the project. 

3. Specify the project staff recruitment plan and ensure that the project will be 

accessible to any potential interested parties. 

4. Specify the accessibility of the project’s products. 

5. Specify the process of dissemination of the information about the project to reach 

out to the greatest possible group of interested parties. 

6. Specify the process of dissemination of the information about the project to use 

messages that are free from stereotypes (e.g., promoting the image of women in 

the professions that are usually considered to be male-oriented, and the image of 

men in the professions perceived as female-oriented). 

7. Describe the selection process to recruit project staff and the application criteria. 

8. Describe a manner for project management that will promote equality between 

women and men. 



 
   

 

 

    
22 

 
 

INTERREG SOUTH BALTIC PROGRAMME 2021-2027. PROGRAMME MANUAL 

 

 

 

 
An activity does significant harm if: 

Environmental objective 

violated: 

1 it leads to significant greenhouse gas 

emissions 

climate change mitigation 

2 
it leads to an increased adverse impact on 

the current climate and the expected future 

climate 

climate change adaptation 

3 
it is detrimental to: 

• the good ecological status of surface 

water (e.g., a river, a lake, an artificial 

reservoir) and groundwater; or 

• the good environmental status of 

marine waters 

the sustainable use and 

protection of water and marine 

resources 

 

4 
it leads to: 

• a significant inefficiency in the use of 

materials or natural resources such as 

non-renewable energy sources, raw 

materials, water and land at one or 

more stages of the life cycle of 

products, including in terms of 

durability, reparability, upgradability, 

reusability or recyclability of products;  

• a significant increase in the generation, 

incineration, or disposal of waste, with 

the exception of the incineration of 

non-recyclable hazardous waste; or  

• the long-term disposal of waste may 

cause significant and long-term harm 

to the environment 

the circular economy, including 

waste prevention and recycling 

5 

 

it leads to a significant increase in the 

emissions of pollutants into the air, water or 

land, as compared with the situation before 

the activity started 

pollution prevention and control 

6 
• it is significantly detrimental to the 

good condition and resilience of 

ecosystems; or  

• it is detrimental to the conservation 

status of habitats and species, 

including those of Union interest 

the protection and restoration of 

biodiversity and ecosystems 
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Application of the sustainable development principle and the ‘do no significant harm‘ principle 

within the Programme. 

Support may be provided only to such projects that respect the sustainable development principle 

(including the ‘do no significant harm‘ principle). The way the sustainable development principle is 

included in a project should be logically linked with the project’s objectives, results, and activities. It 

is important that the Application Form includes not only a declaration of respecting the principle, 

but also a description of how it is implemented in the project. 

The principle of sustainable development should be implemented at all stages of project 

implementation:  

1. Preparation: at this stage, it is important to analyse alternative solutions, i.e., other ways of 

implementing the project (e.g., selection of other activities), to choose the one that is the 

most advantageous in terms of the principle of sustainable development. All potentially 

relevant environmental and health issues should be identified and considered during 

preparation of the project. 

2. Implementation: all project activities shall respect the principle in question, including e.g., 

promotional activities. 

3. Completion: the project outputs and results shall be used in accordance with the principle.  

For projects involving an element of investments in infrastructure, the principle of sustainable 

development is particularly important and imposes additional requirements. 

These additional requirements are stipulated in Article 22(4)e of the Interreg Regulation and should 

be met by projects with infrastructure and investment components. More information can be found 

on the Programme website.  

In some cases, relevant for projects with infrastructure components, the climate change impacts 

should be taken into account in accordance with the ‘Technical guidance on the climate proofing of 

infrastructure in the period 2021–2027‘ (2021/C 373/01) issued by the European Commission.  

Examples of activities that the inclusion of sustainable development principle in planned projects 

include: 

• Efficient management of resources (e.g., energy, water). 

• Use of fully recyclable materials and environmentally friendly technologies. 

• Waste minimization. 

• Taking environmental issues into account when developing and purchasing technologies. 

• Selecting venues for the meetings that can be reached by means of public transport and 

communicating this in the invitation. 

• When organising events, selecting venues that care for environment protection, pursue 

corporate social responsibility and sustainable development strategies (with relevant 

certificates), including venues where: 

− access for persons with disabilities is ensured, 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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− waste segregation is conducted, 

− energy efficiency measures have been put in place, 

− energy-efficient equipment and installations are provided. 

• Minimising the quantity of printed materials (i.e., by using double-sided printing, toner 

saving mode, recycled paper), and electronic form is preferred. 

• Catering service which uses local, seasonal, organic, and fair-trade products, prepared by 

social economy entities (e.g., social co-operatives, sheltered workshops, etc.) is preferred. 

• Raising ecological awareness. 

• Using sustainable modes of transport as much as possible (e.g., railway instead of air 

transport), and using ways of interaction that do not require travelling whenever possible. 

 

5 FINANCING OF THE SOUTH BALTIC PROGRAMME 

The South Baltic Programme is co-financed by the European Regional Development Fund (ERDF). 

The remainder of the Programme budget is covered by the financial resources of the participating 

Partners, which is known as an ‘own contribution‘.  

The total ERDF funding allocated to the South Baltic Programme for the period 2021–2027 is EUR 

93,8 million. 

The ERDF is divided between four Programme priorities as presented in the table below. 

The ‘do no significant harm‘ principle applies to all projects! 
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Priorities Allocation 
Share of the 

Programme budget 

PRIORITY 1 

Innovative South Baltic 
17,533,162.00 18,7% 

1.1 Digitilising the region 12,273,214.00 13,1% 

1.2 Building connectivity of the region 

through internationalisation 
5,259,948.00 5,6% 

PRIORITY 2 

Sustainable South Baltic 
39,449,613.00 42% 

2.1 Supporting transition towards green 

energy 
15,779,846.00 16,8% 

2.2 Promoting sustainable use of water 13,807,364.00 14,7% 

2.3 Supporting a circular and more 

resource-efficient development 
9,862,403.00 10,5% 

PRIORITY 3 

Attractive South Baltic 
21,916,452.00 23,4% 

PRIORITY 4 

Active South Baltic 
8,766,581.00 9,4% 

Technical Assistance 6,136,603.00 6,5% 

TOTAL 93,802,411.00 100% 

Note:  

The Technical Assistance budget is not available to the projects as it provides funding for 

the preparation, management, monitoring, evaluation, information, and control activities of 

the Programme and is used only by organisations responsible for the above-mentioned 

tasks. 
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6 CO-FINANCING RATES 

Unlike in the previous editions of the Programme, the maximum co-financing rate for all project 

partners from the 5 Member States participating in the Programme is established at the same 

value. This means that regardless of the location of the beneficiary, each project partner may 

receive up to 80% ERDF co-financing for eligible expenditure generated within a project. The 

remaining part of the costs must be contributed by the partners from their resources, constituting 

national co-financing. This also applies to partners located within the Programme Member States, 

but outside the Programme area (see Chapter III, Section 3 Partnership principles in South Baltic 

Programme). 

For partners located in EU Member States other than the Programme Member States, the 

applicable ERDF co-financing is a maximum of 80%. 

It must be emphasised that co-financing rates for particular project partners may be reduced if the 

activities are subject to State aid rules or if insufficient funding is available in the Programme. 

II DETAILED DESCRIPTION OF PRIORITIES 

The Programme motto ‘United by the Sea into action for a blue and green future’ supports the 

vision of an Innovative, Sustainable, Attractive and Active South Baltic region (for more information, 

please refer to Chapter I, Section 1.2 Overall Vision of the South Baltic Area). Based on the identified 

key development challenges corresponding to these approaches, four priorities were defined by 

the Interreg South Baltic Programme 2021–2027 to be addressed within the cross-border 

cooperation. 

Priorities Programme measure 

PRIORITY 1 

Innovative South Baltic 

1.1 Digitilising the region 

1.2 Building connectivity of the region through 

internationalisation 

 

PRIORITY 2 – 

Sustainable South Baltic 

2.1 Supporting transition towards green energy 

2.2 Promoting sustainable use of water 

2.3 Supporting a circular and more resource 

efficient development 

PRIORITY 3 – 

Attractive South Baltic 

3.1 Developing sustainable, resilient, and innovative 

tourism 

PRIORITY 4 – 

Active South Baltic 

4.1 Strengthen the cooperation capacity of actors 

based within the South Baltic Area (including civil 

society) 
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A comprehensive description of the Programme measures, indicators, main target groups, and 

exemplary types of project partners is outlined in the Programme document. 

1 PRIORITY 1 – Innovative South Baltic – enhancing level of innovation and 

internationalization of local actors 

Programme Measure 1.1: Digitilising the region 

The South Baltic area has significant economic potential, however in the present days, innovative 

approaches still require stimulation and support. The digitalisation of public services and increasing 

the level of digitalisation of different sectors will lead to integrated services and stronger 

connectivity within the South Baltic area. It will support the development of digital skills and boost 

development, especially of sectors related to the blue and green economy. 

The Measure supports: 

1. Increase of the digitalisation level of different sectors of the regional economy. 

2. Development of digital connectivity, strengthening solutions in the field of artificial 

intelligence and cybersecurity. 

3. Technology transfer between regions and strengthening cooperation in the cross-border 

dimension. 

The indicative list of cross-border activities includes: 

1. Development, demonstration and implementation of solutions for the digitisation of: 

• public services, e.g., developing inclusive new e-services: transport (e-ticketing), 

healthcare (e-care) 

• processes in different sectors, e.g., in maritime in the form of joint security 

standards and applications for small ports, in logistics in the form of optimisation 

of the transport of passengers and goods 

• learning modalities that focus on digitalisation, e.g., online tools, apps in the most 

relevant sectors. 

2. Collaborative actions aimed at: 

• building platforms for cooperation of digital innovation hubs/universities/R&D 

institutions and SMEs 

• promotion of digitalisation processes and new digital solutions, e.g., cross-border 

promotion campaigns 

• enhancing social aspects of digitalisation, e.g., development of e-services for elderly 

people and/or people with disabilities. 

3. Support for the development of specific digital competences of the employees of public 

sector institutions related to the integration of jointly developed digital solutions to public 

administration processes. 

4. Transfer of knowledge on technical standards and the exchange of best practices between 

regions. 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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Programme Measure 1.2: Building connectivity of the region through internationalisation 

Economic growth of the South Baltic area requires, inter alia, actions dedicated to the enhancement 

of SMEs’ competitiveness, innovativeness, as well as their presence on an international market. To 

become more visible on the international market, the expansion of SMEs needs efficient cross-

border learning and networking platforms, business advisory services and matchmaking actions to 

assist them in moving from domestic to international business practices.  

Project proposals are encouraged to include innovation-driven activities in cooperation with 

different stakeholders to create cross-sectorial partnerships and collaborations as there is strong 

potential for cooperation. 

The Measure supports: 

1. Enhancement of SMEs’ competitiveness, innovativeness, as well as their presence on an 

international market. 

 
10 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 

 Output indicators Results indicators 

Obligatory Jointly developed solutions 
Solutions taken up or up-scaled 

by organisations 

Optional10
 

 
Enterprises 

supported 

Enterprises 

supported by 

grants 
 

Enterprises with 

non-financial 

support 

Public institutions supported to 

develop digital services, products, 

and processes 

Users of new and upgraded 

public digital services, products, 

and processes 

Pilot actions developed jointly and 

implemented in projects 
 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 
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2. Technology transfer and cooperation between enterprises, research centres and the higher 

education sector to foster innovative solutions. 

3. Creation of new platforms and opportunities through cross-border cooperation. 

The indicative list of cross-border activities includes: 

1. Support for: 

• cooperation between SMEs to create innovative solutions, e.g., in the blue and 

green sectors, 

• collaborative research projects between, e.g., SMEs, universities, public entities and 

business support organisations. 

2. Development and promotion of: 

• international markets joint products/solutions/services, 

• networks and clusters, and their expansion aiming at improving innovation 

capacity, quality of services and internationalisation among local actors, etc. 

3. Organisation of fairs, exhibitions, marketing and joint branding campaigns promoting 

products and services from the South Baltic Area on international markets. 

 

 

 
11 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 Output indicators Results indicators 

Obligatory 

Organisations cooperating 

across borders 

Organisations cooperating across 

borders after project completion 

Jointly developed solutions 
Solutions taken up or up-scaled 

by organisations 

Optional11
 

 
Enterprises 

supported 

Enterprises 

supported by 

grants 

 Enterprises 

with non-

financial 

support 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 
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2 PRIORITY 2 – Sustainable South Baltic -promoting sustainable development 

and blue and green economy 

Programme Measure 2.1: Supporting transition towards green energy 

Improvement with regard to the use of renewable energy sources, increased renewable energy 

production and development of the related supplementary systems are one of the most important 

elements in the context of positioning the South Baltic area as a leader in terms of the blue and 

green economy. Cross-border cooperation is anticipated to be aimed at raising awareness of the 

need for developing solutions to improve the production and use of renewable energy, which can 

further help in implementing the energy transitions. Solutions may include complementary actions 

focusing on developing and adapting systems of energy storage and distribution to ensure the safe 

and efficient use of renewable energy. 

The Measure supports: 

1. Development and introduction of cross-border solutions supporting the production and 

use of renewable energy. 

2. Facilitation and popularisation of the use of renewable energy sources. 

3. Capacity-building actions, transfer of knowledge and elaboration of green policy strategies. 

The indicative list of cross-border activities includes: 

1. Promotion of: 

• areas of cooperation regarding energy policies, e.g., joint strategy development, 

joint studies, action plans and joint development of harmonisation tools, spatial 

development plans, etc. 

• the use of renewable energy and green fuels, e.g., pilots, and knowledge exchange 

and best practices in the maritime sector and support in establishing new markets 

in the area; 

2. Development, demonstration and implementation of solutions in the production and 

utilisation of energy from renewable sources. 

3. Elaboration and testing of common standards in renewable energy by public entities, in 

cooperation with universities, research centres, companies and cooperatives of farmers 

and residents. 

4. Elaboration of joint green policy strategies and patterns to overcome challenges and 

mobilise regional opportunities for renewable energies. 

5. Capacity-building actions, transfer of knowledge and exchange of best practices on 

renewable energy, green technology solutions. 
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 Output indicators Results indicators 

Obligatory Jointly developed solutions 
Solutions taken up or up-scaled by 
organisations 

Optional12
 

Pilot actions developed jointly 

and implemented in projects 
 

 

Programme Measure 2.2: Promoting sustainable use of water 

The Baltic Sea and its tributaries suffer from a high level of pollution (e.g., plastics and chemicals) 

and eutrophication. Both are consequences of the unsustainable exploitation of the local 

environment and water reservoirs. Moreover, the consequences of climate change will result in 

enhanced risk of marine and flash floods, producing more intensive fluxes of pollutants into the 

Baltic Sea. Actions under this measure should aim at broadening the support of efficient and 

sustainable water management, especially in the field of reducing the outlets of nutrients and 

hazardous substances into river-basins, and subsequently the Baltic Sea, to enhance the water 

quality. 

The Measure supports: 

1. Efficient and sustainable land use and water management. 

2. Combating eutrophication and various hazardous substances in the aquatic environment 

for the purposes of water enhancement. 

The indicative list of cross-border activities includes: 

1. Promotion of:  

• areas of cooperation regarding the enhancement of aquaculture with the main 

focus on reducing eutrophication and pollution of the waters of the South Baltic 

Area 

• areas of cooperation regarding water management policies, e.g., joint strategy 

development, joint studies, action plans, etc.; 

2. Development, demonstration and testing of: 

 
12 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 
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• green technology solutions in water management (including sustainable land use 

and wastewater collection and treatment) and nature-based flood water 

management 

• solutions for reducing the pollution of the Baltic Sea by chemical munitions and 

other dangerous remains of sunken oil ships; 

3. Development and testing of: 

• innovative solutions aimed at decreasing the outflows of nutrients from small and 

diffuse sources in catchment areas (including evaluation of the cost effectiveness 

of solutions) 

• innovative solutions for sustainable water management that positively influence 

the biodiversity in waters and the protection of nature; 

4. Development of solutions that help to secure various conflicting water uses that serve 

public interests, e.g., recreation and free time vs. water usage, as well as water resource 

protection, as well as the future water supply (both for drinking water and industrial water). 

5. Elaboration and testing of common standards in waste and water management by public 

entities, in cooperation with universities, research centres, companies and cooperatives of 

farmers and residents. 

6. Capacity-building actions, transfer of knowledge and exchange of best practices in the fields 

of water management and wastewater collection and treatment. 

 

 

Programme Measure 2.3: Supporting a circular and more resource efficient development 

Sustainability and prosperity in the region require new solutions to generate significant changes to 

several areas such as mobility, employment, healthcare and social security systems, social 

 
13 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 Output indicators Results indicators 

Obligatory Jointly developed solutions 
Solutions taken up or up-scaled by 

organisations 

Optional13
 

Pilot actions developed 

jointly and implemented in 

projects 

 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 
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structure, family policy and cultural patterns, production and consumption models, use of natural 

(non-renewable) resources, mature and emerging markets, and business sectors. Thus, there is 

visible potential for cooperation aimed at the promotion and implementation of circular economy-

related actions connected to reuse and recycling, circular product development and design, new 

resource-efficient products and services, water efficiency methods for industry and the public 

sector, etc. 

The Measure supports: 

1. Promotion of the transition to the circular economy and a focus on ways to establish 

behaviours and attitudes in support of responsible consumption and production. 

2. Development of the economy in a sustainable way, supporting projects for the transition to 

environmentally friendly production processes, resource efficiency and waste 

management. 

The indicative list of cross-border activities includes: 

1. Promotion of areas of cooperation regarding waste management policies, e.g., joint 

strategy development, joint studies, action plans, etc. 

2. Implementation of cross-border awareness-raising campaigns aimed at local public 

companies (waste/water/heating/facility/transport management) and SMEs to facilitate a 

transition from traditional management to circular-oriented. 

3. Development, demonstration, and implementation of: 

• new joint business models (e.g., service instead of selling a product), product design 

(prevent waste, use non-toxic materials to prepare for reuse and recycling), 

production and distribution technologies/solutions/processes in waste/water 

management and resource efficiency (e.g., re-use, recycling, recovery), including 

optimised energy utilisation (e.g., biogas) and industrial symbiosis 

• solutions/investments that minimise the use of new raw materials, including 

promoting the use of recycled materials, in production processes. 

4. Forming cooperation networks aimed at the re-use of waste as a resource. 

5. Joint actions/pilot projects aimed at: 

• optimisation of value chains for recycled materials 

• testing innovative solutions regarding re-use of waste, including from the fishing, 

forestry and agriculture sectors 

• inhabitants on building awareness about the necessity to introduce the processes 

of waste management in households. 

6. Elaboration and testing of common standards in waste management by public entities, in 

cooperation with universities, research centres, companies and cooperatives of farmers 

and residents and NGOs. 
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7. Capacity-building actions, transfer of knowledge and exchange of best practices on waste 

management solutions, sharing best practices and blueprints on data sharing on current 

waste management practices and waste flows. 

 

 

3 PRIORITY 3 – Attractive South Baltic – activate the tourist and cultural 

potential of South Baltic Area 

Programme Measure 3.1: Developing sustainable, resilient, and innovative tourism 

The blue and green character of the South Baltic area together with a shared cultural heritage are 

some of the key advantages in terms of developing the tourism sector.  

In this measure, the emphasis is placed on the development of sustainable tourism: the actions 

should focus on the improvement of the tourist and cultural offers and creation of new ones 

forming new and innovative services and products that are socially, economically, and 

environmentally sustainable; reduction of the negative impact of travel and tourism on the natural 

environment; sustainable use of resources such as energy and water as well as orientation towards 

the needs of potential tourists without compromising the needs of the citizen. 

 
14 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 Output indicators Results indicators 

Obligatory Jointly developed solutions 
Solutions taken up or up-scaled 
by organisations 

Optional14
 

Enterprises with non-
financial support 

 

Pilot actions developed 
jointly and implemented in 
projects 

 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 

 



 
   

 

 

    
35 

 
 

INTERREG SOUTH BALTIC PROGRAMME 2021-2027. PROGRAMME MANUAL 

 

The activities may also contribute to mitigating tourism seasonality and the transition towards 

sustainable, year-round tourism. 

 

The Measure supports: 

1. Increase the visibility of the South Baltic area as a tourist-attractive area and strengthen its 

common tourist and cultural offer. 

2. Improvement and development of sustainable touristic offers, products, and services as 

well as cross-border networks and cooperation links between regions and countries to 

reinforce the touristic sector. 

3. Use of the potential of cultural and creative sectors and natural resources as a means of 

strengthening the tourist attractiveness, mitigating seasonality, and transitioning towards 

sustainable, all-year-round tours in the SBA. 

The indicative list of cross-border activities includes: 

1. Building or strengthening networks of tourism and cultural actors and exchange of 

knowledge in the field of development of tourism or culture. 

2. Development of joint strategies and solutions for tourism and cultural sectors, including 

creative industries, development of innovative solutions related to tourism and culture 

(including digital solutions). 

3. Improvement of cross-border offers and products of sustainable tourism, small-scale 

tourism infrastructure including: 

• small investments in cross-border tourism routes 

• preservation of joint cultural heritage 

• adaptation to the needs of people with special requirements or disabilities. 

4. Strengthening the sustainability dimension of tourism, including: 

• pro-ecological solutions 

• reducing the negative impact on the environment 

• promotion of slow tourism and health tourism 

• actions involving local communities into the functioning of the tourism and culture 

sector 

• use of social innovations in tourism and culture.  

NB:  

No “stand-alone” infrastructure or actions without cross-border dimension shall be co-

financed! 
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4. Promoting the common brand of the South Baltic and joint cultural or natural tourism 

heritage, e.g., promotion campaigns or events.  

 

 

 

4 PRIORITY 4 – Active South Baltic – improving cooperation governance 

Programme Measure 4.1: Strengthen the cooperation capacity of actors based within the South 

Baltic Area (including civil society)  

This measure supports capacity-building and strengthening the cross-border cooperation of 

different actors functioning within the Programme area (specifically ones representing the public 

sectors and the civil society) to solve common cross-border problems and build mutual reliance in 

the areas of administration, regional development, and cross-border mobility.  

Potential beneficiaries of this measure include a wide group of actors, especially local actors 

considered to be newcomers to cross-border cooperation or newcomers in the South Baltic 

Programme e.g. the Olsztyński subregion, creating ample opportunities for networking and 

developing relationships between them.  

The exchange of experience between NGOs, youth centers, etc., and building cooperation 

capacities are foreseen under the implementation of a joint project. Activities are expected to 

 
15 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 Output indicators Results indicators 

Obligatory Jointly developed solutions 
Solutions taken up or up-scaled by 
organisations 

Optional15
 

Cultural and tourism sites 

supported 

Visitors of cultural and tourism 

sites supported 

Pilot actions developed 
jointly and implemented in 
projects 

 

Organisations cooperating 
across borders 

Organisations cooperating across 
borders after project completion 

Note:  

1. Projects can include pilot actions with infrastructural and equipment components. 

2. Both regular and small – scale projects may be implemented under this Measure. 

3. Implementation of large – scale infrastructure is not possible! 
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develop stronger links between civil society and public entities, through encouraging bottom-up 

participation in decision and policymaking. 

The Measure supports: 

1. Overcoming obstacles to cross-border cooperation to ensure that the benefits of 

cooperation are made available to diverse groups. 

2. Strengthening cross-border cooperation, networking and developing relationships with 

local actors, and boosting cross-border collaboration.  

3. Influencing the capacity-building of the actors to strengthen the confidence among 

participating stakeholders. 

The indicative list of cross-border activities includes: 

1. Delivery of initiatives (programmes, trainings, workshops, etc.), aimed at strengthening the 

networking and cooperation capacity of local actors. 

2. Activities supporting: 

• joint local self-government administration/agencies and other institutions (e.g., 

NGOs) building multi-level governance and supporting cross-border dialogue. 

• development of stronger links between citizens and institutions at a cross-border 

level of civil society and bottom-up involvement in decision- and policymaking e.g., 

in the field of cooperation on marine pollution or cooperation between youth 

secretariats. 

• youth empowerment, engagement of the youth with civil society and into civil 

society, and actions with a cross-border dimension. 

• exchange of experience in the field of social innovation among universities, high 

school and vocational school students as well as graduates. 

• increase in the involvement of local actors (e.g., NGOs, cultural institutions, non-

formalised organisations, organisations supporting people with disabilities and 

from vulnerable groups) in cross-border project development and intercultural 

dialogue. 

• cross-border cooperation building and finding cross-border partners for local 

actors suffering the consequences of suspension of cross-border cooperation 

programmes with Russia, including partners from the Olsztyński subregion. 

3. Awareness-raising and promotion measures among local actor groups to increase trust, 

promote a cooperation culture and common identity of the actors. 

4. Development and promotion of models, networks gathering diverse actors especially small 

institutions and those from rural and peripheral areas (e.g., research institutions, SMEs, 

business development organisations, universities, public entities) to improve the 

cooperation capacity. 
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Preparation phase 
(before the end of the 

call for proposals) 

 

Implementation phase 

(up to 36 months) 

 

Closure phase  
(up to 120 days for final 

report submission) 

 

 

III SPECIFIC FEATURES OF THE SOUTH BALTIC PROJECTS 

1 PROJECT PHASES AND PROJECT TYPES  

1.1 Project phases 

Each project in the South Baltic Programme can generally be divided into three main phases: 

preparation, implementation, and closure. Each phase has a predefined end, and a specific result 

that is expected to be developed and delivered at the end of each respective phase. 

 

 

 

 

 

 

 

 

 
16 Projects shall select and contribute to other Programme indicators according to the focus and activities of the project. 

 Output indicators Results indicators 

Obligatory 
Organisations cooperating 
across border 

Organisations cooperating across 
borders after project completion 

Optional16
 

Participations in joint 
actions across borders 

Participations in joint actions 
across borders after project 
completion 

Note:  

1. Projects can include pilot actions with infrastructural and equipment 

components. However, the small infrastructure or equipment only of a minor, 

complementary nature is supported, if their contribution to the Measure’s 

objectives is demonstrated. 

2. Both regular and small-scale projects may be implemented under this Measure. 

3. Implementation of large-scale infrastructure is not possible! 
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Preparation phase – covers the process of project proposal development and submission of the 

Application Form and ends on the last day of the call for proposals to which the developed 

Application Form was submitted.  

It should be noted that project partners are granted an opportunity to reimburse costs related to 

the development of the project proposal. The only way to cover preparation costs is through a lump 

sum of EUR 22 000. It means that the real costs related to the development of the project proposal 

cannot be submitted and claimed for reimbursement. Proof of delivery of the activities covered by 

the lump sum is a submitted and approved (selected for funding) project application. 

 

Implementation phase – covers the period of realisation of all activities planned in the Application 

Form. All projects must deliver all outputs and achieve the project’s objectives by the end of the 

implementation phase. Regardless of the project type, the start and end date of each project are 

stipulated in the Subsidy Contract framing the implementation phase. 

Start date of the implementation phase: 

The earliest start date of the project can be the day after the end date of the respective call for 

proposals. 

At the latest, the implementation phase is required to start three months after the decision of the 

Monitoring Committee. 

 

End date of the implementation phase: 

The end date of the project is identified based on the chosen project duration specified in the 

Application Form. At the same time, all projects must be finalised not later than 31 December 2029. 

Closure phase – covers the period from the day after the end of the implementation phase until 

the submission of the final project progress report to the Joint Secretariat: in total, up to 120 days.  

Note: 

• Project activities can be carried out before the approval of the project by the 

Monitoring Committee, but at the project’s own risk. 

• Projects on the reserve list are applied with a different project implementation start 

date (for more information, please refer to Chapter V, Section 6 Selection of 

projects and Complaints procedure). 

       NB:  

Please note that preparation costs can be granted only for regular projects excluding 

projects that are developed as the result of received seed money support from the Interreg 

South Baltic Programme 2014–2020 or 2021–2027 or any other seed money instrument. 
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This period is fully dedicated to the administration of the project finalisation and concentrates on 

preparing the final project progress report and submitting it to the Joint Secretariat. 

It should be noted that project partners will be getting a lump sum in the amount of EUR 13 400 

per project to cover all costs of activities related to the closure phase of the project. No real costs 

can be reported in the closure phase, meaning after the defined project end date (please see 

Chapter IV, Section 3, sub-section 3.8. Project closure costs). 

 

1.2 Project types 

The South Baltic Programme recognises regular, small-scale, and seed money projects. Each call 

for proposals announcement will provide precise information on the targeted type of projects. Each 

project type can be implemented under all Programme Measures.  

Table 1 Project types 

 
Regular Project Small-scale project 

Seed Money 

scheme 

Objective 

To address identified 

challenges and needs of 

the Programme Area in a 

complex way in the 

chosen sector.  

To address the 

challenges and needs 

of the Programme 

Area, for example by 

facilitating the 

involvement of the 

following actors to 

cross-border 

cooperation: 

• NGOs 

• small and not 

experienced 

organisations, 

• newcomers to the 

Interreg 

cooperation 

• public institutions 

from the 

hinterlands. 

To facilitate the 

preparation of 

regular project 

applications to 

be implemented 

and financed 

under the 

Interreg South 

Baltic 

Programme. 

Please note that costs for closure can be granted only for regular projects financed by 

the Interreg South Baltic Programme. The lump sum for closure costs is applicable for 

projects starting from the second call for proposals and is the only way to declare these 

costs. Projects approved in the first call for proposals declare closure costs on the basis of 

real costs. 
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17 See Chapter VI, Section 4, Sub-section 4.4 Prolongation of the project implementation time. 

Duration17 
Up to 36 months. Up to 18 months. Up to 6 months. 

Total eligible 

budget  

Recommended 

between EUR 1 000 000 

and EUR 2 000 000. The 

project budget may 

differ from the 

recommendation if it is 

justified by the planned 

activities, outputs or 

size of the partnership. 

In no case shall the total 

eligible budget exceed 

EUR 5 000 000. 

Up to EUR 200 000. To be specified 

in the Terms of 

Reference. 

Partnership 

Minimum requirement: Two partners from the Programme Area from two 

different Member States. 

The Programme strongly emphasises that projects involving project 

partners from the Programme area from only two Member States are not 

the prime target and can be funded only in exceptional and well justified 

cases. 

As general rule, the size and composition of the partnership shall 

correspond to the planned project activities, therefore the number of 

partners in individual projects may differ from the recommended project 

size. 

Main focus is on 

multilateral 

cooperation. 

Recommended average 

project size is 6–8 

project partners.  

Main focus is on 

multilateral 

cooperation. 

Recommended 

average project size is 

4–6 project partners.  

The number of 

partners may 

only exceed 6 in 

well justified 

cases. 
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1.3 Operations of strategic importance 

In addition, the Programme introduces the concept of operations of strategic importance, i.e., 

strategic projects. Strategic projects are the ones strongly connected to the overall vision of the 

Programme defined as ‘United by the Sea into action for a blue and green future – Innovative, 

Sustainable, Attractive and Active South Baltic’. The central location of the sea, the maritime 

character and the importance of the blue and green economy are the most important 

characteristics of the SBA. Therefore, the condition of the sea is a crucial factor for the SBA. The first 

strategic projects shall have the potential to significantly contribute to combating the pollution and 

eutrophication of the Baltic Sea. 

In its initial stage, the Programme considered Measure 2.2 of particular relevance for strategic 

projects. The projects funded under this Measure are expected to contribute with tangible and 

visible results, ones that can be seen, touched, and photographed and can therefore be used by 

the Programme and the European Commission in visibility measures. For each funded project, the 

result will be the development of new solutions that contribute to reducing pollution and 

eutrophication of the Baltic Sea. In the next stages, the Programme may recognize other relevant 

projects to expand the focus. 

Separate operations of strategic projects are planned for projects with partners from Olsztyński 

subregion. Special efforts can be made to enable Programme actors, including partners from 

Intervention 

logic 

The project should 

contribute to a set of 

relevant Programme 

output and result 

indicators.  

The project should 

contribute to relevant 

Programme output and 

result indicators. 

Considering the project 

size, the number of 

selected indicators may 

be limited compared to 

regular projects.  

Specific outputs 

are defined in 

the Terms of 

Reference.  

Simplification 

Measures 

Simplified eligibility rules, 

as specified in Chapter IV 

General rules on the 

eligibility of costs and 

budget structure. 

Simplified eligibility 

rules specified in the 

dedicated Terms of 

Reference and in 

Chapter IV General rules 

on the eligibility of costs 

and budget structure. 

Simplified 

eligibility rules 

specified in the 

dedicated Terms 

of Reference. 

Separate 

Terms of 

Reference 

Not introduced. Introduced. Introduced. 
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Olsztyński subregion, to overcome the negative consequences caused by Russian military 

aggression in Ukraine. 

The strategic projects will not be a separate project type but will serve communication and 

promotion purposes. Therefore, the strategic project label will be granted to regular projects that 

significantly contribute to combating the above-described challenges, i.e., combating the pollution 

and the eutrophication of the sea. Projects that aim to obtain the strategic project label should 

indicate this in the Application Form during the application process. Granting the strategic status 

will be part of the project selection procedure. 18 In addition to the thematic focus, projects that aim 

to obtain the strategic label shall fulfil the following criteria: 

• Demonstrating a contribution to the EUSBSR, ideally supported by a Letter of Support from 

the relevant PA. 

• Involvement partners from all five Member States of the Programme is recommended. 

• The partnership covers the element of the Triple Helix (involvement in the project of the 

institutions representing public sector, academia, and business) or ideally the Quadruple 

Helix (involvement in the project of institutions representing public sector, academia, 

business, and civil society). 

The main aim of the concept of strategic projects is to significantly contribute to the Programme 

visibility through communication and promotion actions. The projects that receive the strategic 

label are expected to implement joint capitalisation, communication, and dissemination actions.  

The Programme bodies will provide support and assistance in these publicity actions (e.g., a 

communication event involving the Commission and Managing Authority, media coverage, social 

media campaigns, press dissemination of information on the projects through the Programme 

website.) 

For their part, partners of the strategic project should plan and allocate additional funding in the 

project budget specifically for the communication activities and outputs (e.g., materials, products) 

related to the assigned status of the strategic project. 

Inter alia, each strategic project should foresee organising the information event (e.g., a final 

conference) to which the EC and MA representatives must be invited.19 

The selection of regular projects to receive the strategic label will take place in the framework of 

the project selection procedure. It can also be granted to the ongoing projects once the project 

fulfils the criteria for an operation of strategic importance (i.e., as a result of a change introduced 

to the project). 

2 CONTRIBUTION TO THE OBJECTIVES OF THE SOUTH BALTIC PROGRAMME 

 
18 Strategic status can be granted only to approved regular projects. If a project applies for strategic status, but it is not granted, the project can still be 

approved for funding. 
19 Article 36(4)(e) of the Interreg regulation. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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The South Baltic Programme requires that all projects directly contribute to the objectives of the 

Programme. Therefore, the intervention logic of the project shall be interlinked with the 

Programme intervention logic. The project intervention logic provides the necessary information to 

assess how the project will achieve its objectives and results and how it will contribute to the 

Programme objectives and indicator. 

2.1 Building blocks of the Programme and project intervention logic  

Programme intervention logic 

• Programme Measure: Foreseen positive change in a specific field the Programme seeks to 

achieve through the implementation of projects. 

• Supported actions: Interventions and activities that are supported under a Programme 

Measure. 

• Programme output indicator: The output indicator measures the ‘actual products’ 

developed under a certain Programme Measure. The programme output indicators under 

each Measure are defined in the Programme document. 

• Programme result indicator: Measures the immediate effects of the interventions 

supported. The Programme result indicators are linked to the Programme output 

indicators. 

Project intervention logic:  

• Project objective: A concrete statement describing what the project is trying to achieve to 

address the needs and challenges of the Programme Area and identified target groups in 

the selected sector and for what purpose it requires the production and use of the project 

outputs. 

• Project activities: The activities of the project that need to be implemented to deliver its 

outputs and results and to achieve its objective. 

• Deliverable: Direct outcome of project activities, intermediate steps of project 

implementation and milestones in delivering outputs.  

• Project output indicator: The overall outcome of a set of project activities. The developed 

‘products’ of a project.  

• Project result indicator: Measuring the effect and the utilisation of the project outputs. 

Project result indicators are linked to project outputs indicators. 

2.2 Linking Programme and project intervention logic  

Therefore, the Programme and project intervention logics are closely interlinked, as illustrated 

below.  

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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2.3 Indicators 

Deliverables 

Project deliverables are the documentations of the implementation of project activities (e.g., 

analysis, pilot implementation report, workshops, etc.). They are used to assess the project’s 

progress towards achieving its outputs and the project objective. Project deliverables do not have 

a counterpart in the Programme intervention logic, and they cannot be claimed as project outputs. 

Deliverables are included into the workplan, and their achievement is monitored in the project 

reports. Projects, as a general rule, shall not define more than 10 deliverables.  

Output indicators 

The project outputs are the ‘products’ of the projects that contribute to the achievement of the 

project objective (e.g., pilot actions, solutions, organisations supported, organisations cooperating 

across borders). Project outputs shall capture the most important outcomes of the projects. As a 

general rule, each project shall define up to 5 outputs, out of which a maximum of 4 are jointly 
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developed solutions,20 not considering those outputs that are connected to the partnership of the 

project.  

Under each Programme Measure, the programme output indicators are defined in Chapter II. 

Project output indicators shall be defined in a way that they fall under the scope of the linked 

Programme output indicator. Each project shall contribute to at least one Programme output 

indicator. For projects implemented in Priority 1, Priority 2, and Priority 3, it is obligatory to define 

a project output indicator that contributes to the Jointly developed solutions programme output 

indicator and to the relevant result indicator. For projects implemented under Priority 4 and 

Measure 1.2 in Priority 1, it is obligatory to contribute to Organisations cooperating across borders 

and to the relevant result indicator. 

The progress in achieving the project output indicators is monitored in the project progress reports. 

Each project shall report the completed outputs in the final project progress report at the latest.  

Result indicators 

Result indicators measure the utilisation and the effect of the developed outputs. They are directly 

derived from output indicators; thus, the projects shall not define them separately. Nevertheless, 

when defining the project outputs and developing the project intervention logic, the projects shall 

bear in mind the connection between the output and result indicators and the fact that the 

achievement of the project result indicators will be monitored by the Programme.  

Data on result indicators will be collected from the projects in the final project progress report at 

the latest. The lead partners will be required to inform the Joint Secretariat about the achieved value 

of the indicators and provide evidence related to the achievement. 

 

3 PARTNERSHIP PRINCIPLES IN SOUTH BALTIC PROJECTS 

The South Baltic Programme sets requirements for the project partners and formed partnerships 

to be recognised as relevant and eligible for Programme funding.  

3.1 Project partnership 

When it comes to the formation of a partnership, the Programme sets the minimum requirement 

for the partnership to be recognised as relevant for the Programme goals. 

 
20 Instead of developing multiple solutions under the same project output, each solution shall be defined as a separate project output, with the targe 

value 1. 

    Annex 7 Indicator factsheet provides detailed guidance and rules on the use of 

output and result indicators. 

Minimum requirement: 

Two project partners from the Programme Area from two different Member States. 
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As a general rule, the size and the composition of the partnership shall correspond to the planned 

project activities, therefore the number of project partners in individual projects may differ from 

the recommended project size. The minimum requirement sets the smallest partnership, but it is 

strongly recommended to involve relevant partners from the whole Programme area to 

demonstrate its authentic cross-border nature.  

Organisations located outside the Programme Area (but within EU Member States21 – see Chapter 

III Section 3.6 Associated partners) but having important cooperation potentials can also join the 

partnership as project partners. In such a case, they shall either strengthen and develop functional 

links within and outside the Programme Area or contribute to the benefit and bring added value to 

the Programme Area.  

The partnership may be facilitated by the involvement of associated partners. A detailed 

description of the roles of the associated partners is provided in Chapter III, Section 3.6 Associated 

partners. 

3.2 Number of partners in the partnership 

Based on previous experience, the recommended partnership size is 6–8 partners in a regular 

project. Nevertheless, as general rule, the size and the composition of the partnership shall 

correspond to the planned project activities, therefore the number of partners in individual projects 

may differ from the recommended project size. 

In each project, one partner should be introduced with a leading role representing the whole 

partnership, and act as a lead partner, and the other(s) – act as project partners (for more 

information, please refer to Chapter III, Section 5 Project Management and Coordination). 

 
21 Limitation to EU Member States only does not apply to partners which had applied in project partnerships in the 1st call for proposals. 

Important: 

The Programme strongly emphasises that projects involving project partners from the 

Programme area from only two Member States are not the prime target and can be 

funded only in exceptional and well justified cases. 

Cooperation of project partners from the Programme area from at least three different 

Member States are supported by the Programme foremost. 

file://///dc01.jts.local/fileserver/ISBP%202021-2027/Programme%20Manual/3.6%20Associated%20partners
file://///dc01.jts.local/fileserver/ISBP%202021-2027/Programme%20Manual/3.6%20Associated%20partners
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3.3 Lead partner 

To act as a lead partner in a South Baltic Programme project, an organisation must meet the criteria 

set by the Programme. Each lead partner should have sufficient financial, management and 

organisational capacities.22 

Eligible legal form: 

• National, regional and local authorities. 

• Bodies governed by public law (as defined in Art 2(1) of Directive 2014/24/EU of the 

European Parliament and of the Council of 26 February 2014 on public procurement and 

repealing Directive 2004/18/EC (OJ L 94, 28.3.2014). This means bodies that have all of the 

following characteristics: 

a) established, under public or private law, for the specific purpose of meeting needs 

in the general interest, not having an industrial or commercial character, and 

b) having legal personality, and  

c) financed, for the most part, by the State, regional or local authorities, or other 

bodies governed by public law; or subject to management supervision by those 

bodies; or having an administrative, managerial or supervisory board, more than 

half of whose members are appointed by the State, regional or local authorities, or 

by other bodies governed by public law. 

• Associations of one or several regional or local authorities. 

• Associations of one or several bodies governed by public law. 

• European Grouping of Territorial Cooperation (EGTC) (as defined in the Regulation (EC) No 

1082/2006 as amended by Regulation (EU) No 1302/2013). 

Geographical location:  

1. Programme area (referring to the legal address of the organisation). 

2. In justified cases, organisations at the national or regional level that are located outside the 

Programme area, but in the Programme Member State, but have a recognisable impact 

and/or functional links with the Programme area. In such cases, it is strongly recommended 

that the JS is contacted in advance to confirm eligibility. 

3. The national/regional authorities which have territorial jurisdiction over the Programme 

region can also become lead partners, if justified.  

 
22 On request, Lead partners should present and provide the Joint Secretariat with three years of balance sheets and employment records to prove 

their ability to cover potential irregularities during project implementation. 
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3.4 Project partners 

To act as a project partner in a South Baltic Programme project, an organisation must meet the 

criteria set by the Programme. Each partner should have sufficient financial, management and 

organisational capacities.23 

Eligible legal form: 

• National, regional and local authorities. 

• Bodies governed by public law (as defined in Art 2(1) of Directive 2014/24/EU). 

• Associations of one or several regional or local authorities. 

• Associations of one or several bodies governed by public law. 

• European Grouping of Territorial Cooperation (EGTC) (as defined in the Regulation (EC) No 

1082/2006 as amended by Regulation (EU) No 1302/2013). 

• SME associations and clusters. 

• Chambers of commerce, trade unions and NGOs. 

• Other entities established under public or private law operating for the specific purpose of 

meeting needs in the general interest, not having an industrial or commercial character24 

• SMEs.25 

Geographical location:  

1. Programme area (referring to the legal address of the organisation). 

2. In justified cases, organisations located outside the Programme area, but within the EU. 

3. Applicants located outside the Programme area, but in the EU Member States, are entitled 

to receive a maximum of 80% of ERDF co-financing. 

4. For partners from EU Member States outside the Programme area, special agreements are 

needed between the MA and the EU Member State in question, wherefore the JS should be 

consulted as early on as possible. 

3.5 Involvement of SMEs 

The new Programming period of the Interreg South Baltic Programme 2021–2027 recognises a new 

Programme type of organisations as eligible project partners –SMEs.  

 
23 On request, partners should present and provide the Joint Secretariat with supporting documents (for example, balance sheets and employment 

records) to prove their financial and organizational capability to participate in the project/carry out the actions planned for them and to cover potential 

irregularities during project implementation. 
24 This group may also cover private entities that have been authorised by law or a public body to operate for the specific purpose of meeting needs in 

the general interest: Such entities must prove their public service mission by sending a legally binding document confirming that the entity operates for 

the specific purpose of meeting needs in the general interest. Examples of the documents can be: 

• Statutes; 

• The entity may be authorised to operate for the specific purpose of meeting needs in general interest by law. In such a case, the entity should 

indicate the appropriate regulation.  

• Alternatively, the authorisation may be granted to the entity by a body governed by public law. In that case, the entity should present a 

document which confirms such delegation. If the presented documents are not sufficient, additional documents may be required to justify 

such an authorisation. 
25 A micro-, small- or medium-sized enterprise according to the Commission Recommendation 2003/361/EC and Annex I of the Commission Regulation 

(EU) No 651/2014. 
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SMEs are characterised as innovation-oriented, embraceable organisations that are adaptable to 

changes and trends. The involvement of SMEs as project partners is believed to significantly help 

the project results to be promoted, maximise their effect, and stimulate their growth and 

expansion. SMEs’ support will get the project’s results to the market faster, speed up and scale up 

the project’s operations, help research, development, and innovation (R&D&I) activities to keep up 

with market developments, boost business, use new technologies faster, and create market impact. 

Cross-sectorial partnerships and collaborations are expected to be formed to put forward cross-

border learning, networking, and cooperation; and not only to introduce project outputs and 

innovations to market faster but to adapt and sustain them more efficiently. 

The following rules and requirements are set for SMEs participating in projects as project 

partners: 

1. SMEs can participate as project partners in projects under all Programme Measures.  

2. SMEs cannot act as the lead partners. 

3. Each organisation representing an SME should be established at least 3 years before the 

announcement of the call for proposals for which each respective SME is applying.  

4. To confirm their status, each SME must fill in a relevant section in the Supplementary 

Application Form and submit it in the WOD2021 Application System.26 

5. The involvement of SMEs in projects as projects partners should be justified and explained 

to be relevant and necessary for the achievement of the project results.27 The relevance of 

each SMEs is subject to Quality assessment. 

 

Note: it is strongly recommended to involve partners from the public sector located in the 

Programme area of the respective participating country from where any SME is involved to achieve 

broader coverage of target groups, wider communication, and sustainability of the project results 

maintained with the help of the public sector organisation. 

3.6 Associated partners 

Associated partners represent important stakeholders/key target groups/end users of the project 

results. If an organisation is not able to comply with the eligibility requirements needed for project 

 
26 The detailed information on the data to be introduced to the WOD2021 Application System is described in detail in the WOD2021 Applicant Manual 

available on the Programme website. 
27 The JS reserves the right to request additional documentation during the assessment process. Documents related to State aid/ De minimis aid may 

also be requested during the assessment process. 

An organisation cannot join a partnership as a project partner if its only activity within its 

business profile consists of project coordination, management, project communication, 

and consulting! 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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partners (or is not willing to become financially involved in the project for other reasons) but is 

willing to take part in the projects, it may take on the role of an associated partner. 

Associated partners do not share the project budget: they dedicate their own resources to the 

project. At the same time, associated partners participate in the activities of the project but are not 

directly involved in the design and implementation of the project. 

There are four specific features of associated partners:  

• They cannot be subcontracted by the project partners to carry out parts of their activities 

in a project due to the potential risks relating to conflict of interest and infringement of fair 

competition rules. 

• Another project partner can cover travel and accommodation expenditure of the associated 

partner if it is essential to the achievement of the project’s objectives and does not infringe 

the State aid rules. As a rule, these costs should be included in the Application Form. 

• They must not generate any revenues (i.e., payments from third parties outside the 

partnership that constitute income to the organisation as a result of its involvement in the 

project activities) from the project implementation and its outcomes. 

• Associated partners may come from the EU Member States only.28 

3.7 Involvement of project partners outside the Programme Member States 

Project partners located outside the Programme Member States but within the EU Member States 

only must agree with the relevant authority (-ies) in their respective EU Member State their 

participation in the project before applying in the call for proposals.  

1. In accordance with article 22(1) of the Regulation (EU) 2021/105929 the MA shall contact and 

will require a written acceptance from the relevant authority (-ies) of the concerned 

Member State outside the Programme Member States, to reimburse any amounts unduly 

paid to the project partner from this Member State, and also to confirm that it will follow 

the South Baltic Programme rules as described in the Programme document, the 

Programme Manual, and other relevant documents. 

2. Agreement between the MA and the respective authority (-ies) in the project partner’s 

Member State outside the Programme area is necessary. The agreement will be stipulating 

i.e., the responsibilities of that Member State regarding verification system under Article 46 

of the Interreg regulation, irregularities, recoveries, external controls and audits, risk 

management, decommitment etc. and the mode of cooperation between the MA and the 

relevant authority (-ies) in the Member State outside the Programme area. 

 
28 Limitation to EU Member States only does not apply to partners which had applied in project partnerships in the 1st call for proposals. 

29 Regulation (EU) 2021/1059 of the European parliament and of the Council of 24 June 2021 on specific provisions for the European territorial 

cooperation goal (Interreg) supported by the European Regional Development Fund and external financing instruments. 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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3.8 Geographical location of the project activities 

As a rule, activities within the South Baltic Programme should be implemented in the Programme 

area to focus on bringing positive change to the Programme Area. 

In exceptional cases, if necessary and clearly justified, some activities may be implemented outside 

the Programme area or even in the territories of other EU Member States.  

4 COOPERATION IN THE SOUTH BALTIC: CROSS-BORDER APPROACH, 

INNOVATIVENESS AND ADDITIONAL CHARACTER OF PROJECTS 

Cross-border cooperation among different organisations is the core of the South Baltic 

Programme. The projects are expected to apply it throughout their lifetime, demonstrating 

compliance with four cooperation criteria: joint development, implementation, staffing and 

financing. 

Joint development identifies: 

• Participation of all partners in the preparation of the project idea and transformation of it 

into a project application. 

• Application of the knowledge and expertise of each partner, as well as determination of 

their motives and needs from the project. 

• Determination of the management structure, division of tasks and allocation of 

responsibilities. 

Joint implementation includes: 

• Active collaboration between the different participating organisations in the delivery of the 

project outputs. 

• Exchange of experience and best practices.  

• Involvement of several partners in each activity to help in developing a truly cross-border 

solution.  

Joint staffing requires: 

• Contribution of staff of each partner to the project implementation and cross-border 

cooperation. 

• Clear identification of roles between assigned staff members, so all management activities 

are performed, and duplication of efforts is avoided. 

• Supervision of the implementation of the activities and project in general on behalf of the 

entire project partnership by designated partners/specialists.  

Joint financing implies: 

• Financial contribution to the project budget by each partner (apart from associated 

partners).  
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• Reflection of responsibilities and involvement in the project by each partner in their 

respective budget. 

In addition to the close cooperation characterised above with the four cooperation criteria, it is 

important to ensure that the project demonstrates the added value of a cross-border approach. 

Usually, two kinds of projects are considered as adding cross-border value: ones in which the 

project problem is genuinely cross-border in nature, and ones in which the cross-border 

cooperation strongly enhances the solutions jointly developed by many partners sharing the same 

problems in their respective regions. 

In the context of cooperation, two other important aspects of the South Baltic projects are their 

desired additional and innovative character. 

By additional character it is meant that projects should explore new areas of activity, gather new 

ideas and inspiration, exchange know-how and best practices and learn from one another.  

 

The innovative character of a project does not necessarily mean an innovative theme or final 

outcome of the project. It may be represented by approaching a challenge, problem or opportunity 

in an original way that offers significant advantages compared to the usual problem-solving 

strategies. It can also be innovative if a project promotes the application of scientific research 

among practitioners and/or if it brings a successful methodology to new user groups in other 

countries.  

5 PROJECT MANAGEMENT AND COORDINATION  

Management and coordination of the project requires from the partnership to: 

1. Determine the role of each partner in the formed partnership. 

2. Propose a relevant management structure. 

3. Form a coordination and decision-making system. 

5.1 Role in the partnership 

In the framework of the project, one partner should lead the project in the name of all partners and 

represent the whole partnership. The lead partner is recommended to be designated at early 

stages of the project proposal formation so the responsibilities and task within the partnership are 

clearly determined. 

The following main tasks should be carried out by the lead partner: 

The tasks of the participating organisations performed on a regular basis will not be 

financed. 
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1. Representation of the partnership and responsibility for the overall coordination, 

management, and implementation of the project.  

2. Signing of the Subsidy Contract for the project with the Managing Authority. 

3. Signing of the Partnership Agreements with the project partner(s) agreeing on the division 

of tasks, responsibilities and financial obligations and liabilities. 

4. Coordination of proper communication between project partners, the Managing Authority, 

and the Joint Secretariat. 

5. Assurance of the correct implementation of actions within the project and respective 

reporting procedures. 

6. Preparation and submission of the project progress reports. 

7. Monitoring of the implementation progress and achievement of the project outputs and 

results. 

8. Insuring the sound financial management and timely transfer of the Programme funding 

to partners. 

9. Maintenance of proper visibility and communication in the project. 

10. Ensuring durability of project results and outputs. 

The following main tasks should be carried out by the project partner(s): 

1. Carrying out actions necessary for timely and full implementation of the partner’s part of 

the project. 

2. Informing the lead partner about needed changes in project activities or budget in a timely 

manner. 

3. Maintaining separate accounting records or a separate accounting code for the purpose of 

implementation of the project. 

4. Preparing partner progress report(s) for the First Level Controller. 

5. Ensuring the relevant representation and visibility of the Partner’s part of a project. 

5.2 Management structure 

Such structure should cover three main areas of project management, reflected by three 

management roles: project manager, finance manager and information manager. 

These roles can be performed either by the staff of the organisations participating in the project or 

by appointed external experts. Depending on the size and complexity of the project, all roles can 

be performed by one person, or each role can be performed individually.  

The project manager’s role involves the overall management of the project implementation and is 

concentrated on the delivery of project outputs. 

Responsibilities of the project manager: 

• Communication within the project partnership, between the project and the Programme 

institutions (mainly the Joint Secretariat). 
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• Monitoring project progress against the project workplan. 

• Compiling project progress reports based on inputs provided by the project partners. 

• Managing changes and rescheduling the workplan, if necessary; managing risks, problems 

and other issues reported by partners and ensuring good information flows within the 

partnership.  

 

The finance manager’s role concentrates on budgetary and financial issues related to the 

implementation of the project. The person in this role ensures that these aspects of the project are 

in line with the Programme and national rules.  

Responsibilities of the finance manager: 

• Cooperation with the project manager in the financial aspects of project implementation 

and ensuring that the budget is spent in line with the spending plan of the project. 

• Advising partners in terms of cost eligibility on Programme-level monitoring if the project 

is spending in line with the declared activities, the spending plan, budget, and flexibility 

limits. 

• Compiling the financial part of the progress reports. 

• Managing the budgetary changes and any other financial issues in the project. 

• Cooperating with the First and Second Level controllers.  

 

To comply with the EU requirements on information and promotion, the project should also 

appoint an information manager. 

Responsibilities of the information manager: 

• Cooperation with the project manager regarding information and communication in the 

project implementation. 

• Coordination of the planning and implementation of the project’s communication activities, 

particularly those related to communication with target groups, end users and other 

external stakeholders of the project. 

• Liaising with pan-Baltic or Europe-wide organisations relevant to the project theme and 

with the Joint Secretariat in the area of project promotion. 

The person in this position is recommended to be qualified in the management of EU-

funded projects and should have experience working in an international team. 

The person in this position should be familiar with accounting rules, EU, and national 

legislation for the management of the ERDF, public procurement and financial control, and 

possess very good knowledge of English (both spoken and written). 
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• Monitoring if the project’s written communication is branded in accordance with EU and 

Programme requirements.  

 

Since English language is the official and working language of the South Baltic Programme, it is 

necessary that the above-mentioned post-holders are fluent in English. 

5.3 Coordination and decision-making system 

The coordination and decision-making system should consider solution-taking processes, resolving 

disputes among partners, and reporting problems and issues. To support the coordination, the 

projects often use tools such as:  

• Formation of Steering Committees, working groups, work package groups, etc. 

• Self-developed guidelines and procedures for project partners (on processes of internal 

reporting and communication; on administrative and financial issues; on the Programme-

specific rules; on monitoring of risk factors in the project). 

• Mid-project self-evaluation exercise. 

• IT tools facilitating project implementation, such as an intranet part of the website including 

all necessary information/documents and, for example, a forum for project partners, 

instant messaging, and online communication tools. 

• Project implementation software. 

6 PROJECT ACTIVITIES AND WORK PACKAGES  

The term ‘activity’ in relation to the South Baltic Programme project is understood as a group of 

tasks and actions that lead to the achievement of the deliverables, project outputs and project 

objectives, and are necessary for the proper implementation of the project. It is necessary to list 

and describe the project activities in a way that the responsibilities and working steps of each 

Partner are clear and transparent. The Programme, however, does not request the provision of 

further detail at the level of a specific task. 

Activities that will be carried out within a project must be logically organised into ‘work packages’, 

and hence build a project structure. In other words, work packages are tools for structuring the 

project’s content. They allow the grouping of activities that are of a similar nature and purpose, and 

that aim to achieve a specific set of objectives. It is not the location, the type of expenditure or the 

chronology of activities within the project that determine their belonging to a certain work package. 

For the implementation of a project, up to four content-related work packages can be planned. 

The scope and names of content-related work packages shall be defined by the project according 

to the specific subject and composition of the project (e.g., ‘strengthening the capacity of risk 

The person in this position should have strong communication skills. 
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management organisations’, ‘pilot actions in cross-border risk management’). In addition to the 

content-related work packages, a work package for project management shall be defined.  

Additionally, the projects shall define the following technical work packages connected to simplified 

cost options. These work packages are necessary for administration and financial purposes and 

thus their description shall be limited. 

1. Project preparation: Projects that have not received seed money funding for the 

development of the project application should define a project preparation work package 

to claim the lump sum for project preparation (please see Chapter IV, Section 3, Sub-section 

3.1. Project preparation costs). 

2. Project closure: Projects have to define project closure work package in order to claim the 

lump sum for project closure (please see Chapter IV, Section 3, Sub-section 3.8. Project 

closure costs). 

3. Costs settle by flat rate: Projects should define a work package for costs settle by flat rate 

to claim the flat rate for office and administration expenditures (15% of staff costs), the flat 

rate for travel and accommodation expenditures (15% of staff costs) and the flat rate for 

staff costs if this option is applied (20% of direct costs) (please see Chapter IV, Section 3, 

Sub-sections 3.2. Staff costs, 3.3. Office and administration and 3.4. Travel and 

accommodation). 

 

As there is no dedicated work package for communication activities in the project budget, expenses 

for relevant communication activities and outputs (e.g., materials, handouts, souvenirs, products, 

etc.) should be planned within the work packages they are envisaged for. Therefore, the budget 

defined for the content-related work packages should include expenses for the relevant 

communication tasks.  

It is also recommended for project partners to determine and include project exit activities in the 

list of project actions, if relevant, e.g., an exit plan, a durability plan to ensure sustainability of the 

project results, etc., to ensure smooth project finalisation, closure, and durability. 

The Programme will provide guidelines on filling in and submitting the Application Form (including 

work packages) with each call for proposals. 

IV GENERAL RULES ON ELIGIBILITY OF COSTS AND BUDGET STRUCTURE 

This chapter gives a brief outline of the main financial requirements applicants have to consider 

when developing project proposals, as well as when implementing their projects.  

 

NB: Project communication tasks do not constitute a separate work package but should be 

described in a separate section of the attachment to the Application Form. 
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1 GENERAL RULES ON COST ELIGIBILITY 

All costs must follow the principles of sound financial management. The rules for eligibility, as all 

Programme rules, apply to all types of partners, regardless of their legal status. 

Three levels of rules apply to the eligibility of expenditure within the framework of the South Baltic 

Programme: 

1. EU rules. Taking into account that the Programme is co-financed from the ERDF, all general 

rules concerning eligibility of expenditure regarding structural funds are applicable. EU 

regulations to be followed: 

• Regulation (EU, Euratom) No 966/2012, providing the financial rules applicable to 

the general budget of the Union; 

• Regulation (EU) No 2021/1060, where Articles 63 to 68 give specific provisions on 

applicable law as well as on the eligibility of expenditure; 

• Regulation (EU) No 2021/1060, where articles 53 to 57 give specific provisions on 

the forms of grants; 

• Regulation (EU) No 2021/1059, where Articles 37 to 44 give specific provisions on 

the eligibility of expenditure applicable to programmes of the European Territorial 

Cooperation goal (Interreg); 

2. Programme rules. Additional rules on the eligibility of expenditure for the Programme as 

a whole, as described in the Programme Manual. 

3. National (including institutional) eligibility rules. Apply to matters not covered by the 

eligibility rules laid down in the abovementioned EU and Programme rules. 

At the stage of assessment of the project application, the eligibility of costs included in the 

application is verified. During project implementation, the eligibility of expenditure incurred is 

verified by the First Level controller (and other institutions) through the check of Progress Reports 

and project controls.  

Eligible expenditure is expenditure that meets all of the following conditions: 

• It was incurred in line with the provisions of the subsidy contract and the approved 

Application Form. 

• It complies with the rules laid down in the Programme and the Programme Manual. 

• It complies with the applicable EU and national law. 

• It was actually incurred within the period specified in the subsidy contract (with the 

exception of project preparation and closure costs). 

• It has been incurred in relation to the project implementation and it is necessary for the 

project implementation. 

• It has been made rationally and effectively, in line with the principle of achieving the best 

results from a given input. 
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Publicity rules must be followed for incurred costs, particularly events, equipment, and 

publications.  

• It has been appropriately documented. 

• It has been appropriately entered in the accounting system. 

• It has been specified in the progress report. 

Expenditures eligible for co-financing are expenditures actually incurred by the project partner or 

body entitled to incur costs on behalf of a project partner (real costs), and costs reimbursed by 

simplified cost options. 

Forms of support: 

• Real costs 

Expenditure actually incurred and paid by project partners.  

• Simplified cost options (SCOs) 

Pre-defined simplified methods such as lump sums and flat rates.30 

 

A paid invoice or another accounting document of equal probative value e.g., payroll, etc., with the 

attached proof of payment is the proof of incurring real costs. The term ‘expenditure actually 

incurred’ should be understood as expenditure incurred in cash terms, i.e., as disbursement of cash 

from a cash register or a bank account of the project partner.  

The exceptions to the above rule include: 

• Contribution in-kind (the Programme allows only voluntary work as a contribution in-kind, 

see Chapter IV, Section 2 Project Budget Structure). 

• Expenditure settled by simplified methods.  

• Depreciation costs. 

• Settlements based on an internal debit note.  

• Compensation of amounts due (see the example below).  

 

 

 
30 The SCOs are an approximation of costs (contrary to real costs), defined in advance and based on averages, surveys and other data. 

Note:  

Where SCOs are used, some financial documents (e.g., invoices, proofs of payment) 

related to cost items are not checked, but the eligible costs are calculated according to a 

pre-defined method based on activities, outputs, results (lump sum), or as a fixed 

percentage of some other costs (flat rate). 
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The eligibility of incurred expenditure is assessed in line with the eligibility rules in force on the 

date when the expenditure was incurred with the following exceptions: 

• A contract concluded as a result of the proceedings initiated by the partner is assessed 

according to the rules in force on the date of the start of those proceedings. 

• If the Programme eligibility rules change to more favorable to the project partner, while the 

expenditure is not yet certified by the First Level Controller, the new, more favorable rules 

apply. 

Dates of the expenditure 

The date of expenditure should be defined in accordance with national rules. For questions in 

relation to the date of incurring an expenditure, project partners are strongly advised to contact 

their First Level Controller. 

Description of an accounting document 

Accounting documents related to project implementation should be provided in accordance with 

national rules and must provide a means to attribute the expenditure to the project. 

Separate accounting records 

Pursuant to subsidy contracts, the project partners have an obligation to maintain a separate 

accounting system or use a separate accounting code in the existing accounting IT system to enable 

identification of all transactions under the project (it does not refer to expenditure settled by the 

use of the SCOs). 

The accounting records of expenditure incurred under the project should be kept in line with 

applicable national regulations and rules laid down in the accounting policy of the project partner 

in a way that will make it possible to confirm the records with the original accounting documents.  

Advance payments 

Advance payments (for a specific purpose) made to the contractor and based on an invoice/ other 

document of equal probative value may be deemed eligible if they were paid in line with the 

Example: 

the project partner has provided services outside the project to a contractor (invoice A) in 

the amount of EUR 800 (the contractor owes this amount to the partner). As part of the 

project, the contractor has provided external services, and the project partner owes the 

contractor EUR 1,000. As a result (if it is allowed according to the national regulations), the 

project partner can pay the contractor only EUR 200 but can still claim EUR 1,000 (EUR 200 

of actual payment and EUR 800 of compensation of amounts due) as reimbursement from 

the ERDF. 



 
   

 

 

    
61 

 
 

INTERREG SOUTH BALTIC PROGRAMME 2021-2027. PROGRAMME MANUAL 

 

contract between the project partner and the contractor and pursuant to the public procurement 

law.  

Double financing 

Double financing of expenditure is prohibited, in particular: 

• Claiming the same expenditure under different projects co-financed from EU funds. 

• Receiving non-repayable financial assistance from several (national, EU or other) sources 

for expenditure under a given project or a part of the project in the total amount exceeding 

100% of the eligible expenditure of the project or the part of the project. 

• Purchasing a fixed asset with co-financing from the EU funds and then claiming the 

depreciation costs of the fixed asset under the same project or under other projects co-

financed from EU funds. 

• Claiming expenditure financed from grants in a given project which have already been 

covered or are planned to be covered by a received loan or by a commercial loan obtained 

thanks to the Structural Funds warranty/guarantee in the total amount exceeding 100% of 

the eligible expenditure of this project. 

• Claiming real costs for those categories that are exclusively covered by a flat rate or lump 

sum (preparation costs and closure costs). 

When using financial instruments under any Cohesion policy programme, the partners will declare 

that they will avoid double financing, will not use financial instruments to pre-finance grants and 

will not use grants to reimburse support received from financial instruments in a given project. 

Examples of ineligible expenditure in the Programme: 

• Fines, financial penalties and expenditure on legal disputes and litigation (including 

expenditure for preparing litigation and for legal services). 

• Cost of gifts. 

• Costs related to fluctuations of foreign exchange rates. 

• Costs/expenditure resulting from statutory obligations of an institution and its current 

tasks (i.e., tasks which would have to be performed even if the project was not 

implemented). 

• Costs of commissions incurred in relation to foreign exchange rate fluctuations. 

• Interest on debt. 

• Costs of loans or credits. 

• Success fee (bonus for the co-author of the Application Form, paid by the project partner 

after concluding the subsidy contract, apart from the remuneration for preparing the 

documentation necessary for application submission). 

2 PROJECT BUDGET STRUCTURE 
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The Programme recognises budget Cost Categories identified with certain application rules and 

specifications. 

Thus, project budgets must be structured according to the following cost categories: 

1 – staff costs; 

2 – office and administration; 

3 – travel and accommodation; 

4 – external expertise and services; 

5 – equipment; 

6 – infrastructure and works. 

The budget structure also includes lump sums for project preparation and closure costs. 

It also includes a separate category for contribution in-kind (voluntary work).31 

In the section below, specific rules on eligibility of expenditure under individual cost categories are 

detailed. In addition, examples of eligible and ineligible expenditures are provided. However, it 

should be noted that it is the objective of the project and the nature of actions under the project, 

as well as fulfilment of the above general eligibility rules that determine whether any given 

expenditure submitted by the project partner in the payment claim may be deemed eligible. 

 

Contribution in-kind (voluntary work) 

Contribution in-kind may be brought into a project only if it is an unpaid service free of charge.  

Other forms of in-kind contribution are not eligible! 

Voluntary work should be reported as a separate category dedicated to in-kind contribution. 

Voluntary work as in-kind contribution cannot constitute the basis for calculating flat rate for staff 

cost, office and administration costs and travel and accommodation costs. 

The in-kind contribution cannot exceed 10% of the incurred eligible expenditure at the project 

partner level or 5% at the project level. 

To be deemed eligible: 

• It must be planned and approved in the Application Form; the type of work performed by 

the volunteer must be defined (his/her position in the project). 

• It must be essential to the project, strictly limited to project activities and related to the 

production of project outputs and results. 

 
31 Not applicable for the 1st call for proposals. 

Annex 2 Additional obligations, eligibility rules and guidance for Polish partners provides 

guidance to be followed by Polish lead partners and Polish project partners. 
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• It must be based on an agreement that would have to be concluded before the start of a 

project-specific activity (it is recommended to conclude it even before the signing of the 

Subsidy Contract, in English and/or in the national language), clearly defining the 

responsibilities and tasks of the volunteer). 

• It must be objectively valued, reflecting an average salary rate for a similar kind of work in 

the project organisations or other similar institutions, or in the region, or calculated 

according to the rules applicable nationally. 

• It must be listed in a relevant progress report and supported by the necessary 

documentation (an agreement, document setting out a fixed percentage of time worked on 

the project, etc.). 

• The work performed by employees of the project partner may not be considered as 

voluntary work.  

Reporting and documenting unpaid voluntary work 

The following methods may be used to objectively value unpaid voluntary work:  

• Using minimum wages: In this method, the minimum wage is used to calculate an hourly 

rate for voluntary work. However, it can be applied only if minimum wages exist in the 

country of the partner (e.g., Poland) and the economic sector for which the project work is 

of a similar nature (e.g., construction sector in Germany, industrial sector in Denmark). The 

advantage is that it requires the least effort for the partner and First Level controller. On 

the other hand, some work (e.g., scientific input of retired professors, accountancy by a 

volunteer but qualified accountant) might be undervalued if a general minimum wage is 

used.  

• Case-by-case valuation: According to this method, the partner and the First Level controller 

agree on hourly rates for the voluntary work with reference to the specific tasks to be 

carried out by the project staff and the qualifications of the person involved. The basis for 

the valuation can be, e.g., salaries paid by the partners or similar organisations for similar 

purposes/staff. The method requires a lot of effort from the partner and the First Level 

controllers if no pre-work and basis for the valuation can be found. This method is most 

appropriate for NGOs, which are often familiar with the approach from other programmes 

and might use previous calculations.  

• National rates for voluntary work: Member States have the possibility to define rates for 

voluntary work for partners located on their territory, based on market prices and 

according to nationally applicable rules. 
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3 COST CATEGORIES 

3.1 Project preparation costs 

The Programme offers a lump sum for project preparation costs (no proof in the form of financial 

documents is needed), under the condition that the project application has been approved in the 

call for proposals.  

The lump sum is the only way to cover preparation costs; real costs cannot be submitted and 

claimed for reimbursement.  

The amount of the project preparation lump sum is EUR 22 000 (total eligible amount) paid out to 

the lead partner. The granted amount of the lump sum may be distributed by the lead partner 

between the project partners based on an internal agreement between the project partners. 

The lump sum shall be included in the first progress of the lead partner and first project progress 

report or in the so-called 0-report. 

The lump sum covers all costs related to the project preparation – flat rate for staff, flat rate for 

office and administration and flat rate for travel and accommodation are not calculated from its 

amount. 

The lump sum is granted provided that the project has not received seed money funding from the 

South Baltic Programme (including the seed money facility implemented under the South Baltic 

Programme for 2014–2020 and 2021–2027), or any other seed money instrument. 

The project preparation lump sum is optional for a project. It encompasses all costs incurred by the 

partners in the project preparation phase, including, among others, expenditure related to building 

a partnership such as meetings among future partners, travel and accommodation before the start 

of the project, staff costs, and external expertise.  

These costs will need to be incurred by the closure of a particular call for projects.  

3.2 Staff costs 

This cost category refers to the costs of staff employed by the lead partner or project partner for 

implementing the project. Staff can either be already employed by the project partner or contracted 

specifically for the project – for example, project coordinator, financial coordinator. The project 

partner should choose between the following options (flat rate or real costs), and the chosen 

option cannot be changed during a project contracting or implementation: 

a) calculated as 20% flat rate of direct costs other than the staff costs of the project; 

The flat rate for staff costs is calculated by applying a percentage (20%) to the direct eligible costs 

(other than the staff costs) of the project partner. The amount of staff costs calculated as a flat rate 

depends on the expenditures reported and approved in a given progress report and any 

deductions made within the project (e.g., due to financial corrections). 
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When using the flat rate for direct staff costs, each project partner is obliged to store original 

documents confirming the employment of the staff working on the project. The project partner is 

obliged to submit a statement on the actual involvement of the staff in the project implementation 

with the first progress report in the CST IT system. Documents confirming employment will 

constitute the proof of legitimacy of using a flat rate (the documents will not be used to compare 

the real salaries with the amount reimbursed using the flat rate but to prove that the project does 

indeed have the staff working on the project).  

Due to the use of the flat rate for staff costs, the LP is obligated to make a statement in the CST2021 

project application declaring the factual engagement of its staff in the project implementation. 

b) calculated as real costs  

An employment contract/appointment decision/civil law contract and a job description (or a scope 

of duties describing the tasks, working time and regulations on involvement of an employee in the 

project implementation) are crucial documents for ensuring the eligibility of staff costs.  

The project staff may work for the project in any of the following ways: 

• full time: there is no obligation to establish a separate work time registration system; 

• part-time: with a fixed percentage of time, fixed for each employee, dedicated to the 

project per month: there is no obligation to establish a separate work time registration 

system. This means that timesheets or any other equivalent document should not be used, 

as the fixed percentage already covers the time worked on the project. In this case, a project 

partner issues a document for a part-time employee detailing the percentage of time to be 

worked on the project. The percentage can be set up in the employment contract directly 

or in an individual document (a specific task assignment document) as an addendum. In 

any case, the document is expected to include the fixed percentage per month to be worked 

on the project together with a list of the main tasks to be performed and/or outputs to be 

delivered (to justify the established fixed percentage). Such document should be prepared 

before the project starts and should be submitted along with the first progress report in 

the CST IT system at the latest. The percentage of time set for a part-time employee 

dedicated to the project must not be changed during a full reporting period. However, it 

may be changed during the project implementation period, provided it is justified due to 

changes in the tasks and responsibilities of the employee. Consequently, the employer 

must issue an amendment to the document setting out the fixed percentage of time worked 

on the project (or amend the employment contract directly if the percentage is indicated 

there). The amendment to the document setting out the fixed percentage of time on the 

project should be issued and submitted before the next reporting period. 
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Staff salaries are eligible, provided that their amount corresponds to the salary levels applied by 

the project partner on a regular basis, beyond the implementation of projects co-financed from the 

structural funds and the Cohesion Fund, towards similar positions or positions requiring similar 

qualifications. This rule also relates to other components of staff remuneration, including rewards 

and bonuses. To claim actually incurred staff costs as eligible, staff data and the regulations of staff 

involvement (full time/part time employment) in the project implementation should be recorded in 

the CST IT system. 

Eligible costs 

• Salaries fixed in an employment contract, an appointment decision (both hereinafter 

referred to as ‘employment document’) or by law, relating to responsibilities specified in the 

job description of the staff member concerned and related to activities which the project 

partner would not otherwise carry out if the project was not undertaken. 

• Any other costs directly linked to salary payments incurred and paid by the project partner 

(employer), such as income taxes and social security contributions, provided that they are: 

− fixed in an employment document or by law; 

− in accordance with the legislation referred to in the employment document and 

with standard practices in the country and/or project partner organisation; and not 

recoverable by the employer. 

Examples of eligible expenditure: 

• Gross basic salary. 

• Advance payments for personal income tax. 

• Charges on health insurance and social security. 

• Additional annual salary together with contributions paid by the employer. 

• Bonuses and rewards, as well as benefits related to salaries (functional, task-based ones), 

provided that they were granted in accordance with the applicable provisions of the labour 

law, the salary regulations of the project partner institution and in relation to the project 

under implementation. 

• Compensation for unused paid leave pursuant to the provisions of labour law. 

Example of real costs calculated by fixed percentage: 

• Total monthly salary costs (gross salary, incl. employer’s social contributions and 

other compulsory payments): EUR 5 000  

• Percentage of time that an employee is assigned to the project (fixed in the task 

assignment document or in the employment contract directly): 80% 

Eligible staff costs of an employee = total monthly salary (gross salary) * fixed percentage 

staff costs = EUR 5 000 * 80% = EUR 4 000 
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Examples of ineligible expenditure: 

• Jubilee awards. 

• Benefits financed from the state budget. 

• Costs of contributions and optional fees which are not required by the applicable national 

law or internal regulation of a given institution. 

• Costs of additional health care services covered by the employee through the employer. 

• Severance pay. 

• Pension severance pay. 

3.3 Office and administration 

The cost category for office and administration covers indirect costs for operating and the 

administrative expenses of partners who support the delivery of project activities. These costs are 

indirect costs as they are not and cannot be related to an individual activity.  

The Programme uses a flat rate for calculating and reporting indirect costs of office and 

administrative expenditure.  

Costs under the office and administration category are calculated as a flat rate of 15% of eligible 

staff costs. 

The amount of indirect costs calculated as a flat rate depends on the expenditures reported and 

approved in a given progress report and any deductions made within the project (e.g., due to 

financial corrections). 

Direct costs falling under this category are not eligible. An all-inclusive list of cost categories covered 

by the flat rate is defined below (these cost items cannot be reported under any other cost 

category). 

Expenditure included in the flat rate for office and administration: 

• Office rent. 

• Insurance and taxes related to maintenance of the buildings where project staff are located 

and to the office equipment (e.g., fire insurance, theft insurance). 

• Utilities (e.g., electricity, heating, water). 

• Office supplies. 

• General accounting provided inside the project partner organization. 

• Archives. 

• Maintenance, cleaning, and repairs. 

• Security. 

• Office and administration IT systems used to support the implementation of the project. 

• Communication (e.g., telephone, fax, Internet, postal services, business cards). 

• Bank charges for opening and administering the account or accounts where the 

implementation of an operation requires a separate account to be opened. 
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• Charges for transnational financial transactions. 

 

3.4 Travel and accommodation for project staff 

The Programme uses a flat rate for calculating and reporting travel and accommodation 

expenditure for project staff.  

This relates to the costs of (domestic and foreign) travel, necessary to achieve the objective of the 

project. 

Project partners (regardless of their geographical location) will receive a flat rate of 15% of the 

eligible staff costs.  

The amount of eligible travel and accommodation costs calculated as a flat rate depends on the 

staff costs reported and approved in a given progress report and any deductions made within the 

project (e.g., due to financial corrections). 

The flat rate only covers travel and accommodation costs of a project partner’s own employees and 

representatives. 

For travel and accommodation flat rate, the lead partner is obligated to make a statement in the 

CST2021 project application that it is necessary for the project implementation to make business 

travel and bear accommodation costs. 

Each partner who receives a flat rate for travel and accommodation costs must provide proof of 

travel at least once during the duration of the project, e.g., attendance list, recording of a meeting 

or similar evidence (the document will serve only to confirm travel, it will not be verified financially). 

Confirmation of travel must come from the implementation phase. 

The project partners do not need to provide any supporting documentation (i.e., no invoices, no 

proof of payment, etc.). The flat rate will be calculated based on the eligible staff costs. 

Travel and accommodation costs covered by the flat rate: 

• Travel costs (e.g., tickets, car mileage, tolls, parking fees, etc.). 

• Costs of meals during travels. 

• Accommodation costs. 

• Visa costs. 

• Daily allowances. 

The travel and accommodation expenses of staff from organisations acting as associated partners 

and target groups of the project, external experts and service providers will fall under the cost 

category ‘External expertise and services’. 

These cost items cannot be reported under any other cost category. 
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As a rule, the most economical form of transport and accommodation must be chosen. National 

regulations, as well as internal regulations of project partners concerning public travel costs 

financed by public funds shall be followed. 

3.5 External expertise and services 

Costs of external expertise and services shall be reported as real costs. 

Costs under this category refer to external expertise and services provided by a public or private 

body or a natural person outside of the project partner organisation. The external experts and 

service providers are subcontracted to carry out certain tasks or activities which are essential for 

the implementation of the project (e.g., studies and surveys, translation, promotion and 

communication, services related to meetings and events). External expertise and service costs are 

paid on the basis of contracts or written agreements and against invoices or requests for 

reimbursement. 

The types of costs in this category should be provided in the project budget in the Application Form. 

However, other expenses may be discovered during the implementation of the project (not 

predicted at the stage of the application) which are justified and necessary for the achievement of 

the project’s objectives and for the implementation of the project. These costs can be considered 

to be eligible provided that they are implemented in line with the Programme rules (see Chapter 

VI, Section 4 Changes during project implementation).  

The change should be agreed with the JS before the implementation of a new activity. 

External expertise and services costs will be limited to the following items: 

• Studies or surveys (e.g., evaluations, strategies, concept notes, design plans, handbooks). 

• Training. 

• Translations; 

• IT systems and website development, modifications and updates – used solely and directly 

for project implementation. 

• Promotion, communication, publicity, promotional items and activities or information 

linked to an operation or to a programme as such. 

• Project and financial management. 

• Services related to the organisation and implementation of events or meetings (including 

rent, catering or interpretation). 

• Participation in events (e.g., registration fees). 

• Notarial services and legal consultancy related to project activities, technical and financial 

expertise, other consultancy and accountancy services. 

• Intellectual property rights. 

• Costs of project verifications carried out by First Level controllers. 

• Guarantees issued by banks or other financial institutions where required by EU or national 

law or by the Programme document. 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
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• Travel and accommodation for external experts, speakers, chairpersons of meetings and 

service providers, guests from organisations acting as associated partners and target 

groups of the project. 

• Other specific expertise and services necessary for the implementation of the project. 

Procurement of the external expertise and services conducted by the project partners must be in 

line with relevant procedures and rules determined by the EU, Programme and national (including 

institutional) rules (see Chapter IV, Section 7 Competition and public procurement). 

Partners are obliged to keep the financial and bookkeeping documents in accordance with national 

requirements, as well as documents that support the incurred expenditure, for example:  

• Attendance list signed by participants of the meeting/conference/seminar. 

• Plan/agenda of the meeting/conference/seminar which was held.  

• Certificate/attestation of a completed course/training. 

• Copy of promotional material (e.g., leaflet, poster, brochure, folder, inserts to newspapers 

or magazines, press advertisement promoting a project) or – for large 

promotional/information materials – photographs of these materials, of which at least one 

shows the proper marking of materials. 

• Website address – where a website is developed as part of the project. 

Examples of ineligible expenditure: 

• Expert opinion, consultancy in the area of the project partner appealing against a decision 

of a national controller or of the Managing Authority. 

• Costs of subcontracting other partners and associated partners of the same project and 

their employees to perform the tasks of the project. 

• Costs of renting rooms owned by the project partner. 

• Costs of the acquisition of copyrights for projects in which materials are intended for single 

use. 

• Wages/compensation for professional artists and authors for entertainment purposes (sole 

exception – wages/compensation are eligible for professional artists and authors directly 

related to achieving the project’s main outputs or deliverables). 

• Expenditure for filmmaking, commercials, audio material, advertisements, the cost of which 

deviates to a large extent from the commonly binding market prices (i.e., because of a 

soundtrack protected by copyright law, artistic image or participation of a known person). 

3.6 Equipment 

Costs of equipment shall be reported as real costs. 

Costs under this category refer to equipment: purchased, rented, leased or already in possession 

of the project partner which is essential for the implementation of the project. The costs of 

depreciation/lease/rental/tenancy of the equipment that is used for project management purposes 
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should also be reported under this category. The project partners are obliged to follow national 

requirements regarding bookkeeping in relation to the purchased equipment.  

Use of equipment purchased in the project can be distinguished between: 

• Equipment for project management use during the project – tool or device purchased by 

the partner or already in its possession and used to carry out project activities. 

• Equipment directly contributing to the achievement of a project output – affects the 

project target group or project area and which stays in use after the project is implemented 

(e.g., tools/devices needed for the testing purposes; IT tools/databases, etc.). 

Eligible expenditure for equipment will be limited to the following items: 

• Office equipment. 

• IT hardware and software (and possible updates necessary for proper implementation of 

the project). 

• Furniture and fittings – furniture and fittings for offices of project partners will be co-

financed in exceptional and duly justified cases only. For employees involved in the project 

as a minimum on a half-time basis, costs related to furnishing and equipment of the 

workplace are eligible in full. For employees involved in the project for less than half-time, 

the costs related to furnishing and equipment of the workplace are non-eligible.  

• Laboratory equipment. 

• Machines and instruments. 

• Tools or devices. 

• Vehicles – purchase of vehicles will be eligible only if they are operated and used solely for 

the purposes of fulfilling the main objective of the project. 

• Other specific equipment needed for operations (including equipment needed by project 

staff with disabilities). 

Based on these general provisions, the following rules for the costs for the purchase of equipment 

will be applied: 

• Items of low value – when the unit price of the item does not exceed the thresholds 

specified in national requirements for the application of depreciation rules (i.e., one-off 

depreciation is expected), the respective purchase costs are eligible in whole or in part 

(proportionately to the usage of an item in the project implementation). 

• Equipment for project management use during the project – depreciation (depreciation 

for the equipment item should be calculated according to the national regulations) is 

eligible for co-financing from the Programme in proportion to the period when the 

equipment is used for project implementation. Depreciation must be calculated according 

to the national requirements and the depreciation method used will be stored for 

accounting, control, and audit purposes. For example, the monthly share of depreciation 

should be calculated. The rate may vary according to the type of fixed asset and among the 

project partner countries. 
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• Equipment directly contributing to the achievement of the project’s outputs – if the 

equipment item directly contributes to the achievement of an output (i.e., the equipment 

affects the project target group or project area and is intended to remain in use after the 

project is implemented), the full purchase costs (including operating and servicing costs) of 

the equipment are eligible. If the equipment is already in the possession of the project 

partner, only depreciation costs are eligible for co-financing from the Programme in 

proportion to the period when the equipment is used for project implementation.  

Project partners can purchase both new and used equipment. The technical specifications for the 

equipment item should confirm its relevance for the purpose for which the item is to be used in 

the project. Costs for the purchase of used items may be eligible provided that: 

• No other assistance has been received for it from the European Structural and Investment 

Funds. 

• Its price does not exceed the generally accepted price on the market. 

• It has the technical characteristics necessary for the project and complies with applicable 

norms and standards. 

Lease 

If the project partner decides to use project equipment through a leasing facility, part of the leasing 

payment (repayment of the stock value of the equipment item) can be considered as eligible. The 

project partner will include paid lease instalments in the respective progress report to claim ERDF 

co-financing. However, the following parts of a leasing instalment are not eligible: 

• Lessor’s margin. 

• Insurance fees. 

To support the incurred costs, the necessary documentation must be retained by the project 

partners, for example: 

• Acceptance protocols. 

• Invoices for purchased goods, together with proofs of payment. 

• Documents relating to the tendering procedure/market research carried out. 

• Printouts from the equipment accounting records. 

• Photographs of equipment evidencing publicity markings in accordance with the 

Programme guidelines. 

• Description of the depreciation method applied for equipment reported under the project 

if applicable. 

Examples of ineligible expenditure: 

• Purchases of equipment not covered or in quantities exceeding those specified in the 

approved Application Form/not approved by the JS. 
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• Purchases of equipment made that disregard the public procurement law/programme 

tendering principles (partial or total ineligibility, depending on the type of violation). 

• Residual value (accounting liquidation value) of equipment after project implementation. 

• Purchase of company cars. 

Cross-border relevance 

Equipment directly contributing to an output of a project may be financed from the South Baltic 

Programme if it has a clear cross-border character, meaning that it either: 

• Has a pilot character, i.e., that it creates a transferable practical solution (blueprint) 

through a case study in one area, which is in the further project jointly evaluated by the 

partners and prepared for use and implementation in at least one of the other participating 

countries. Projects that include such components are expected to show strong 

transfer/dissemination activities that ensure the application of the developed solution in 

other countries and contexts; or 

• Has the character of filling missing links at the level of the South Baltic area, i.e., it follows 

a cross-border physical or functional link (e.g., tourism route, network), its placement has 

been analysed from a cross-border perspective and it demonstrates a socio-economic or 

environmental impact across national borders. 

3.7 Infrastructure and works 

Costs of infrastructure and works shall be reported as real costs. 

Costs under this category refer to the infrastructure and works required for the project 

implementation. Any costs for infrastructure and works will be clearly justified in the project 

application and necessary for the effective implementation of the operation. The Programme does 

not support genuine ‘infrastructure projects’, i.e., projects in which the main or only objective is to 

finance one or more infrastructure objects. If planned, infrastructure and works should directly 

contribute to or constitute an output of a project (i.e., the realised infrastructure will directly affect 

the project target group or the project area and should also be used after the project is 

implemented) and are of a supplementary nature. Costs related to infrastructure and works may 

cover, for instance: 

• Construction of infrastructure. 

• Works/delivery, i.e., labour bought from a supplier that is necessary to create and ensure 

the functioning of the infrastructure (e.g., supervision of construction works). 

Examples of eligible expenditures: 

• Charges for construction permits. 

• Purchase of undeveloped property or real estate if it is inseparably linked to the 

implementation of the project (it will not exceed 10% of the total amount of eligible 

expenditure of the project). 
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• Site preparation works, including surveying works. 

• Ground works, construction and assembly works, development works, finishing works, 

fitting out works, deconstruction works. 

• Supervision of works on behalf of the investor regarding the proper implementation of the 

investment and heritage conservator supervision. 

• Costs of employing a contract engineer, site manager and/or site coordinator in relation to 

the implementation of the project. 

• Administrative fees directly linked to activities and work carried out as part of the project. 

• Construction, expansion or restructuring/renovation of premises and technical 

infrastructure necessary for the implementation of the project (e.g., server rooms). 

Examples of ineligible expenditures: 

• Expenditure not covered by the approved Application Form/not approved by the JS. 

• Expenditure related to preparing a feasibility study or an environmental impact assessment 

(expenditure for commissioning such analyses should be included in the ‘External expertise 

and service costs’ budget category). 

• Expenditure relating to construction works, where the contractor has been selected in 

violation of the public procurement law (partial or total ineligibility, depending on the extent 

of the given irregularity). 

To support the incurred costs, the necessary documentation will be retained by the project 

partners, for example: 

• Acceptance protocols. 

• Invoices for the purchased infrastructure and works, together with proofs of payment. 

• Documents relating to the tendering procedure/market research carried out. 

• Printouts from the accounting records of the infrastructure objects. 

• Photographs of equipment evidencing publicity markings in according with the Programme 

guidelines; 

Cross-border relevance 

Infrastructure/works directly contributing to an output and result of a project may be financed from 

the South Baltic Programme if they have a clear cross-border character, meaning they either: 

• Have pilot character, i.e., that they create a transferable practical solution (blueprint) 

through a case study in one area, which is in the further project jointly evaluated by the 

partners and prepared for use and implementation in at least one of the other participating 

countries. Projects that include such components are expected to show strong 

transfer/dissemination activities that ensure the application of the developed solution in 

other countries and contexts; or 

• Has the character of filling missing links at the level of the South Baltic area, i.e., it follows 

a cross-border physical or functional link (e.g., common tourist offer, joint digital 
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applications with infrastructural elements), its placement has been analysed from a cross-

border perspective and it demonstrates a socio-economic or environmental impact across 

national borders. 

NB: Implementation of large-scale infrastructure is not possible! 

 

 

Projects should justify the added value of the financed infrastructure as part of a cross-border 

project within the South Baltic Programme, in particular, where it has the potential of being 

financed from other EU or domestic, regional or national funds. 

The South Baltic Programme does not set any limits as to the size of infrastructure expenditure (in 

percentages or nominal values) in a project. Each investment proposal will be assessed on a case-

Examples of infrastructure that may not be financed within the South Baltic Programme: 

• Elements of local infrastructure that do not have an innovative feature or help to fill a 

missing cross-border link, such as stand-alone infrastructure; 

• Infrastructure designed before the start of the project in a local context, and which is 

not subject to further development in accordance with the international state of art in 

the framework of the cooperation process; 

• Innovative technical solutions that are not evaluated after being used in the project and 

not actively transferred and disseminated to other potential users by and within the 

project. 

Examples of infrastructure that may be financed within the South Baltic Programme: 

Example 1 (pilot character):  

The project develops and tests pilot installations for storm water management in different 

municipalities of the Programme Area to prevent the efflux of pollutants into the rivers and 

subsequently to the Baltic Sea. The pilot installations are part of a joint concept that can be 

replicated in other municipalities of the Programme area. To support the uptake of the 

developed and tested solution, the project implements dissemination actions related to the 

pilot installation (e.g., study tours to the installations, dissemination of blueprints to 

stakeholders.  

Example 2 (character of filling missing links):  

The project identifies untapped common cultural heritage potential in the Programme Area. 

To develop the common tourist offer around this cultural heritage, the project installs small-

scale tourist infrastructure in cultural or tourism sites. The sites are treated as a network 

and the newly installed infrastructure (e.g., exhibitions, installment of interpretation panels 

and boards, tourist attraction signs, audio and visual guide systems, mobile pavilions, and 

virtual reality showcases) are promoted as a common tourist offer. 
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by-case basis against the value-for-money criteria, i.e., the costs versus the level of innovativeness, 

the cross-border character and the integration and complementarity with other project activities. 

For project plan investments where additional documents, such as feasibility studies, 

environmental impact assessments and building permits, are required by national law, it is advised 

to start the timely preparation of these documents to facilitate the project implementation 

according to the planned schedule. These documents will not be required to be submitted together 

with the project application. However, an applicant may be asked by the JS to provide them as a 

condition for approval if the successful implementation of the project highly depends on the 

successful implementation of these investments. 

 

3.8 Closure costs  

Closure costs of the project are declared only by a lump sum in the amount of EUR 13 400.32 

The lump sum covers all costs related to the project closure - flat rate for staff, flat rate for office 

and administration and flat rate for travel and accommodation are not calculated from its amount. 

The catalogue of closing costs covered by a lump sum remains closed and includes: 

1. Staff costs – costs related to the works of project staff exclusively related to the closure 

phase.  

2. External expertise and services – costs of the external First Level Control to the final 

progress report preparation and verification, costs of preparing the final progress report 

outsourced to an external company. 

3. Office and administration costs – related to the closure phase. 

Payment of the lump sum is due if the product indicator is achieved and proved by the submission 

of the final progress report. 

The amount of the lump sum is paid out to the lead partner. The granted amount of the lump sum 

may be distributed by the lead partner between the project partners based on an internal 

agreement between the project partners. Due to the use of the lump sum, there is no possibility of 

declaring any expenses related to closure costs as real costs. 

 
32 Not applicable for the 1st call for proposals. Projects approved in the 1st call for proposals declare closure costs on the basis of real costs. 

Note:  

If it is possible to assign one invoice/one contract to two or more cost categories (e.g., one 

price for Equipment, Infrastructure and works), the larger share of the invoice/contract 

will determine to which cost category it should be assigned. 
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Activities related to the project implementation phase are not allowed to be implemented in the 

project closure phase. As a rule, payment for expenses related to the project implementation phase 

should be paid before the end of the project implementation phase. 

 

4 REIMBURSEMENT OF SMALL-SCALE PROJECTS 

Small-scale projects to be implemented under the simplified cost options scheme only. 

Staff costs  

For staff costs, project partners can apply only real costs in small-scale projects. More information 

regarding real costs can be found in Chapter IV, Section 3 Cost Categories, sub-section 3.2 Staff 

costs. 

Any other costs 

For the remaining costs of the project implementation, the Programme uses a flat rate of 40% of 

eligible staff costs. Therefore, the amount of the remaining costs calculated as a flat rate depends 

on the amount of eligible staff costs approved in each progress report and any deductions made 

within the project (e.g., due to financial corrections). 

Voluntary work is eligible and is covered by the 40% for any other costs. 

5 VAT 

Value Added Tax (the VAT) is eligible for projects implemented in the Programme.33  

The eligibility of the VAT in projects involving State aid is defined by the provisions of the GBER34 

and depends on the possibility of its recovery according to national regulations (see Chapter IV, 

Section 9 State aid). Partners with state aid expenditures reported should declare to FLC if they can 

recover VAT based on national regulations. 

 
33 According to REGULATION (EU) 2021/1060, VAT is eligible for projects below 5 M EUR (total eligible amount, including the VAT); for projects with a 5 

M EUR budget or above, VAT is eligible where it is non-recoverable under national VAT legislation (please note that projects above 5 M EUR are not 

eligible in the ISBP 2021–2027). 
34 According to art 7 of GBER VAT shall not be taken into account for calculating aid intensity and eligible costs when refundable under the applicable 

national tax law. 

NB:  

In justified cases, costs related to activities carried out in the implementation phase paid 

after the project’s end date are eligible if the accounting documents were issued during 

the project implementation period and are not considered as closure costs. In this 

situation, the beneficiary is obliged to clearly describe such expenditures. In the description 

of the accounting document the project partner should clearly add annotation: the 

expenditure concerns the implementation phase. 
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More information can be found in the State aid Manual providing assistance to the project partners 

that is available on the Programme document. 

 

6 COST SHARING 

Cost sharing, which is a pro rata allocation of certain project expenditure incurred by a partner and 

allocated to various other project partners, is not allowed in the South Baltic Programme 2021–

2027.  

In principle, the Programme advises cross-border partnerships to share tasks but not costs. 

Therefore, a fair and well-planned division of tasks and budget among the partnership is essential 

when developing the project.  

7 COMPETITION AND PUBLIC PROCUREMENT 

7.1 Conducting procurement procedures 

When preparing and conducting a public procurement, as well as awarding a contract within the 

project, it should be carried out in a manner that guarantees compliance with the principle of: 

• Transparency 

• Fair competition 

• Equal treatment of contractors, including potential contractors. 

In addition, the principle of sound financial management with respect to all contracts awarded 

within the project should be followed, meaning the principles of: 

• Economy 

• Efficiency 

• Effectiveness. 

Procurement contracts must be awarded pursuant to EU and national regulations on tendering 

and awarding contracts. This will ensure that competition and public procurement principles are 

followed. The list of appropriate legal acts and other documents that are binding in each Member 

State participating in the Programme is published on the Programme website. 

NB:  

Public procurement and competition thresholds are defined at national levels. It is of the 

utmost importance to get acquainted with them well in advance before carrying out 

procurement activities in the project. 

https://southbaltic.eu/documents/18165/644663/sfc2021-PRG-2021TC16RFCB012-2.1+%281%29.pdf/13bfa8e3-aeaf-4aa9-ab7d-656cc46a9195
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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The beneficiary must exclude from a public procurement procedure or competition persons and 

entities included in the EU or national sanction lists in connection with Russia's aggression against 

Ukraine or an entity that is related to persons or entities included in these lists35. 

 

In the case of a breach of the regulations or principles on the award of public contracts (or the 

Programme procurement principles) the declared expenditure will be deemed, in whole or in part, 

ineligible. The amount of ineligible expenditure will be calculated according to the regulations or 

procedures adopted in the given Member State.36 If the Member State has not adopted rules for 

determining the amount of ineligible expenditure, the European Commission’s document on 

determining financial corrections for non-compliance with the rules on public procurement is 

applicable. The latest up-to-date version in relation to the expenditure in question is always 

applicable to the FLCs and auditors. 

 

Documents such as public procurement notes, terms of reference, offers/quotes, order forms, and 

contracts must be available for financial control and audit purposes. Projects that cannot provide 

documentary proof of compliance with European, national and their own internal public 

procurement rules risk losing ERDF funding.  

7.2 Conflict of interest and anti-corruption 

The Programme is based on the European Commission’s principle of ZERO TOLERANCE FOR FRAUD!37 

The ERDF co-financing for projects implemented under the Programme is paid from public funds 

from the taxes of European Union taxpayers. Therefore, it must be ensured that decisions related 

to the spending of EU funding by the institutions implementing the project in the framework of the 

Programme are made in a transparent, impartial, and objective manner. Both Programme 

institutions and project partners who receive ERDF co-financing are obliged to implement not only 

 
35 Council Regulation (EU) No 2022/576 of 8 April 2022 amending Regulation (EU) No 833/2014 concerning restrictive measures in view of Russia's 

actions destabilising the situation in Ukraine. 
36 In Denmark, the Eligibility guidance developed by the Regional Fund, the Social Fund Plus and the Just Transition Fund 2021–2027 (Vejledning om 

støtteberettigelse, der er udarbejdet af Regionalfonden, Socialfonden Plus og Fonden for Retfærdig Omstilling (2021–2027)) shall apply. In Germany, the 

Act Against Restraints of Competition (GWB ‘Gesetz gegen Wettbewerbsbeschränkung’) of February 17, 2015, BGBI I of February 23, 2016 (entered into 

force on 18 April 2016) shall apply. In Lithuania, Republic of Lithuania Law on Public Procurement of 13 August 1996 No I-1491 (as last amended on 17 

March 2022 No XIV-954) and the Public Procurement Office Director Order of 28 June 2017 No 1S-97 (for simplified procurements) shall apply. In Poland, 

Article 26(6) of the Act of 28 April 2022 on the principles of implementation of tasks financed from European funds in the financial perspective 2021– 

2027 shall apply. According to its content, the European Commission may reduce the value of the financial correction, or the value of expenditure 

incurred incorrectly. The European Commission issued a decision of 14 May 2019 laying down the guidelines for determining financial corrections to be 

made to expenditure financed by the Union for non-compliance with the applicable rules on public procurement No. С(2019) 3452. 
37 Article 325 of the Treaty on the Functioning of the European Union. 

Annex 3 Specific rules of awarding contracts under the project - specific rules for 

Polish project beneficiaries provides guidance to be followed by Polish partners. 

All public procurement procedures must be well documented! 
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EU regulations and national law, but also the Programme rules concerning the spending of the EU 

funding.  

 

The rules are applied at the stages of application submission, project implementation, including 

public procurements, and while maintaining project indicators during the durability period. 

Irregularity and fraud 

Irregularity is any infringement of EU regulations or national law relating to the application of EU 

regulations resulting from an act or omission by an institution implementing EU funding, which 

may result in charging the EU funding with unjustified expenditure. 

Fraud is when the act or omission to misappropriate or wrongly retain EU funding is intentional. 

Fraud may consist of: 

• The use or presentation of false, inaccurate or incomplete statements or documents. 

• The non-disclosure of information in violation of a specific obligation. 

• The misappropriation of EU funding for purposes other than those for which they were 

originally granted. 

• The misappropriation of a legally obtained benefit.38 

Fraud often involves the use of deliberate misinformation for personal gain, for delivering benefits 

to a related person (e.g., a family member) or third party (e.g., a contractor), or exposing someone 

to loss. 

The most frequently identified frauds include, among others: conflict of interest, corruption, 

forgery, and infringement of public procurement rules. 

Conflict of interest 

A conflict of interest is a specific case of fraud. A conflict of interest exists where the impartiality or 

objectivity of a person who takes a decision related to the spending of EU funding is compromised 

for reasons involving family, emotional, political, economic interest or any other direct or indirect 

personal interest.39 

 
38 Council Act of 26 July 1995 drawing up the Convention on the protection of the European Communities’ financial interests (95/C 316/03). 
39 Regulation (EU, Euratom) 2018/1046 of the European Parliament and of the Council of 18 July 2018 on the financial rules applicable to the general 

budget of the Union and the Guidance on the avoidance and management of conflicts of interest under the Financial Regulation (2021/C 121/01). 

NB:  

Failure to comply with these rules constitutes irregularity or fraud! 
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There is a serious risk of a conflict of interest, inter alia, when the contracting authority and the 

contractor (or authorised representatives of the program institution and the beneficiary) are 

related as family members (parents, children, siblings, spouses, parents, and siblings of the spouse) 

or they are bound by relations of an economic, political, or business nature.  

 

Measures to prevent irregularities and fraud 

All institutions involved in the spending of EU funding should set up rules on fraud prevention, and 

procedures to deal with identified or suspected fraud, including conflict of interest.  

 

If irregularity or a fraud is identified or suspected on the part of the institutions responsible for the 

Programme implementation or the implementation of a project, this information should be 

immediately reported to one of the following institutions: 

• Managing Authority 

• National Authority 

• First Level Controllers 

• Joint Secretariat, or  

• The mailbox: Nieprawidlowosci.EWT@mfipr.gov.pl 

In the case of suspicion of a crime, a notification should be immediately sent to: 

• The competent investigative authorities – in accordance with national law 

and 

• Managing Authority (for a Polish beneficiary) 

• National Authority (for another beneficiary). 

The Guidance on avoiding and managing conflicts of interest under the Financial Regulation issued 

by European Commission requires every person who takes decisions related to the spending of EU 

funding to submit a declaration of impartiality to reduce the risks of conflict of interest. This 

obligation arises from the European Commission’s guidelines on the avoidance and management 

of conflicts of interest. 

It means that the declaration of impartiality should be signed and stored in the project 

documentation by every person involved in the project implementation concerning every 

All persons involved in the spending of European funds are required to avoid conflicts of 

interest. 

NB:  

The principles of the developed Programme Anti-Corruption Policy are described in detail 

in the Anti-Corruption Manual published on the Programme website. 

mailto:Nieprawidlowosci.EWT@mfipr.gov.pl
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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contractor in the project. If a conflict of interest occurs or is suspected, the respective person should 

refrain from taking the decision. During the control activities, the FLC, Joint Secretariat or Audit 

Authority, based on the accessible registers, may check whether the declaration has been 

submitted and whether it is reliable.  

Irregularities and fraud in public procurement40 

All project expenditure must be compatible with the law. Therefore, the process of selecting 

external experts and service providers should be conducted in a way ensuring transparency of 

decisions and equal treatment of all economic operators. 

Acting as a contracting authority during the procurement procedure, any situation that could lead 

to a conflict of interest must be avoided.41 

The contracting authority should take immediate action to rectify any situation in which a conflict 

of interest exists. The measures to be taken in such a situation depend on the stage of the 

procedure.  

In the stage of selecting a contractor: 

• A member of the tender committee who states that they are related to a tenderer must 

recuse themself from working in the committee and be replaced with another person. 

• If the contracting authority states an economic/capital relation with the tenderer, it must 

not to award the contract to this tenderer. 

• If a conflict of interest is detected at the end of the selection procedure, the procurement 

procedure must be cancelled and repeated. 

For Polish beneficiaries, obligations related to conflicts of interest are defined in the Public 

Procurement Law and in the Competitiveness Principles (Annex 3 Specific rules of awarding 

contracts under the project - specific rules for Polish project beneficiaries).  

For beneficiaries from outside Poland, obligations related to conflicts of interest are defined in 

the following: 

1. For Danish beneficiaries, obligations related to conflicts of interest are defined in the Danish 

Act for Public Procurement (The Public Procurement Act No 1564 of 15 December 2015) 

entered into force on 1 January 2016)). 

2. For German beneficiaries, obligations related to conflicts of interest are defined in the 

German Ordinances (on the Award of Public Contracts of 18 April 2016 and on the Award 

of Subthreshold Contracts of 2 July 2017 (as amended on 12 July 2018)). 

3. For Lithuania beneficiaries, obligations related to conflicts of interest are defined in the 

Lithuanian Law on the Chief Official Ethics Commission (The Law on the Chief Official Ethics 

Commission No X-1666 from 1 July 2008).  

 
40 Article 24 of Directive 2014/24/EU. 
41 Identifying conflicts of interest in public procurement procedures for structural actions. 
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4. For Swedish beneficiaries, obligations related to conflicts of interest are defined in the 

Swedish Public Procurement Act (The Public Procurement Act No 2016:1145 of 1 December 

2016). 

On identifying any irregularity or fraud in the award of public procurement contracts, an 

appropriate financial correction in accordance with the current Commission guidelines42 will be 

applied. According to the guidelines on conflict of interest, those with an impact on the outcome of 

the procurement procedure will result in a correction of 100% of the procurement expenditure 

incurred. This means that the FLC will consider such expenditure in its entirety ineligible. 

8 CONTRACTUAL OBLIGATIONS 

The nature of the project activities might require the project partners to contract an external 

provider to successfully implement some of the activities in the project. Therefore, it is highly 

recommended to describe all requirements regarding quality and delivery of the 

activity/service/item in the contract between the project partner and external service provider. The 

awarding of contracts is one of the most challenging aspects in the management of the project, 

because ultimately it also carries the risk of having irregularities if not properly executed.  

 

To avoid the most common irregularities, the European Commission published the handbook 

‘Public procurement guidance for practitioners on the avoidance of the most common errors in 

projects funded by the European Structural and Investment Funds‘. 

9 STATE AID 

9.1 The concept of State aid 

The basis of the free market in the EU is the principle of competition. Member States are obliged 

to safeguard this principle. Granting State aid is non-compliant with the internal market since it 

distorts its functioning and gives privilege to certain entities. However, the EU law allows state 

support (that is, awarding State aid) on certain terms and conditions. 

There is no legal definition of State aid. The source of law and basis for defining what State aid is, 

constitute Articles 107 and 108 of the Treaty on the Functioning of the European Union (TFEU), in 

particular: ‘Save as otherwise provided in the Treaties, any aid granted by a Member State or 

through State resources in any form whatsoever which distorts or threatens to distort competition 

 
42 Commission Decision of 14 May 2019 laying down the guidelines for determining financial corrections to be made to expenditure financed by the 

Union for non-compliance with the applicable rules on public procurement. 

Annex 1 Most common irregularities in the field of awarding contracts provides 

information on the most common irregularities in public procurements. 

http://ec.europa.eu/regional_policy/en/policy/how/improving-investment/public-procurement/guide/
http://ec.europa.eu/regional_policy/en/policy/how/improving-investment/public-procurement/guide/
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by favouring certain undertakings or the production of certain goods shall, in so far as it affects 

trade between Member States, be incompatible with the internal market’.43 

State aid is considered to be the support provided from state resources to an undertaking which 

meets the following 4 criteria jointly: 

1. State origin – support is granted by the state or with the use of state resources (e.g., co-

financing from the ERDF, non-repayable grants, subsidies, tax reliefs). 

2. Selectivity – support is granted to selected undertakings or in selected sectors (e.g., fiscal 

measures of a general nature are not selective, whereas tax remission for only one group 

of undertakings is selective, organising training for a specific group of undertakings from 

the catering sector in a given region is selective). 

3. Economic advantage – support is granted to an undertaking on more favourable 

conditions than those offered on the market (e.g., in the form of a subsidy, non-repayable 

financial support, loan or credit with preferential interest, tax exemption or write-off, etc.). 

4. Competition distortion – support granted to an undertaking distorts or threatens to distort 

competition and has an impact on the exchange of trade between Member States (e.g., 

when support is awarded, it has a favourable influence on the catering entrepreneur’s 

position in the border area, where they are competing at this specific time with a foreign 

entrepreneur in the border region). 

 

An undertaking is each entity who conducts economic activity irrespective of its legal form or 

financing sources, or the objective of the activity (generating profit is not crucial in this case). 

An economic activity is any activity consisting in offering goods and services on the market. 

• An undertaking can also be, e.g., an association, a foundation or a local government unit, if 

a partner conducts business activity within the project. The legal form of the entity receiving 

support makes no difference for the assessment of State aid. 

• It is important, whether the activity is performed in conditions of existing or potential 

competition. In the assessment of the occurrence of State aid, the objective of the activity 

performed by the specific entity is irrelevant.  

• Undertakings not focused on profit can also offer goods and services on the market. 

Therefore, the fact that a given entity has been established to generate profits is not a 

prerequisite in deciding on awarding State aid. 

 
43 Article 107 par. 1 TFEU. 

State aid will not be awarded if at least one of the above-mentioned criteria is not met. 
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9.2 State aid in the Interreg South Baltic Programme 

The State aid is granted under an aid scheme (Ordinance of the Minister of Development Funds 

and Regional Policy of the Republic of Poland)44.  

The aid scheme indicates the forms of State aid that are awarded to Polish and foreign partners. 

These forms are regulated in the following EU regulations: 

• Commission Regulation (EU) No 651/2014 of 17 June 2014 declaring certain categories of 

aid compatible with the internal market in application of Articles 107 and 108 of the Treaty 

(hereinafter, ‘GBER’); 

• Commission Regulation (EU) No 2023/2831 of 13 December 2023 on the application of 

Articles 107 and 108 of the Treaty on the Functioning of the European Union to de minimis 

aid. 

The State aid in the Interreg South Baltic Programme is awarded based on the following measures: 

• Article 20 GBER up to the amount of EUR 2.2 million per undertaking, per project45 (direct 

State aid); 

• Article 20a GBER up to the amount of EUR 22 000 per undertaking, per project (direct and 

indirect State aid)46.  

 

De minimis aid: 

• Is available in amounts up to EUR 300 000 from one Member State. 

• Is awarded to the undertaking over any period of three years. 

• Is limited concerning one undertaking (all entities legally influenced by another one are 

treated as one undertaking).  

Restriction to de minimis aid granted based on regulation 2023/2831: 

• Cannot be awarded to undertakings active in the sectors of primary production of 

agricultural products, fishery, and aquaculture.47 

 
44 The document is available on the Programme website. 
45 Per undertaking per project means per undertaking (project partner) participating in a project. 
46 On 9 March 2023, the European Commission endorsed the EN version of the amendment of the GBER. The revised rules among others increase the 

thresholds in the GBER Articles 20 and 20a to 2.2 million EUR and 22 000 EUR respectively. The consolidated text of the regulation is available at 

https://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX:02014R0651-20230701. 
47 Applicable Commission Regulation (EU) No 1408/2013 of 18 December 2013 on the application of Articles 107 and 108 of the Treaty on the Functioning 

of the European Union to de minimis aid in the agriculture sector and Commission Regulation (EU) No 717/2014 of 27 June 2014 on the application of 

Articles 107 and 108 of the Treaty on the Functioning of the European Union to de minimis aid in the fishery and aquaculture sector. 

NB:  

De minimis aid constitutes a special category of aid awarded by the state. It is considered 

that due to its small value, it does not result in distortion of competition on the EU internal 

market. 
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• Cannot be used for the acquisition of road freight transport vehicles; 

• Cannot be cumulated with any other State aid given towards the same eligible costs if it 

means that due to such cumulation, the maximum intensity of aid granted under the GBER 

is exceeded. 

The decision on awarding State aid and de minimis aid in the Interreg South Baltic Programme is 

taken by signing the Subsidy Contract. 

State aid or de minimis aid can be awarded directly by the Managing Authority to the project 

partner. Indirect state aid can be awarded by the project partner to the final recipient (an 

undertaking conducting economic activity in compliance with the definition of State aid48). Indirect 

aid includes, e.g., participation in training or workshops implemented within a project. In these 

workshops, a benefit (e.g., specific knowledge, skills or rights, licences) is received not by the project 

partner but by the final recipient in the project. The so-called final recipient receives economic 

advantage which would have to be paid for under normal market conditions. 

9.3 Intensity level of aid 

The intensity level is the maximum amount of all cumulated public funding (e.g., State aid and de 

minimis aid) that a project is permitted to receive in relation to the project budget (the same eligible 

expenditures). This amount is expressed as a percentage. Breaching the limit may mean that any 

State aid given in excess of the permissible amount must be returned. 

Cumulation of State aid with the maximum aid intensity and de minimis aid is possible in the project 

only when those different aid measures concern different identifiable eligible expenditures.49 

 

9.4 De minimis aid and its cumulation 

Project partners outside the territory of Poland: 

• Can receive de minimis aid from the Managing Authority provided that they have not 

exceeded the limit of EUR 300 000 over any period of 3 years (within ERDF co-financing). 

 
48 Pursuant to the definition of an enterprise adopted in Appendix I to the Commission Regulation (EU) no. 651/2014 (GBER), an enterprise means an 

entity conducting business activity irrespective of its legal form. It especially refers to persons conducting activity on their own account and family 

companies dealing with craft or other activity, as well as companies or associations conducting regular business activity. 
49 For Polish partners, see also judgement of the Voivodeship Administrative Court in Rzeszow, no: I SA/Rz 558/21, available at: 

https://orzeczenia.nsa.gov.pl/doc/69D24A3A42. 

NB:  

The maximum State aid intensity in the programme can amount to up to 80 % (the same 

as the level of financing from the ERDF). If the maximum level of State aid is awarded in 

the project, there is no room for cumulation with other state aid or de minimis awarded 

in the same country for the same eligible expenditure in the project. 
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They can also use de minimis aid to cover their own contribution to a project if it is awarded 

by state institutions from their country of origin. 

• De minimis aid awarded in Poland and in a partner’s own country do not cumulate. 

Partners from the territory of Poland: 

• Can receive de minimis aid from the managing authority provided that they have not 

exceeded the limit of EUR 300 000 over any period of 3 years (within ERDF co-financing). If 

the partner receives additional assistance from a public body to cover the amount of its 

national contribution to the project, e.g., in the form of a national grant, under these 

circumstances:  

− the amount of de minimis aid awarded from the ERDF would have to be decreased 

by the amount of the national grant, or 

− the partner could not receive the national grant. The national contribution for the 

project would have to be covered by the partner’s own financial means or by taking 

out a loan on the market. 

All partners can obtain de minimis aid awarded by every other state e.g., within other INTERREG 

projects, the value of such aid does not cumulate with the value awarded by Poland. 

9.5 Assessment of State aid in the project 

In the Interreg South Baltic Programme, the decision on project co-financing implemented by the 

Managing Authority must take into consideration the principles of awarding State aid. Therefore, 

the Managing Authority assesses the occurrence of State aid or de minimis aid (this task is 

performed by the Joint Secretariat of the Programme through its delegation by the Managing 

Authority) and signs subsidy contract on project co-financing.  

Nevertheless, if project partners award State aid to final recipients (indirect aid), they are 

responsible for: 

• Proper awarding of aid (including verification of the conditions for possibility awarding). 

• Collecting and issuing required documents, in compliance with national regulations 

(detailed information is available on the Programme website). Polish partners should 

collect information form for applying for aid other than de minimis from final recipients 

(available on programme website) and register the information in SHRIMP application. The 

forms can be also used by partners outside Poland if no national regulations are available. 

Please note that obligation of registering aid granted in SHRIMP application applies only to 

Polish entities. 

• Project partners shall report granting state aid to final recipients based on art GBER 20a in 

the partner’s progress reports submitted to the FLC. Every expenditure that is indirect state 

aid related should have an information added in the ”notes” to the declared budget position 

in the partner’s progress report. 
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In the course of the assessment, it is taken into consideration whether the partner is an undertaking 

pursuant to EU law and whether all measures specified in Article 107 par. 1 TFEU are met (so-called 

State aid test).  

The fulfilment of measures for granting State aid or de minimis aid is verified individually for each 

project and for every partner at the stage of assessment of the application for co-financing. Until 

the conclusion of the subsidy contract, partners immediately inform the Joint Secretariat of any 

changes concerning previously received de minimis aid or State aid. 

The institution awarding aid (the Managing Authority or the project partner) assesses the 

admissibility of the aid on the grounds of information submitted by the project partners applying 

for State aid. The partners present this information in the form of filled-in forms and copies of 

certificates or a declaration on the received de minimis aid (detailed information is available on the 

Programme website). 

9.6 Awarding aid, monitoring, reporting, and informing 

The Managing Authority awards State aid or de minimis aid to Polish and foreign partners and 

applies procedures and provisions concerning reporting this aid in compliance with Polish 

provisions.  

In compliance with the GBER, the reporting requirement concerns granting State aid pursuant to 

Article 20 GBER. An exception to this rule comprises granting aid pursuant to Article 20a GBER. 

De minimis aid is not subject to reporting to the EC. 

9.7 Indirect aid 

 

The reporting obligation does not exist with reference to aid granted pursuant to Article 20a GBER. 

The provisions of a given country may, however, require reporting from partners who award aid 

pursuant to Article 20a. If so, the partner reports the fact of awarding such aid, e.g., in national IT 

systems (with the use of the relevant, national forms), if they exist in a given country (e.g., in Poland, 

it is the SHRIMP system). 

NB:  

Occurrence of State aid in a project is always assessed before signing the Subsidy 

Contract (for each measure in the project and every partner). 

NB:  

A partner can grant indirect State aid if this is specified in the subsidy contract, in 

compliance with Article 20a GBER. 
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9.8 Storing documents concerning State aid 

The period of storing documents related to the project implemented with State aid amounts to at 

least 10 years from the day such State aid is awarded within the project (exception: State aid 

awarded under art. 20a GBER).  

9.9 Control of State aid 

The tasks of the controller who conducts management verification in the project (administrative 

and on-the-spot check) include verification of the compliance of the incurred expenditures with the 

regulations concerning State aid.  

Moreover, the controller verifies if any changes occurred at the project’s partner that could have 

an impact on the occurrence of State aid, de minimis aid or the correctness of awarding them in 

the project.  

 

V PROJECT PREPARATION, APPLICATION AND SELECTION 

1 PROJECT GENERATION PROCESS 

How to prepare a cross-border project? 

Preparation of the cross-border project requires several steps which are necessary to form a 

project proposal relevant to the Programme.  

Please be informed that the Programme has developed a new tool for the submission process – 

the WOD2021 Application system, which is part of the Central Monitoring System – CST2021.  

The Programme provides the WOD2021 Applicant Manual with technical specifications on system 

usage.  

Subject to verification: 

• For direct aid, the controller verifies if the value of the actually awarded aid has 

exceeded the maximum amount of aid specified in the subsidy contract for the given 

project partner. 

• For indirect aid, the controller verifies in formal terms in the documents concerning 

the awarded indirect aid (enumerated in the subsidy contract) if the admissible limit 

of co-financing has not been exceeded. 
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1.1 Preparation and submission of the project proposal  

NB: Applicants are strongly recommended to consult their project ideas first with the 

Programme Contact Points and then with the Joint Secretariat before submitting the project 

proposal! 

Within the project development process, different steps may overlap and be adjusted accordingly.  

Potential additional partners may join at any point in the process, though the core of the partnership 

should be established at an early stage. 

Submitting the Application Form: 
Complete and submit the Application form and all the required attachments via the WOD2021 Application 

system within the open call for proposals. 

The identified problem: 

To what problem will the project contribute a solution? What needs and challenges will be addressed by the 

project? 

Preparing the Application Form: 

Create a profile of the lead applicant organisation in the WOD2021 Application system. Collect the 

necessary documents from the project partners and associated partners. 

Project budget: 

Form a project budget covering all financial needs to implement the project and achieve the results. 

Project timeframe: 

How much time is needed to carry out all activities and achieve the planned outputs and results?  

Set the project timeframe with the determined start and end dates. 

Project activities: 

Which actions, tools and methodologies will be implemented to achieve the results and objectives?  Think 

of the ways to communicate and disseminate the project results to the stakeholders and target groups, as 

well as the wider public. 

Intervention logic: 

Define the project output and results indicators through which the achievement of the project objective will 

be measured within the scope of the indicators predefined by the Programme in the specific Measure. 

Project idea: 

Identify the project objectives (what do you want to achieve?) and results (what do you want to change?)  To 

which Programme Measure will the project contribute? 

Building cross-border partnership: 

Make sure the involved partners are eligible in accordance with the Programme rules, and relevant to 

solve the identified problem. 

Target groups and stakeholders: 

What problems of the target groups will be addressed?  Who will benefit from the project? 
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1.2 Programme services 

At every stage of the project generation process, the Programme offers support to the potential 

applicants to submit the proposal. The tools and services include:  

• Programme website is the main source for information about the Programme including 

access to all documents, FAQ, announcements on calls for proposals, etc.  

• WOD2021 Application system is the system developed to facilitate the application process 

where registered organisations can submit the Application Form and go through the whole 

assessment process including correspondence with the JS and obtainment of results. 

• Partner Search Tool (accessible through the Programme website) is an online form where 

registered members can find relevant organisations to form a future partnership. 

• Knowledge bank tool (accessible through the Programme website) gives an overview of 

the various solutions and tools developed and trialled by South Baltic projects from 2008 

to date.  

• Contact Points in participating Member States to provide applicants with comprehensive 

information on the procedures and rules of the Programme. 

• Training and information meetings. The JS and the Contact Points organise various 

thematic events for applicants and potential beneficiaries. These events are useful in 

clarifying any doubts and finding responses to questions related to the Programme. 

• Consultation services. The initial project idea can be consulted on with a Contact Point to 

obtain an initial opinion on its relevance to the Programme. At a later stage of project 

generation, the project owner can consult the JS, if relevant. 

2 CENTRAL INFORMATION AND COMMUNICATION TECHNOLOGY SYSTEM 2021 

The electronic and paperless implementation of the Programme, in accordance with the EU 

provisions, is one of the simplifications continued and developed from previous programming 

periods. The Central Information and Communication Technology System 2021 (Polish: Centralny 

System Teleinformatyczny 2021, CST2021) will serve this purpose covering electronic data 

exchange between applicants, project partners and programme management bodies on different 

levels. All applicants and project partners, including lead partners, are obliged to use CST2021. The 

responsibility for building, developing, and maintaining the system rests on the Managing 

Authority. 

2.1 CST2021 Definition 

CST2021 is a central electronic data exchange system that supports the following processes: 

• Applying for funds (call for proposals, Application Forms, assessment). 

• Updating projects from the moment of selection for co-financing (clarifications). 

• Project monitoring (including financial reporting), verification, control and audit. 

• Certification of expenditures to the European Commission. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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2.2 Application included in CST2021 

CST2021 is a complex system containing several applications dedicated for the specific processes.  

For applicants, project partners and Programme bodies: 

1. SZT2021 – Single Sign On application: Identity Management System, common login gateway 

that enables logged-in users to switch between the CST2021 system applications to which 

they have been granted access.  

2. WOD2021 – applying for funds: an application that facilitates the process of applying for 

and selecting projects for co-financing including: announcing calls for proposals, preparing 

and submitting Application Forms, recording the outcomes of project assessments, and 

transferring data to SL2021.  

3. SL2021 – project management application from the moment of selection for co-financing, 

covering updates/changes in projects; correspondence between project partners and 

programme bodies; reporting at the partial and project level; recording data on financial 

schedules, public procurements and contracts, and project personnel.  

For project partners from Poland only, bidders and Programme bodies: 

BK2021 – supporting the implementation of the competitiveness principle.  

The CST2021 also contains microservices dedicated for Programme bodies only: 

1. Administration – managing system access, implementing Programme data. 

2. SL2021/Certification section – supporting expenditure certification to the European 

Commission for Programme bodies. 

3. e-Control – supporting auditing and dedicated for authorised institutions to conduct and 

record the full process of project controls.  

4. Cross-Checks – dedicated for verifying the possible double-financing of expenditures based 

on checks within the groups of correlated invoices declared by project partners in the 

reporting process.  

5. SCANNER – designed to support the verification of any conflicts of interest and handling 

irregularities (including financial irregularities) based on data from public registers. It 

investigates personal and capital links between respective entities concerning the 

representation of an entity and the current utilisation of EU funds (including procurement 

information published in the Competitiveness Base). 

6. SR2021– a statistics application based on data entered in CST2021 to track and monitor the 

Programme implementation.  
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2.3 CST2021 Architecture 

 

 

 

 

 

 

 

 

 

2.4 CST2021 Data assessment 

Data stored in CST2021 can be accessed by: 

1. Applicants (WOD2021) as regards data on the Application Forms they prepared and 

submitted. 

2. Project partners (SL2021), as regards data on their respective projects, as well as persons 

authorised by project partners to carry out project reporting on their behalf under 

applicable subsidy contracts; 

• project partners from Poland in BK2021: contracting authorities and 

bidders/contractors in tenders, as regards data on announcements they add and 

offers they create. 

3. Employees of authorities involved in implementing the programmes (i.e., the Managing 

Authority, Joint Secretariat, First Level Controllers, Audit Authority, external assessors, and 

others) to the extent necessary for the performance of their tasks. 

2.5 CST2021 Work Guidelines 

1. It is obligatory to work in the system. All processes related to applying for co-financing in 

calls for proposals, project selection as well as the monitoring and reporting of 

implementation are done entirely in CST2021.  

2. The CST2021 guidelines, including all technical, formal, and content-related requirements, 

are laid out in applicable user manuals available on the Programme website. 

3. Furthermore, after signing the respective subsidy contracts, project partners shall be 

subject to applicable provisions of the contract regarding the CST2021 work rules, in 

particular designating persons to represent project partners, communication rules as well 

as CST2021 error and failure reporting. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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3 CALLS FOR PROPOSALS 

Project proposals presented in Application Forms are collected through a series of Calls for 

Proposals. Each separate call for proposals has a defined timeframe (start and end date and time).  

When a call for proposals is launched, an announcement with detailed information (including the 

application package) is published on the Programme website and in other media sources in all 

Programme Member States (e.g., regional websites).  

Promotion activities linked to the launch of calls for proposals are carried out by the JS in co-

operation with Contact Points.  

The announcement of any call for proposals will include, among other things, the following 

information, and documents: 

• Applicable Programme Measures 

• Partnership requirements 

• Set timeframe (start and end date and time) 

• Timescale of the selection procedure (announcement of the results) 

• The Programme funding allocated to each respective call for proposals 

• Short guidelines on the preparation, eligibility, assessment, selection, and implementation 

procedures. 

4 APPLICATION PACKAGE AND SUBMISSION OF APPLICATIONS 

4.1 General Information 

Information on each of the Programme’s Calls for Proposals is published in a separate section 

dedicated to the Application Form submission on the Programme website. 

Programme documents will not be altered during the call for proposals and project assessment. 

The Application Pack includes: 

• Call for proposals announcement; 

• Programme Manual; 

• Guidelines on filling in and submitting the Application Form;  

• The list of supporting documents to be attached to the Application Form; 

• Complaint form template. 

Applicants should make themselves familiar with the template of the Subsidy Contract as well as 

with the template (minimum requirements) of the Partnership Agreement before submitting the 

application. 

4.2 Submission of the Application 

Each Application Form is submitted via the WOD2021 Application system. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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The application procedure is described in detail in the Guidelines on filling in and submitting the 

Application Form. 

The features of the WOD2021 Application system: 

• A simple procedure for registration 

• Access to the Application Form can be assigned to project partners by the lead applicant 

• Results of the call for proposals are available in the system. 

The Application Form should be filled in and submitted via the WOD2021 Application system and 

be accompanied by the supporting documents within the timeframe of the respective call for 

proposals (see Table 2 Supporting documents for the open call for proposals). 

 

The JS publishes information about the number of submitted applications, as well as the planned 

meeting of the Monitoring Committee, on the Programme website after the call for proposals has 

been closed.  

Table 2 Supporting documents for the open call for proposals 

NB:  

1. Information provided in the Application Form submitted in WOD2021 prevails over 

information in all other obligatory documents, attachments to the Application Form, etc.  

2. The lead partner (acting as a lead applicant in the WOD2021) of the project is the only 

responsible partner for submitting the application on behalf of the project consortium. 

1. Supplementary Application Form (MS Excel). 

2. Additional documents to be filled in, signed, dated, and stamped using the relevant 

template forms (where available). 

• Project Partner Declarations; 

• Declaration of compliance with the DNSH principle (if applicable); 

• Letters of Commitment for all associated partners (if applicable); 

• Letter of Dedication and Support from the EUSBSR PA or HA coordinator (if 

applicable: the list of coordinators can be found at https://www.eusbsr.eu). 

• Statement on the absence of discriminatory resolutions – for Polish Partners 

(self-government units and their subordinate units and entities controlled by or 

dependent on them). 

3. Other documents. 

NB: The JS reserves the right to request any partner to submit additional documents 

during the assessment process to support their financial, organisational and/or 

management capabilities and eligibility in accordance with the Programme rules.  

Documents related to the State Aid/De minimis aid can be also requested during the 

assessment process. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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5 ASSESSMENT OF APPLICATIONS 

Assessment of the received applications follows a standardised procedure based on the principles 

of transparency and equal treatment. 

Submitted and registered applications are subject to a two-stage assessment: 

1. Admissibility and eligibility check.  

Each project proposal is checked against the Admissibility and eligibility criteria determined by the 

Programme including the partners’ financial, administrative, and operational capacities. When 

forming partnership consortiums, it is recommended to pay special attention to the financial and 

operational capacities of project partners that are private actors. 

It is recommended to consult the formed partnerships with the Contact Points of the 

Programme before applying. 

2. State aid and quality assessment. 

Please be informed that the application can only be subjected to the State aid and quality 

assessment if passes the Administrative and eligibility check.  

 

6 SELECTION OF PROJECTS AND COMPLAINTS PROCEDURE 

6.1 Selection 

The decision on the selection of project proposals is taken by the Monitoring Committee of the 

Programme, based on the results of the assessment and selection processes.  

The Monitoring Committee usually meets within 18 weeks from the closure of the respective call 

for proposals. However, this period can be prolonged under some circumstances (e.g., a large 

volume of applications). The JS publishes a list of the approved projects on the Programme 

website immediately after the Monitoring Committee meeting. 

The result of the assessment of each Application Form with full justification of the 

approval/rejection of the project application is submitted via the WOD2021 Application system. 

If the project is approved, but certain conditions are set by the MC, the lead applicant will be 

accordingly notified by the JS via the CST2021 Application system. The lead applicant is obliged to 

forward the information received by the JS to the other project partners (if applicable). 

NB: 

• It is strongly recommended to get familiar with the assessment criteria to make sure 

the submitted application corresponds to all Programme requirements.  

• Annex 6 Project selection process and criteria provides an explicit description of the 

assessment criteria and evaluation process. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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The clarification process will take place in the CST2021 Application system. 

The project will be finally approved only after the conditions have been fulfilled and all clarifications 

have been delivered and accepted by the JS. 

6.2 Reserve list of projects 

The Monitoring Committee can create a reserve list of applications to use the available funding at 

later stages of implementation.  

If the Monitoring Committee takes this decision, projects from the reserve list will receive ERDF co-

financing in the event of: 

• The availability of funds from savings made from previously approved projects. 

• Voluntary withdrawal of an approved project. 

• Approved project failing to finalise the clarification process within the set deadline. 

6.3 Complaints 

If the partnership does not agree with the project assessment and selection process and assumes 

the process of assessment and selection was not conducted in line with the assessment and 

selection procedures, it is entitled to submit a complaint.  

The lead applicant should collect the relevant information and bring forward the complaint on 

behalf of all project partners. The complaint must be completed through the template provided by 

the Programme and sent via email: southbaltic@southbaltic.eu.  

VI PROJECT IMPLEMENTATION 

1 FORMALISING THE ESTABLISHMENT OF THE PROJECT 

1.1 Clarification process and contracting a project 

During the clarification process, any issues and recommendations that arise during the project 

assessment phase are clarified and agreed with the Programme. After finalising amendments to 

the Application Form, projects are requested to confirm the work plan, the financial schedule and 

the correctness of the Application Form. The Subsidy Contract can only be signed if the clarification 

process has been formally completed. If the project fails to fulfil all assessment requirements of 

the Programme within the required deadlines, it may be rejected.  

The clarification process should be completed within a period of 2 months from the date on which 

provisional approval of the project was granted by the MC. The clarification process is carried out 

via email while changes to the Application Form resulting from clarifications shall be introduced in 

Annex 5 Complaint procedure and template provides a detailed description of the 

complaint procedure and the form to be filled in. Please make sure to carefully read the 

terms of the procedure before applying. 

mailto:southbaltic@southbaltic.eu
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the WOD2021 system by the lead partner. All the partners and the JS/MA shall put every effort into 

meeting the clarification deadlines. Should the lead partner fail to meet the deadlines and/or not 

submit all documents necessary to sign the contract in due date, the MA may refrain from signing 

the Subsidy Contract. 

1.2 Subsidy Contract 

The Subsidy Contract confirms the final amount of the ERDF co-financing available to the project 

and serves as a legal and financial framework for implementation of the project.  

In particular, the Subsidy Contract sets out the rights and obligations of the contracting parties 

regarding the terms of reimbursement of eligible expenditure, monitoring and reporting, recovery 

of funds, control and audit system, and the information and publicity requirements of the project.  

The Subsidy Contract is signed off between the Polish Minister responsible for Regional 

Development (acting as the Managing Authority for the Programme) and the lead partner of the 

approved project. A standard template of the Subsidy Contract is available on the Programme 

website. 

The Joint Secretariat prepares an electronic version of the draft subsidy contract for the project in 

English using the template available on the Programme website. It is recommended that 

applicants become familiar with the content of the Subsidy Contract before applying in the call for 

proposals.  

The draft of the subsidy contract is signed electronically by the MA, and then passed through the 

JS for electronic signature by the lead partner. Both signatures are included in one pdf document 

proving that electronic signatures were done correctly.  

In exceptional cases, it is possible to conclude the Subsidy Contract in the traditional written form, 

however this must be arranged beforehand by the JS. 

The Subsidy Contract enters into force on the date of signature by the lead partner.  

Conclusion of the Subsidy Contract is recorded in the CST2021 IT system by the JS. 

For Subsidy Contracts with State aid, it is necessary to inform the MA immediately about the date 

of signing of the Subsidy Contract by the lead partner which enables the MA to notify the Polish 

Office of Competition and Consumer Protection of the granted State aid/de minimis via the 

SHRIMP2 electronic system. This notification must be made within 7 days from the date of granting 

the aid, i.e., from the signing of the Subsidy Contract by both parties.  

On the day of signing the contract by the lead partner, a scan of the agreement shall be sent to the 

JS, and the JS immediately forwards a copy to the MA. Based on the scan of the signed Subsidy 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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Contract, the MA enters the relevant information into the SHRIMP2electronic system50 and, for de 

minimis aid, issues a certificate of the granted de minimis aid in 2 counterparts.  

One copy of the certificate issued on the granted de minimis aid is passed to the relevant partner 

and the other remains in the project file at the MA. If the amount of de minimis aid is reduced or 

the amount of the actually used de minimis aid is lower than that originally granted in the Subsidy 

Contract, the MA will issue a corrected certificate on the granted de minimis aid. If the amount of 

de minimis aid is increased, the MA will issue a new certificate for the amount of the increase within 

7 days from the date of granting the de minimis aid. Please note that increasing the de minimis aid 

requires signing an annex to the Subsidy Contract beforehand; the de minimis aid cannot be 

increased by the partners themselves. 

In some cases, changes to the project may require the Subsidy Contract to be amended. The 

detailed information on changes to the project is described in Chapter VI, Section 4 Changes during 

the project implementation.  

1.3 Partnership Agreement 

The Partnership Agreement sets out the liabilities and rights of the lead partner and the project 

partners with regard to project implementation, allowing the lead partner to extend the 

arrangements of the Subsidy Contract to the partner level. A template of the Partnership 

Agreement that includes mandatory clauses is available on the Programme website. 

Depending on the project, the overall structure and content of the Partnership Agreement can be 

altered by the project with the exception of the mandatory clauses. It is recommended to have one 

Partnership Agreement signed off by all project partners.  

To avoid any potential delays in the project start, it is recommended that the preparation and 

signing off the Partnership Agreement is undertaken in parallel to signing off the Subsidy Contract. 

It must be attached to the first partner progress report (see Chapter VI, Section 5, Sub-section 5.1. 

General Principles).  

In particular, the following areas should be set out in and covered by the Partnership Agreements: 

• Activities of each partner during project implementation. 

• Obligations of each partner during project implementation. 

• Partner budget (including budget per work package and cost categories). 

• Financial management provisions (accounting, reporting, financial control, ERDF payments, 

handling of bank fees related to the ERDF reimbursement from the lead partner to project 

partners). 

• Provisions for the recovery of funds (for amounts incorrectly reported or received), in 

particular, provisions for handling financial corrections, if imposed. 

 
50 The bodies granting State aid in accordance with the Polish regulation of 30 April 2004 on procedural issues concerning State aid (Journal of Laws of 

2023, item 702,) are obliged to submit to the President of the Polish Office of Competition and Consumer Protection reports on the granted State aid or 

information about not granted State aid in SHRIMP application.. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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• Obligation to store project-related data and documents in a safe and proper manner during 

the period set forth in the subsidy contract. 

• Information and publicity requirements and responsibilities. 

 

2 USE OF THE EURO 

The official currency of the South Baltic Programme is the euro. All amounts detailed in the Subsidy 

Contracts and progress reports must be calculated and presented in Euro.  

The expenditure incurred in another currency must be converted into Euro by each partner coming 

from countries that have not adopted the Euro as their currency using the monthly accounting 

exchange rate of the Commission in the month during which the expenditure was submitted for 

verification to the First Level controller.51 

 

To avoid rounding differences, expenditure in the progress reports must be presented with two 

decimal places. Partners are obliged to insert the data into the CST2021 system in Euro. 

It is important to note that the reimbursement of the reported costs will be made in Euro to the 

lead partner’s bank account and further to the project partner’s accounts. The risk of any losses 

resulting from the currency conversion is borne by the project partners. To avoid such losses, it is 

recommended that a bank account is opened in Euro for the purpose of the project.  

3 COMMUNICATION AND MANAGEMENT OF OUTPUTS AND RESULTS 

Communication is necessary for the effective implementation of a project. With this, project 

partners can reach various groups with information about the project. The projects can, for 

example: 

• Encourage participation in the project, e.g., in a training course organised within the project. 

• Acquire potential partners for the implementation of future projects. 

• Inform and encourage the local community to benefit from the project’s results. 

 
51 By way of derogation from point (c) of Article 76(1) of Regulation (EU) 2021/1060. 

Note:  

The project partners can start implementing their activities before signing the Partnership 

Agreement. The costs of those activities are eligible and can be reported in the first 

reporting period. 

Official monthly exchange rate can be found at: 

https://commission.europa.eu/funding-tenders/procedures-guidelines-

tenders/information-contractors-and-beneficiaries/exchange-rate-inforeuro_en  

https://commission.europa.eu/funding-tenders/procedures-guidelines-tenders/information-contractors-and-beneficiaries/exchange-rate-inforeuro_en
https://commission.europa.eu/funding-tenders/procedures-guidelines-tenders/information-contractors-and-beneficiaries/exchange-rate-inforeuro_en


 
   

 

 

    
101 

 
 

INTERREG SOUTH BALTIC PROGRAMME 2021-2027. PROGRAMME MANUAL 

 

• Get the media interested in the results of the project and thus build a positive image of 

oneself and of the EU, which co-financed the project. 

• Inspire local decision-makers to take further steps to continue the idea of the project, 

without any support from the EU. 

It is important to plan communication activities at the project preparation stage and include them 

in the communication plan, which is an integral part of the funding application. 

Internal communication within the project is also very important, as it contributes to mutual 

understanding and trust among partners. This, in turn, affects the effective implementation of the 

project. 

3.1 Communication obligations for project partners 

Obligations under regulations 

Communication obligations for each project partner are stated in the Common Provisions 

Regulation and in the Interreg Regulation. They include: 

a) using the Programme logotype during the implementation of activities related to visibility, 

transparency and communication; 

b) publishing a short description of the project on each partner’s respective website or social 

media sites (if the partners have one), including: 

• project goals; 

• project results; 

• information about receiving financial support from the Programme; 

c) visibly displaying information about the support from the Programme in documents and 

information materials related to the implementation of the project, intended for the 

general public and participants; 

d) placing permanent information boards or commemorative plaques with the Programme 

logo in public places. This should take place immediately after the commencement of the 

project implementation, which includes physical investments or the purchase of 

equipment, or after the installation of the purchased equipment. It applies to projects with 

a total value of more than EUR 100,000; 

• Costs for equipment purchased, rented, or leased by the beneficiary shall be limited 

to the following: 

a) office equipment; 

b) IT hardware and software; 

c) furniture and fittings; 

d) laboratory equipment; 

e) machines and instruments; 

f) tools or devices; 

g) vehicles;  
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h) other specific equipment needed for operations. 

• Costs for the purchase of second-hand equipment may be eligible under the 

following conditions: 

a) no other funds for the equipment have been received; 

b) the price is fair compared to the market; 

c) it works properly and meets safety standards. 

e) for projects that do not fall within the scope of point d), placing at least one poster in public 

with a minimum size of A3 or a similar size electronic display with information about the 

project and the support received from the Programme;  

f) for projects of strategic importance (see Chapter III, Section 1 Project phases and project 

types), the organisation of an information event and the involvement of the European 

Commission and the Managing Authority.52 

Partners are also required to make communication and visibility materials available at the request 

of EU institutions, bodies, and organisational units, such as the European Commission. The EU 

should be granted a free, and irrevocable license to use the materials and any pre-existing rights 

that derive from such a license. The license will grant the EU the following rights: 

• The right to reproduce and copy the above-mentioned materials and make them available 

to the EU institutions and offices and the institutions of the Member States and their staff 

(for internal use). 

• Reproduction by any means and in any form, in whole or in part. 

• Making available to the public using any means of communication. 

• Publicly distributing materials or copies in any form. 

• Storage and archiving. 

• Sub-licensing the rights to these materials to third parties. 

NB: This obligation will not entail additional costs or administrative burdens for the partners.53 

Funding reduction in the event of failure to comply with obligations under the regulations 

If the project partner does not comply with the obligations listed under items a)–f) of this section 

and does not take any remedial actions, the Managing Authority shall reduce the funding awarded 

to a given partner by a maximum of 2%. 

Below is a table showing the percentage of funding reduction for non-compliance with 

communication obligations. 

Table 3 Percentage of the funding reduction for non-compliance with communication 

obligations 

 
52 Points a) to f) on the basis of article 36 paragraph 4 and article 43 of the Interreg Regulation. 
53 Article 49 (6) and Annex IX (2) of the Common Provisions Regulation. 
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Additional duties 

The partners are required to submit to the Joint Secretariat: 

1. Photographic and audiovisual documentation of the project implementation (including 

photos, films, webcasts, radio and TV broadcasts or scans of press articles). The technical 

Partner obligation Maximum percentage of funding 

reduction for failure to fulfil a given 

obligation during project 

implementation (% of the funding 

awarded to a given project partner) 

1. Post a short description of the project, 

information about its goals and results, 

financial support from the Programme on its 

website or its own social media pages (if any). 

0.4% 

2. Present information about the support from 

the Programme in documents and 

information materials related to the project, 

intended for the general public or participants. 

0.4% 

3. a) Place permanent information boards or 

commemorative plaques in public which 

contain the Programme logo – in projects 

involving physical investments or the purchase 

of equipment, with a value above EUR 100 000. 

 

0.4% 

Or 

3. b) for projects that do not fall within the scope 

of point 3 a), placing at least one poster in 

public with a minimum size of A3 or a similar 

size electronic display with information about 

the project and the support received from the 

Programme. 

0.4% 

4. For projects of strategic importance – organise 

an information event involving the Managing 

Authority and the European Commission. 

0.4% 

5. Other communication activities (except those 

listed in points 1 to 4): when implementing the 

visibility, transparency, and communication 

activities, use the Programme logo, with the 

EU emblem. 

0.1% per unit default,  

maximum 0.4% 
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and qualitative parameters of the selected materials are defined in the Communication 

Guidelines for Project Beneficiaries. 

Partners are required to consent to the use of this documentation by the Managing 

Authority or JS in their information and promotion activities. The transfer of the rights to 

the documentation will take place based on separate, free, and non-exclusive license 

agreements. 

2. Information on planned and ongoing activities concerning visibility, transparency, and 

communication in the project (e.g., organisation of conferences) and completed significant 

stages of the project, including outputs and results (e.g., publication). This also applies to 

products developed by external contractors on behalf of partners (e.g., preparation of a 

study report). More examples are provided in the Communication Guidelines for Project 

Beneficiaries. This information should be sent to the JS via e-mail at least 14 days before 

the planned activity and with no delay after the completion of important stages of the 

project, including the achievement of the result or delivery of the product. 

 

3.2 Preparation of the Communication Plan 

The partners jointly plan communication activities in a project and complete the project 

communication plan, which is an attachment to the Application Form. The Communication Plan 

should indicate: 

• Communication goals, minimum 2 – at the beginning and the end of the project 

implementation. If the specificity of the project requires it, the communication plan may 

include additional goals for important stages of the project. 

• Target groups that are directly related to the communication goals. 

• Communication activities (minimum those resulting from the communication obligations 

set out in this chapter). We also recommend specifying additional activities that will help 

achieve the intended goal and reach the target group. 

• Communication tools tailored to each activity and target numerical value (items or 

persons). 

• A partner who will be responsible for the implementation of the communication activity. 

Note:  

1. Additional communication obligations (i.e., delivery of a project success story) are 

provided in the Communication Guidelines for Project Beneficiaries. 

2. Additional communication obligations for Polish beneficiaries of subsidies from the 

state budget and state earmarked funds are stipulated in Annex 2. 

Note:  

Details on the project’s communication plan and practical examples can be found in the 

Communication Guidelines for Project Beneficiaries. 
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3.3 Programme logotype 

The logotype of the Interreg South Baltic Programme was created based on the Interreg logotype, 

which consists of the term Interreg, the symbol of the European Union and information on the co-

financing. The name of the Programme is placed below the word Interreg. 

The Programme logo is obligatory to be used on all informational and promotional materials. More 

information on its use can be found in the Communication Guidelines for Project Beneficiaries. 

Name and logotype of a project  

Name of a project 

It is recommended to use short, catchy project names – they are easier to remember and promote. 

It is also recommended to use short names of projects due to the technical requirements of 

combining names with the Programme logo. 

Logotype of a project  

Partners can create logos for their projects. Project logos should be attached to the Programme 

logotype according to the guidelines in the Communication Guidelines for Project Beneficiaries. 

Whenever a project name or project logotype is used, the Programme logo should also be used. 

No other visual elements should be added to the Programme logo and project/name area. 

 

The project logos from previous editions of the Programme (2014–2020, 2007–2013) can still be 

used under the rules set out in the Communication Guidelines for Project Beneficiaries. 

Colours for EU support areas 

To graphically present the areas of EU support in different colours can be used.  

 

 

 

Note:   

Details on the project’s communication plan and practical examples can be found in the 

Communication Guidelines for Project Beneficiaries. 
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4 CHANGES DURING PROJECT IMPLEMENTATION 

As a predominant rule, each project should be planned thoroughly and implemented in line with 

the approved Application Form and the Subsidy Contract. However, during the implementation, 

projects might meet challenges that require changes to the project set-up.  

The changes can be divided into the following types, which require different procedures to be 

followed. 

Table 4 Types of changes in projects 

 Deviations Project changes Major project changes 

Nature of the 

change 

Has no impact 

on the project 

outputs and 

results  

May affect project 

outputs and results 

May significantly affect 

project outputs and 

results 

Change to be 

approved by 

Lead partner 

(no prior 

approval from 

Programme 

bodies) 

Joint Secretariat Monitoring Committee  

How to inform 

about the 

change?  

To be 

reported in 

the project 

progress 

report once it 

is applied 

Submission of a Request for change (and budget 

reallocation tool, if relevant) through the SL2021 

system) 

Additional documents may be requested by the JS, 

depending on the type of change (e.g., de minimis-

related documents, partner declarations). 

The complete and correct documentation 

necessary to proceed with the request for change 

must be submitted to the Joint Secretariat at least 

two months before the project completion date, as 

specified in the Subsidy Contract. Requests 

submitted at a later date may be rejected without 

being taken into consideration. 
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*  Where changes require an annex to the project Subsidy Contract, the annex must be signed 

during the project implementation period defined in the Subsidy Contract. 

All the changes to the Subsidy Contract provisions (Annexes) and/or Application Form are 

registered by the Joint Secretariat. 

Changes to the project can be divided into the following types: 

4.1 Budget changes 

Deviations: 

• Cumulative budget reallocation between work packages and cost categories (WPs and CCs 

calculated separately) not exceeding 10% of the valid total eligible budget.  

• Cumulative budget reallocation between project partners not exceeding 10% of the valid 

total eligible budget of the project. 

Please note that for changes within cost categories that are the basis for a flat rate calculation, the 

percentage of the flat rates cannot be changed. The deviation budget change can only be 

implemented with respect to the activities and related expenditures planned in the Application 

Form (this rule does not apply to spending project savings for additional activities).  

 

Project change: 

• Cumulative budget reallocation between work packages and cost categories (calculated 

separately) exceeding 10% of the valid total eligible budget of the project.  

• Cumulative budget reallocation between project partners exceeding 10% of the valid total 

eligible budget of the project.  

• Any budget change that results in an increase in the amount of state aid granted to project 

partners.  

Project 

documentation 

to be changed 

Changes to 

the 

Application 

Form may be 

required, 

SL2021 

authorisation 

document,  

if relevant. 

Changes to the 

Application Form. 

 

Annex to the Subsidy 

Contract* for any 

project prolongation. 

Changes to the 

Application Form may be 

required, SL2021 

authorisation document, 

if relevant. 

 

Annex to the Subsidy 

Contract* required in 

certain cases. 

Note:   

Please note that the total amount of State aid/de minimis aid granted cannot be 

exceeded. 
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The budget reallocations can be carried out only in well justified cases and are recommended 

only once during the project lifetime. For changes within cost categories that are the basis for a 

flat rate calculation, the percentage of the flat rates cannot be changed. 

Major project change: 

• Request for additional ERDF funding for the activities related to the achievement of the 

project objective. 

 

4.2 Changes to the project activities 

Deviations: 

• Change to the project activities that does not impact the achievement of the deliverables 

and project output indicators and ensures the cross-border character of the activity. 

• Difference between the time of the actual implementation of the activity and project work 

plan not affecting the project completion date. 

Project change: 

• Change to the project activities that impacts the achievement of deliverables and project 

output indicators or the cross-border character of those activities. 

• Adding new activities that ensure the achievement of deliverables/project output 

indicators. 

• Change to the planned number of equipment items (except items of low value) defined in 

the Subsidy Contract in force. 

4.3 Changes to project outputs and deliverables 

Deviations: 

• Change that does not exceed 30% of the target value of a deliverable. 

• Change that does not exceed 20% of the target value of a project output and result. 

Project change: 

• Change of more than 30% to the target value of deliverables; introducing new deliverables 

or deleting existing ones. 

• Change of more than 20% to the target value of a project output and result. 

Budget changes that may have an influence on the State aid/de minimis aid granted to 

the project partner or concern State aid/de minimis aid-related activities/work packages 

should be consulted in advance with the Joint Secretariat regardless of the percentage of 

the change.  

Changes having an impact on the granted State aid/de minimis aid to a partner 

require signing an annex to the Subsidy Contract. 
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Major project change: 

• Adding a new or deleting an existing project output and result indicators. 

NB: Should any project output indicator(s) be deleted, the project budget will be reduced 

accordingly.  

As a general rule, the target values of the result indicators shall not be modified during the project 

implementation period. Such a change is possible only if it occurs due to changes to the connected 

output indicator and if the change is strongly justified.  

4.4 Prolongation of the project implementation time 

A prolongation is defined as an extension of the project implementation period specified in the 

Subsidy Contract.  

As a general rule, each project shall be implemented within the approved duration period. Project 

prolongation may be requested only in well justified cases (i.e., cases affected by unforeseeable 

external factors, force majeure, etc.).  

Only in exceptional cases, the project duration can be prolonged up to 24 months 

(cumulatively). If prolongation is required, the lead partner shall justify the need to extend the 

project duration by describing in detail which project activities and partners require the 

prolongation.  

In exceptional cases (e.g., risk of decommitment to the Programme), prolongation may be refused 

by the Managing Authority or the Monitoring Committee. 

Project change: 

• Prolonging the project implementation period (up to 1 year, cumulatively). 

Major project change: 

• Prolonging the project implementation period for more than 1 year (cumulatively, only in 

well justified cases). 

4.5 Partnership 

Deviations: 

• Change in the contact data of the lead partner and partners, as well as key project 

management staff (contact person of the lead partner, project manager), changing the 

person authorised to work in the SL2021 system. 

Changes of the person allowed to introduce the data, on behalf of the partner, into the SL2021 

system should be communicated to the JS immediately. A new person must obtain the rights to use 

the system and to process personal data in the scope required by the SL2021. The change should 

be notified immediately, to ensure the timely submission of all the data to the FLC and JS. The 
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change of a person is to be communicated using the template available on the Programme 

website. 

• Change in bank account number of the lead partner. 

Such changes should be notified to the JS immediately within the SL2021 system. 

Project change: 

• Change in legal status of the partner(s). 

Any change of the legal status of a project partner must be immediately communicated to the Joint 

Secretariat. Depending on the change, the Subsidy Contract and/or Application Form may need to 

be revised; the change may also result in the withdrawal of the Partner from the project.  

• Change in the partnership related to the withdrawal or inclusion of the already associated 

partners, after signing an amendment to the Subsidy Contract. 

• Withdrawal of project partners (remaining project partners take over the tasks and the 

budget of the withdrawing partner). 

If the withdrawal from the project of one partner in the partnership cannot be avoided, the ideal 

solution is to find a suitable replacement for the withdrawing partner, preferably from the same 

region/Member State. The lead partner should always verify if this option is feasible. 

The other alternative is the complete withdrawal of the project partner. To minimise the impact on 

the project, it is recommended, in this case, that an existing partner (or partners) take(s) over in full 

(or partly) the role and activities of the withdrawing partner. Consequently, this also means that the 

budget or activities may be partly reallocated. 

In any case, as changes in the partnership may influence the overall structure (responsibilities, 

distribution of activities and budget, durability, etc.) of the project, it is recommended for the lead 

partner to contact the Joint Secretariat beforehand. This would allow the lead partner to receive 

guidance on the application of the Programme rules on project changes. 

Major project change: 

• Change of the lead partner of the project. 

• Including new partners to the project. 

4.6 Other changes 

All other changes concerning project implementation that are not described in this document will 

be approved beforehand by the JS or the MC. The lead partner will contact the Joint Secretariat 

directly to agree the method of their potential introduction. 

4.7 Consequences of not meeting output indicators and spending targets 

Indicators 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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Indicators are monitored in the following ways:  

• The progress in achieving the project output indicators is monitored with each project 

progress report. 

• The achievement and quality of the project output indicator(s) is monitored in the final 

project progress report. 

• The achievement of the deliverables is monitored with each project progress report. 

Close cooperation between the supported partnerships and the Joint Secretariat is crucial for the 

successful implementation of each funded project. The Joint Secretariat will ensure not only the 

monitoring of each project’s progress, but also within the scope of their duties, the Joint Secretariat 

will provide guidance on how to deal with implementation challenges and unforeseen situations. 

Nevertheless, it is important to remember that the Programme is implemented through the lead 

partner principle – the lead partner bears overall responsibility for the project to the partnership 

and the Programme. Part of the overall responsibility is the delivery of the project outputs and 

results; therefore, each lead partner is strongly advised to contact the Joint Secretariat on the first 

indications of the risk of underachievement of the project’s outputs, indicators and results. 

In the light of the Programme’s responsibility to efficiently and effectively implement the ERDF, 

projects should strive to achieve the target values and quality of the project output indicators and 

deliverables, in accordance with the Application Form. The Programme anticipates a certain 

flexibility in terms of achieving the project output indicators and deliverables, in line with the 

requirements described in Chapter VI, Section 4.3 Changes to project output indicators and 

deliverables. 

Spending targets 

When preparing the project application form, the lead partner and project partners should plan 

the budget carefully and set realistic spending targets. The spending forecast provided in the 

application form will be monitored by the Programme bodies to ensure financial discipline in the 

projects. It is recommended that the project partners inform the JS about savings that occur during 

project implementation. If the project partners agree to release the ERDF funding that will not be 

used for the project activities, an annex of the Subsidy Contract decreasing the value of the project 

co-financing should be signed as soon as possible. 

4.8 Complaints related to the implementation of the Subsidy Contract 

A complaint against the decision of the MA regarding the implementation of the Subsidy Contract 

is lodged pursuant to the provisions of the Subsidy Contract. Only the lead partner of the project is 

entitled to file objections on the findings of the MA regarding the implementation of the Subsidy 

Contract. Complaints against the decision of the MA are examined by the MA. 
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5 MONITORING AND REPORTING 

5.1 General principles 

It is the responsibility of the lead partner to ensure the quality of the implementation of the project 

by monitoring and reporting the progress of the project. This includes a follow-up and assessment 

of the quality of the Partner’s achievements, and a full overview of the overall progress of the 

project. 

The project progress report is the main instrument for project monitoring. The JS monitors the 

implementation of projects based on this report. At the same time, the project progress report is a 

tool for the lead partners to follow up on the activities and costs incurred among the project 

partners. 

Project monitoring encompasses such issues as: 

• Effectiveness and efficiency of project implementation: compliance with the workplan in 

the Application Form (considering flexibility limits), financial reporting, progress towards 

achieving the planned deliverables, outputs and results, potential problems and risks. 

• Quality of the management and communication. 

For small-scale and seed money projects, separate Terms of Reference are introduced that regulate 

certain parts of the monitoring and reporting process. For procedures not regulated by the Terms 

of Refence, the rules of the Programme Manual apply.  

Reporting and electronic exchange of documents and data 

Reporting within the project and the exchange of project implementation data and documents 

between the project partners and the Programme institutions will be carried out in the SL2021 

system. The MA will ensure the functioning of the SL2021 system, and the project and lead partners 

are obliged to use the system (see Chapter V, Section 2 Central information and communication 

technology system 2021). 

Use of the SL2021 application will allow project partners to complete and submit partner progress 

reports, correspond with the FLC, and send data on financial implementation, public procurements, 

contracts and information on the working time of people involved in project implementation.  

As part of the lead partner principle, additional tasks in the SL2021 application will be required from 

the lead partners:  

• Submission of the project progress report to the JS 

• Requesting project changes 

• Maintaining correspondence with the JS and, at the request of the JS, providing any required 

information. 
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The SL2021 application will be available via a web interface through the Mozilla Firefox, Internet 

Explorer and Google Chrome Internet browsers. Detailed information on the system, including a 

description of its functionality and technical details, will be included in the Subsidy Contract, 

Partnership Agreement and in the separate document - SL2021 Beneficiary Manual.  

 

As the SL2021 system is not used exclusively for the management of the Interreg South Baltic 

Programme, the terminology used in the Programme documents and the SL2021 system may vary. 

Specific terms used in the SL2021 system and their equivalents in this Programme Manual can be 

found in the SL2021 Beneficiary Manual. 

Designation of authorised persons 

On signing of the Subsidy Contract, project and lead partners must authorise at least one person 

per partner to use the SL2021 application on their behalf. It should be highlighted that all actions 

of authorised persons in the SL2021 application will be legally binding. If the partner decides to 

change the authorised person, the appropriate procedure should be followed. Procedures related 

to the authorisation and the change of appointed persons will be available on the Programme’s 

website. It is important to stress that, to ensure the smooth functioning of the system, project and 

lead partners must inform the JS immediately if any person authorised to use the SL2021 has 

changed. Otherwise, access to the SL2021 will be denied.  

To authenticate actions performed in the SL2021 application, project partners must follow certain 

rules, which depend on their Member State of origin. 

Persons authorised by Polish project partners use the ePUAP trusted profile or secure electronic 

signature verified with a valid eligible certificate under the SL2021 system. If, for technical reasons, 

the ePUAP trusted profile cannot be used, authentication will take place using the login and 

password generated by the SL2021 system, where the PESEL number of a given authorised person 

is used as the login. 

Persons authorised by Danish, Lithuanian, German and Swedish partners or partners from outside 

the Programme countries will use the e-mail address and password provided in the application for 

authorisation. The authorised persons must follow the regulations concerning security of the 

information processed in the SL2021 application and must work in the SL2021 system in line with 

the principles defined in the SL2021 Beneficiary Manual (this will be available on the Programme’s 

website). 

Handling of errors and notifications 

NB:   

The lead partner and project partners are obliged to use the English version of SL2021!  
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To ensure the smooth functioning of the SL2021 application, partners must immediately notify the 

Joint Secretariat of any failure of the SL2021 application, in particular if it impacts the submission 

of progress reports to the First Level controller or the JS. In cases where partners detect 

unauthorised access to their data in the SL2021, they should notify the JS immediately. The project 

and the lead partners will be informed by the JS about the reported and resolved issues of the 

SL2021 application. Also, for any unauthorised access to partners’ data in the system, respective 

partners will be notified.  

5.2 Mid-term project review 

The Programme will require each project to go through a mid-term review. The review serves as a 

tool to monitor and assist the partnerships in the implementation of their project. Carried out by 

the Programme, the mid-term review will be organised in the form of a meeting between the 

project and the JS. The review meeting must be organised by the project in close cooperation with 

the responsible Project Officer at the JS. Consequently, the date and practical arrangements should 

be agreed beforehand between the project and the JS. The JS will notify the national/regional 

Contact Point where the lead partner of the project is located about the mid-term review meeting. 

The Contact Point may also take part in the meeting.  

The mid-term review will focus on the following aspects:  

• Content-related analysis and financial progress of the project. 

• Joint reflection on management issues. 

• Realistic forecast and recommendations for the remaining project period. 

• If applicable, identification of deviations and delays, as well as necessary project changes.  

The Monitoring Committee of the Programme will be informed about the conclusions from the 

mid-term project reviews during the meetings of the MC. 

5.3 Accounting of project expenditure, documents, and their storage 

One of the lead partner’s responsibilities is to ensure that expenditures presented by project 

partners for reimbursement have been verified by the First Level controllers. At the same time, all 

project partners must ensure proper accounting of their project expenditure (if spent as direct 

costs, not costs reimbursed by the use of simplified methods of cost reimbursement), keep their 

project documentation and ensure that the necessary documents are available at the partner 

premises for audit purposes (the verification of expenditures by the FLC before the submission of 

the report to the JS, audit(s) of SLC and audits/controls performed by other bodies).  

The partners must ensure that the following information is available in their accounting system (if 

presented for reimbursement as direct costs): 

• Who paid an invoice/bill. 

• What the invoice/bill paid for. 

• When the invoice/bill was paid. 
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The partners should also store documents serving as a proof of staff-related costs, such as 

employment contracts and agreements with project volunteers, as well as documents that serve as 

proof of project results. 

It is the responsibility of the lead partner and of all project partners to store project documents in 

a safe and proper manner during the period set forth in the subsidy contract.  

Where documents exist in electronic form only, the computer system, as well as the data carriers 

used by the lead partner, project partners and the Programme bodies, will need to meet accepted 

security standards to ensure that the documents comply with national legal requirements and can 

be relied on for audit purposes. In particular, the lead partner/project partners will ensure that: 

• Documents are stored on a data carrier that meets accepted security standards. 

• The data carriers are described in a way that allows easy identification of the documents. 

• An audit trail is ensured and each item is easily identifiable for control and audit purposes. 

The list of the main documents that need to be retained: 

• Approved Application Form. 

• Subsidy Contract, all Annexes and Registers of changes. 

• Partnership Agreements. 

• Partner and project progress reports. 

• All correspondence concerning the above-mentioned items. 

• Financial documents supporting the direct costs reported. 

• Documents confirming implementing activities linked directly to simplified cost options 

applied in the projects’ budgets (i.e., lump sums). 

• Documents relating to State aid/de minimis aid. 

• Proofs of delivery of results/outputs. 

• Documents concerning information and publicity. 

• Partner controllers’ approbations and a track of costs verifications (correspondence with 

the FLC). 

• Bank account statements proving the transfer of the EU funds to the lead partner’s account 

and bank statements proving the transfer of funds to the project partners’ accounts. 

Financial documents supporting the direct costs reported in the partner (project) progress reports 

that must also be retained include, among others:  

• List of declared expenditures by partners. 

• Invoices/bills/other equivalent documents. 

• Bank account statements/proofs of payments for each invoice. 

• Employment contracts and agreements with project volunteers, documents setting up a 

fixed percentage of time for part-time employees, etc. 

• Documentation concerning external expertise and service providers, purchase of 

equipment, infrastructure and works, if applicable (lists of subcontractors, contracts, etc.); 
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• Calculation of in-kind contributions. 

• Documents concerning travel and accommodation of external experts only, such as 

boarding passes, travel reports, invoices. 

• Documentation related to public procurement rules such as terms of reference, offers, 

order forms, contracts, etc. 

• Proofs of delivery of services and goods (brochures, minutes of meetings, etc.) 

• Record of purchased assets with back-up documentation. 

 

5.4 Reporting process 

Project implementation is divided into 2 cycles of 6-month reporting periods: 

Cycle 1: 

• from 1 January to 30 June; 

• from 1 July to 31 December. 

Cycle 2: 

• from 1 April to 30 September; 

• from 1 October to 31 March.  

Reporting cycles will be applied in rolling order (1st Call – Cycle 2; 2nd Call – Cycle 1; 3rd Call – Cycle 

2; etc.). 

There may be some exceptions from the rule mentioned above: 

• Project may submit a so-called 0-report containing only preparation costs in accordance 

with the lump sum indicated in the approved Application Form. The reporting may be done 

starting from the date following the date of signing of the Subsidy Contract, within 3 

months. 

• In justified cases, especially if the Programme faces the risk of de-commitment, the Joint 

Secretariat may request the lead partner to submit an additional project progress report, 

covering a reporting period that is different from the standard reporting period. In this case, 

the lead partner shall submit a project progress report under the conditions set by the JS. 

• In justified cases related to the most efficient implementation of the project, the lead 

partner may ask the JS for the opportunity to submit a project progress report covering a 

period that is different from the standard reporting period. 

Reporting of the project progress  

The partner progress report must be produced separately by each project partner (including the 

lead partner). The report needs to be submitted via SL2021 together, if required, with the financial 

documents (scans) to the partner First Level controllers for verification. Afterwards, the lead partner 

prepares a project progress report for the purpose of summarising activities and expenditures at 
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the project level (see Chapter VI, Section 5.1 General principles). To apply for reimbursement, the 

lead partner will deliver the project progress report to the JS via SL2021, supported by the necessary 

documentation. 

 

 

 

 

 

 

 

 

 

 

 

Reporting at the partner level (partner progress report) 

Project partners should provide a partner progress report and all necessary documents to the First 

Level controller within 15 calendar days after the end of the reporting period, leaving enough time 

for the First Level controller to carry out verification. In the decentralised FLC systems, the lead 

partner may allow project partners to agree individually with their FLCs on the time of delivery of 

documents for control, on the condition that it does not delay the delivery of the project progress 

report nor the time for the lead partner to prepare the project progress report. In accordance with 

EU regulations, the First Level controllers have 90 calendar days to complete the verification of the 

expenditure. However, to allow the timely provision of the project progress report to the JS, the 

First Level controller is recommended to complete the verification of expenditure in 60 calendar 

days (if possible) to facilitate a smooth reimbursement process. Taking into account that, during 

verification, the First Level controller might request the project partner to provide supporting 

documents, project partners are advised to have all supporting documents at their disposal for 

possible clarification requests. The lead partner and project partners should cooperate closely with 

their First Level controller during the reporting process. The deadlines for providing the partner 

progress report, documents and answers to the clarifications/questions of the First Level controller 

by project partners may be set out in the Partnership Agreements. 

In exceptional cases, if the project partner is not able to deliver the necessary explanations and 

additional documents as part of the clarifications to the First Level controller within the set 

deadline, related costs can be claimed in the next reporting period (as they will not be certified in 
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the given reporting period and the First Level controller will finalise their work and certify only the 

costs that were not questioned). 

Reporting at the project level (project progress report) 

The lead partner is obliged to provide the project progress report to the JS for each reporting 

period. If the lead partner is not able to provide the project progress report by the above-

mentioned deadline, it should inform the JS via SL2021 stating the reasons for the delay and 

indicating an alternative delivery date. It is recommended that the project progress reports are 

provided within 15 calendar days after all project partners have been certified by respective First 

Level controllers.  

The final project progress report serves as the request for the final payment to the project. It 

consists of the project progress report and additional attachments. The information required in the 

attachments refers, in particular, to project results and objectives. The lead partner must provide 

the report and the attachments in the SL2021 system within 120 calendar days from the end of the 

project implementation period (end date set in the Subsidy Contract). 

The timeline of submitting partner and project progress reports is presented in the figure 

below.  

 

5.5 Reimbursement of project costs 

The reimbursement of the project costs is made after the submission, verification and approval of 

the project progress reports by the JS.  

The reimbursement is made by the Polish Ministry responsible for Development Funds and 

Regional Policy to the lead partner’s bank account. Details of the bank account need to be provided 

by the lead partner and included in the Subsidy Contract (see Chapter VI, Section 2 Use of the Euro).  
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For audit purposes, and for all payments to the project to be easily identified and thereby 

transparent, it is strongly recommended that the lead partner opens a separate bank account. It is 

also recommended that the bank account is opened in EUR because the lead partner is responsible 

for transferring the correct reimbursement amount of the ERDF to the partners in EUR. This will 

help the lead partner avoid extra costs related to exchange rate fluctuations, for which full 

responsibility must be borne by the project partners. 

6 AUDIT AND CONTROL 

6.1 First Level Control 

Each Programme Member State has set up what is known as a ‘First Level Control‘ system according 

to Article 46 (3) of the Regulation 2021/1059 (Interreg Regulation) and Article 74 of the Regulation 

2021/1060 (Common Provisions Regulation).  

The First Level Control tasks are carried out by national controllers at the partner level, i.e., for the 

expenditures of each partner separately. 

The First Level controllers: 

• Must be independent from the project, project activities and without private prejudice to 

the partner controlled.  

• Carry out management verifications, which include: administrative verifications of 

expenditures declared in reports by project partners and on-the-spot checks at the 

premises of the project partners. 

The aim of the management verification is to confirm the eligibility of the expenditures declared, 

their compliance with programme rules, European Union and national legislation, information and 

promotion compliance, achievement of the indicators, and the audit trail. 

The FLC systems vary among the Member States that participate in the South Baltic Programme. 

There are two kinds of FLC systems in place: 

• Centralised system (Poland and Sweden). 

• Decentralised system (Denmark, Germany, and Lithuania). 

Recommendations for partners who subcontract the First Level Controller:  

• Take into account the harmonised requirements with regard to the FLC standards 

described in the General principles on the First Level Control (the document defines the 

minimum quality standards of the First Level Control set by the Managing Authority and 

gives practical guidance on carrying out the First Level Control). 

• Plan costs for the First Level Controller in the Application Form and for an appropriate 

amount. 

• Subcontract the FLC well in advance of the first partner progress report, as the process of 

selecting and approving the FLC can take some time. 
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• Follow the national procurement rules, if required, to choose the FLC. 

• Develop terms of reference for the audit companies/auditors based of the information 

provided in the General principles on First Level Control. 

• Take into account the relevant national regulations, which further specify the qualifications 

and procedures of the FLC. 

• Include in the contract the obligation for the FLC to: 

− carry out both administrative and on-the-spot checks; 

− work in CST2021 (to fill it in with the data and control documents as necessary), 

− respond to complaints issued by beneficiaries; 

− report on irregularities and provide relevant information on the request of the 

MA/JS with regard to control/audit issues;  

− follow the FLC standards described in the General principles on First Level Control. 

• Submit the filled-in Checklist with criteria for the approbation of the FLC to the Approbation 

Body one month before the end of the first reporting period at the latest. 
 

Table 5 First Level Control systems in the countries participating in the South Baltic 

Programme 

Programme Member State First Level Control institutions 

Denmark Type of system: decentralised First Level Control. 

Designation of the controller: the partners have to propose 

an independent external controller, due to national legislation, 

to the bodies responsible for setting up the First Level Control 

system: Region Zealand or Regional Municipality of Bornholm. 

These two authorities will verify whether the controller is 

sufficiently independent from the project activities and 

finances and qualified to carry out the control of a project 

under the South Baltic Programme. The controller must be 

officially authorised by the relevant authorities before the first 

expenditure can be reported and confirmed.  

Contact information and a link to national guidance is 

available on the Programme website. 

Costs of the First Level Control: can be reported as eligible 

external expertise costs in compliance with the relevant EU 

regulations and Programme rules. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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Germany Type of system: decentralised First Level Control system. 

 

Designation of the controller: project partners will choose a 

First Level Controller for the project specifically in compliance 

with national public procurement rules, who must be 

approbated by the National Approbation Body in compliance 

with the Programme provisions.  

 

The Ministry of Economics, Construction and Tourism 

Mecklenburg-Vorpommern designates the state-authorised 

public accountants in Germany as responsible for controlling 

the expenditure that will be declared by the project partners 

from Mecklenburg-Vorpommern. Project partners can use the 

public index of the German Chamber of Public Accountants 

www.wpk.dewww.wpk.de/wpvbp-verzeichnis/    to find state-

authorised public accountants in their region. 

 

Contact information and a link to national guidance is 

available on the Programme website. 

 

Costs of the First Level Control: can be reported as eligible 

external expertise costs in compliance with the relevant EU 

regulations and Programme rules. 

Lithuania Type of system: decentralised First Level Control system. 

 

Designation of the controller: the partners will choose a First 

Level controller in compliance with national public 

procurement rules and the national requirements for First 

Level Control, provided that the controller is certified.  

 

All partners and First Level Controllers are obliged to follow the 

national requirements for First Level Control and public 

procurement rules in Lithuania, including the Programme 

rules. The Ministry of the Interior should be informed about 

the selected First Level Controllers in accordance with the 

national and / or the Programme’s requirements. 

 

Contact information and a link to national guidance is 

available on the Programme website. 

 

Costs of the First Level Control: can be reported as eligible 

external expertise costs in compliance with the relevant EU 

regulations, national requirements, and Programme rules. 

http://www.wpk.de/
http://www.wpk.de/
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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The First Level controller verifies: 

• If the lead partner has ensured that ERDF co-financing is transferred to the project partners 

according to the approved progress reports. 

• If the products and services co-financed have been delivered. 

• If expenditures declared by the partner are in line with the approved Application Form, the 

Subsidy Contract and the Partnership Agreement. 

• If the expenditures are declared within the given flexibility limits. 

• If the partner progress report provides accurate information on the activity and financial 

progress of the project. 

• If the conditions for payments have been fulfilled for simplified cost options. 

• If supporting documents for the partner progress report are available, complete and 

correct (if there are documents proving the expenditure invoices or other documents with 

equivalent value of proof, bank account statements, delivery notes, copies of contracts with 

service contractors). 

Poland Type of system: centralised First Level Control system. 

 

Designation of the controller: the First Level Control is carried 

out by the Voivode Offices (pl. ‘urzędy wojewódzkie’). 

Zachodniopomorskie Voivodship (Szczecin), Pomorskie 

Voivodship (Gdańsk) and Warmińsko-Mazurskie Voivodship 

(Olsztyn) – partners will approach the geographically 

appropriate institution.  

 

Contact information and a link to national guidance is 

available on the Programme website. 

 

Costs of the First Level Control: not relevant for the 

centralised First Level Control system. 

Sweden Type of system: centralised First Level Control system. 

 

Designation of the controller: The Swedish government has 

appointed/designated a national level authority ‘Tillväxtverket’ 

– the Swedish Agency for Economic and Regional Growth.  

 

Contact information and a link to national guidance is 

available on the Programme website. 

 

Costs of the First Level Control: not relevant for the 

centralised First Level Control system. 

https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
https://southbaltic.eu/what-is-interreg-south-baltic-programme-2021-2027
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• If the invoices and other financial documents with equivalent value of proof are correctly 

described and whether they correspond with the expenditures paid out. 

• If the expenditures are in line with the eligibility rules for the Programme (in particular, 

whether the expenditures have been incurred within the eligibility period in relation to the 

activities described in the Application Form, whether the national and community rules on 

eligibility of expenditures have been respected, and double financing did not occur). 

• If the expenditures are essential for the project implementation and in compliance with the 

national and community rules (in particular, with public procurement and competitiveness, 

environment protection, State aid, equal opportunity and non-discrimination, and the 

publicity and information requirements described in the Programme Manual). 

• If the amounts of the expenditures are in line with sound financial management in 

particular with the principles of economy, efficiency and effectiveness. 

• If a separate accounting system or adequate accounting code for all transactions relating 

to the project is maintained by the partner without prejudice to national accounting rules. 

• If an adequate audit trail exists. 

 

Obligations of the project partners: 

• Contact the competent FLC body well in advance of the first Progress Report to clarify the 

schedule and concrete demands of the verification process. 

• Provide the requested documents and explanations within the deadlines defined by the 

controller. 

• Submit the report and the exchange of information with the FLC in CST2021. 

• Inform the FLC of any results of verifications carried out by other control bodies that 

concern the project implementation and that may affect the work of the FLC, including the 

control results with regard to public procurement (see Chapter IV, Section 7 Competition 

and public procurement). 

• Implement the recommendations issued by the controllers as a result of on-the-spot 

checks. 

 

 

NB: 

• According to Article 74 of Common Provisions Regulation, management verification 

shall be carried out based on the proportionate risk analysis prepared by the MA ex 

ante and in writing.  

• It means that FLCs will focus their verifications on those reports where the risk of 

irregularities is high.  

• The assessment of the risk is done by the FLC and is used for both: administrative 

verification and on-the-spot checks. 
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Complaints against the decision of the First Level Control 

Objections regarding the results of First Level Control, if envisaged, are examined based on the 

national solutions of the Programme Member State in which the project partner is seated: 

• The Danish project partner may file objections regarding the results of verifications 

conducted by the First Level controller pursuant to the provisions set in the service contract 

signed with the First Level controller.  

• The German project partners may file objections regarding the results of verifications 

conducted by the First Level controller pursuant to the provisions set in the service contract 

signed with the First Level controller. 

• The Lithuanian project partner may file objections regarding the results of verifications 

conducted by the First Level controller pursuant to the provisions set in the service contract 

signed with the First Level controller.  

• The Polish project partner may file objections regarding the results of verifications 

conducted by the First Level controller pursuant to Article 27 of the Act on the rules for the 

implementation of tasks financed from European funds in the financial perspective 2021–

2027. 

• The Swedish project partner may file objections regarding the results of verifications 

conducted by the First Level controller and ask for reassessment pursuant to 

Förvaltningslagen – The Administrative Procedure Act (2017:900), 36 – 38 §§. 

 

6.2 Second Level Control 

The Programme Member States have appointed the joint Audit Authority, as well as the Group of 

Auditors (GoA) responsible for Second Level Control in the South Baltic Programme. 

The functions of the Audit Authority are described in article 48 of the Interreg Regulation. 

The Audit Authority carries out audits based on a sample of projects selected by the EC according 

to article 49 of Interreg Regulation. 

It is the responsibility of the national auditor (a member of the GoA) to audit partners located on 

its territory. The audit might include both desk checks and on-the-spot checks. 

It is the duty of the lead partner and partners involved to provide any requested documentation 

and access to locations and premises during audits.  

On the completion of the audit, each partner will receive a report/ minutes from the auditors. Each 

audited partner has the right not to approve the above document (as part of the contradictory 

NB: 

The Managing Authority does not examine objections regarding the results of the First 

Level Control. 
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procedure). The results of the audit performed are issued by the respective national auditor in the 

final version of audit report/minutes. 

 

The Audit Authority gathers all the results from the audits carried out by the GoA members and 

issues the annual audit report including all irregularities detected in projects from the sample.  

If the recovery of funds is necessary, the respective procedure is applied. The Managing Authority 

informs the lead partner in writing on the launch of the recovery process. 

Each project may be audited during or after the project lifetime. The Audit Authority may carry out 

additional audit work at the demand of the EC to further evaluate the error rate (if one occurs) and 

assess the required corrective measures (article 49 of the Interreg Regulation). 

As a good practice, FLCs may also assist partners when asked for help during the audits. This 

cooperation may be of crucial importance and has a positive impact on reducing the Programme’s 

error rate.  

6.3 Irregularities 

Detection of irregular expenditure may take place, inter alia: 

• During the monitoring of the project implementation. 

• During the financial verification of the project’s expenditure. 

• Within the durability period.  

Irregular expenditure may be detected, in particular, by the FLC, AA, MA, European Commission, 

Court of Auditors. 

NB: Audit in Poland 

First Level Controllers are covered by the audit, while the audit activities are carried out 

both at the Voivode’s office as well as at the premises of project partners and at the project 

implementation site. After conducting audit activities, the auditor prepares: 

• A protocol (in accordance with Article 172 of the Act of 29 August 1997 Tax Ordinance), 

which the project partner receives for signature. The content of the protocol shows 

who, when, where and what activities were performed, who and in what capacity was 

present at them, what was established and how as a result of these activities, and what 

comments were made by the present persons. The protocol does not contain 

information on the identified non-eligible expenditure. The project partner has the 

option to refuse to sign the above-mentioned protocol. 

• The summary of the findings for the FLC. The document contains information on 

irregularities identified in the project and the amount of any ineligible costs. The FLC 

may raise objections to the above-mentioned findings (as part of the contradictory 

procedure). 
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If irregular expenditure is detected, corrective measures will be undertaken by the Programme 

authorities. In accordance with Article 103 (1) of the Regulation (EU) No 2021/1060 (Common 

Provisions Regulation), the financial correction will consist of cancelling all or part of the public 

contribution to the project. 

With regard to the project in which there is a need to correct expenditure before the project 

progress report is certified, the project partner may declare another eligible expenditure in place 

of the corrected expenditure. 

With regard to the project in which there is a need to correct expenditure after a request for 

payment is certified, the project partner may not declare another eligible expenditure in place of 

the corrected expenditure. 

The MA conducts the recovery of irregular expenditure based on the Subsidy Contract.  

The MA waives the recovery of irregular expenditure if the amount due does not exceed 250 euro 

from the Programme funds to a project in an accounting year.   

A notice to return the funds (a call for payment) will contain all the necessary technical information 

regarding the recovery. It will be issued either in paper format or electronically. The addressee will 

be asked to confirm the receipt of the call for payment. 

Irregularities detected at the Programme level may result, as a consequence, in financial 

corrections or the suspension of payments from the Programme. If the suspension of payments is 

imposed by the EC at the Programme level, the overall liquidity of the Programme is affected. This 

may significantly reduce the available support to beneficiaries. The MA/JS will do its utmost to clarify 

the issue with the EC and to lift the suspension of payment. Nevertheless, this might lead to the 

suspension of payments at the project level, depending on the availability of funds in the 

Programme accounts. The National authority and the lead partners through the MA/JS will be 

informed in all cases if an impact at the project level is inevitable. 

VII PERSONAL DATA PROTECTION 

1 Processing of personal data 

The implementation of the project involves, among others, the necessity to collect and make 

available personal data. Personal data are necessary to ensure the ongoing contact between 

applicants/Partners (including lead partners) and institutions at each stage of the project lifecycle, 

that is, among others, during the submission of the application, conclusion of the co-financing 

contract, as well as verification of the eligibility of expenditures incurred under the project.  

In connection with the project management, personal data will be processed, among others, as 

follows:  

• Data of persons representing (or employees of) applicants, beneficiaries and partners, who 

apply for funds and implement projects. 
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• Data of persons representing (or employees of) entities related to applicants, beneficiaries 

and partners (in terms of capital, personal relations, supervisory institutions, etc.) 

• Data of persons representing tenderers, contractors and subcontractors executing public 

procurement contracts or providing services on the basis of civil law contracts. 

• Data of employees of tenderers, contractors and subcontractors involved in preparing the 

tender or in performing the agreement. 

• Data of owners (or their representatives) from whom real estate for the purpose of 

implementing projects is purchased, or who are connected to (or who use) the 

infrastructure created as a result of implementing projects. 

2 Data controllers 

Partners (including the lead partner) participating in the project implementation and collecting 

personal data inter alia for the purpose of project preparation, implementation and settlement are 

the data controllers within the meaning of the GDPR.54 

In the course of the project implementation, various types of documents and information 

containing personal data are being exchanged and transferred. Recipients of personal data from 

the partners (lead partner) are mainly the Joint Secretariat (the Center of European Projects in 

Warsaw), the relevant First Level Controller and the Managing Authority (Minister of Development 

Funds and Regional Policy in Poland). This transfer of personal data constitutes a making available 

of data within the meaning of the GDPR. 

 As a result of the making available of data, the institutions indicated above become independent 

data controllers of the personal data made available to them, separate from the partners and the 

lead partner.  

All data controllers (partners, lead partner, Joint Secretariat, First Level Controllers, Managing 

Authority) are responsible for the processing of personal data and their protection in accordance 

with the applicable provisions of law on personal data and privacy, including, in particular, the GDPR 

and the provisions of law of the Member State competent for the seat of the data controller. 

3 Information obligation 

Data controllers shall fulfil an information obligation towards the persons whose data they obtain. 

For partners and the lead partner, this obligation exists, for example, towards their employees, 

counterparties and contractors of various orders and agreements connected with the project. To 

provide these persons with comprehensive and clear information on the principles of processing 

their personal data and their rights, we hereby share a model information clause to use. It should 

be used by the partners and the lead partner when these data are obtained. The partners and lead 

partner should exercise the information obligation on behalf of themselves as well as on behalf of 

 
54 Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural persons with regard to the 

processing of personal data and on the free movement of such data and repealing Directive 95/46/EC (Official Journal of the European Union L 119 of 

4/5/2016 page 1–88). 
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the other data controllers, that is, the Joint Secretariat, the First Level Controller and the Managing 

Authority. The information obligation may also be performed on the basis of another form of the 

information clause used by the partner/lead partner as long as it contains all the elements and 

information included in the submitted form.  

Detailed provisions on the processing of personal data in connection with project implementation 

are included in the Subsidy Contract and in the Partnership Agreement. 

VIII PROJECT DURABILITY 

1 Project durability 

Durability of project outputs and results refers to the long-lasting effect of a project’s achievements 

beyond the project duration.  

Project partnerships should strive for durable outputs and results whose short- and long-term 

exploitation will result in tangible impacts for the benefit of individuals, businesses, communities, 

and the environment.  

Those outputs and results achieved by each partnership will be sustained and exploited beyond 

the lifetime of the funded implementation periods. Therefore, all project partners have an 

obligation to ensure the durability of the project outputs and results they achieved. 

A catalogue of tangible and durable outputs and results is presented below: 

 

 

 

Tangible and durable 

services/products 

First Level Control institutions 

Marketable product A multimodal cross-border ticket 

Market scheme Public service obligations 

Governance scheme Legislation changes, local traffic reorganisation 

Institutionalisation Sustainable Mobility Coordinator post in the cities; BIO/ECO 

business support contact points network 

Decision support systems Cross-border freight transport planning 

New business model Public transport supply diversification 

Investments Photovoltaic Park as a result of a cross-border feasibility 

study 

New university curricula Alignment of education and demands of the maritime 

industry 
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Obligations of project partners: 

• To pay attention to the information declared in the Application Form – how will the provided 

project outputs and results be maintained after project closure? All equipment and devices 

(incl. digital tools) that serve to support the project outputs should be maintained during 

the durability period which is counted as 5 years from the final payment to the lead partner. 

• to monitor the tangible impacts and track the ripple effects (e.g., by means of statistics, 

individual success stories, testimonials of end users or endorsements by reputable figures) 

after the project closure. 

• To be aware of the special requirements on ownership and durability laid down in Article 

65 of the Regulation (EU) No 2021/1060 (Common Provisions Regulation) if delivering 

investments with investment in infrastructure or productive investments as the project’s 

main outputs.  

• To save the documents proving the durability of the project outputs and results up to 5 

years from 31 December of the year in which the final payment to the project is made to 

the lead partner. 

• To provide the JS or other authorised control institutions with the necessary documents to 

prove the durability of the project outputs and results. 

The JS will monitor the compliance of the projects with the durability requirements from the project 

completion. This will require contacts with project partners selected for durability checks. The JS 

will carry out the monitoring up to 5 years from the final payment transferred to the lead partner.  

In case of a durability breach, ineligible expenditure will be recovered by the MA in proportion to 

the period for which the durability requirements have not been fulfilled. 

 

 

 

NB: 

The exception to the durability principle is when the project partner undergoes cessation 

of a productive activity due to a non-fraudulent bankruptcy. 

 


